

PROCUREMENT PLAN

Basic Data

Project Name: Samarkand Solar Power Project	
Project Number: 45120-003	Approval Number: 3058/3059
Country: Uzbekistan	Executing Agency: Uzbekenergo-Samarkand
Project Financing Amount: US\$ 310,000,000 ADB Financing: US\$ 110,000,000 Cofinancing (ADB Administered): Non-ADB Financing: US\$ 200,000,000	Implementing Agency: N/A
Date of First Procurement Plan: 20 June 2013	Project Closing Date: 1 April 2019
	Date of this Procurement Plan: 11 August 2015, Version 2

A. Methods, Thresholds, Review and 18-Month Procurement Plan

1. Procurement and Consulting Methods and Thresholds

Except as the Asian Development Bank (ADB) may otherwise agree, the following process thresholds shall apply to procurement of goods and works.

Procurement of Goods and Works		
Method	Threshold	Comments
International Competitive Bidding for Goods	US\$ 500,000 and Above	
Government Procedure for Goods	US\$ 9,600,000 and Above	Applies to transmission line supply to be financed by the Government
International Competitive Bidding for Works	US\$ 2,000,000 and Above	

Consulting Services	
Method	Comments
Quality- and Cost-Based Selection for Consulting Firm	

2. Goods and Works Contracts Estimated to Cost \$1 Million or More

The following table lists goods and works contracts for which the procurement activity is either ongoing or expected to commence within the next 18 months.

Package Number	General Description	Estimated Value	Procurement Method	Review (Prior/ Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
1	Solar PV Plant - Design, Supply, Install	200,000,000.00	ICB	Prior	1S2E	Q4 / 2014	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Plant

3. Consulting Services Contracts Estimated to Cost \$100,000 or More

The following table lists consulting services contracts for which the recruitment activity is either ongoing or expected to commence within the next 18 months.

2	Implementation Consultant	7,000,000.00	6,598,910.00	QCBS	Q1 / 2014	26-MAY-15	Contract signed 28 May 2015
---	---------------------------	--------------	--------------	------	-----------	-----------	-----------------------------

D. Non-ADB Financing

The following table lists goods, works and consulting services contracts over the life of the project, financed by Non-ADB sources.

Goods and Works				
General Description	Estimated Value (cumulative)	Estimated Number of Contracts	Procurement Method	Comments
Transmission line supply	9,600,000.00	1	GP	

Consulting Services				
General Description	Estimated Value (cumulative)	Estimated Number of Contracts	Recruitment Method	Comments
None				