

## PROCUREMENT PLAN

### Basic Data

<b>Project Name:</b> Wholesale Metering and Transmission Reinforcement Project	
<b>Project Number:</b> 47017-003	<b>Approval Number:</b> 0417
<b>Country:</b> Tajikistan	<b>Executing Agency:</b> Barki Tajik
<b>Project Procurement Classification:</b>	<b>Implementing Agency:</b>
<b>Project Procurement Risk:</b>	N/A
<b>Project Financing Amount:</b> US\$ 67,000,000 <b>ADB Financing:</b> US\$ 54,000,000 <b>Cofinancing (ADB Administered):</b> <b>Non-ADB Financing:</b> US\$ 13,000,000	<b>Project Closing Date:</b> 31 March 2020
<b>Date of First Procurement Plan:</b> 2 December 2014	<b>Date of this Procurement Plan:</b> 1 February 2016, Version 1

### A. Methods, Thresholds, Review and 18-Month Procurement Plan

#### 1. Procurement and Consulting Methods and Thresholds

Except as the Asian Development Bank (ADB) may otherwise agree, the following process thresholds shall apply to procurement of goods and works.

Procurement of Goods and Works		
Method	Threshold	Comments
International Competitive Bidding for Goods	US\$ 2,000,000 and Above	
National Competitive Bidding for Goods	Between US\$ 100,001 and US\$ 1,999,999	The first NCB is subject to prior review, thereafter post review.
Shopping for Goods	Up to US\$ 100,000	
International Competitive Bidding for Works	US\$ 3,000,000 and Above	
National Competitive Bidding for Works	Between US\$ 100,001 and US\$ 2,999,999	The first NCB is subject to prior review, thereafter post review.
Shopping for Works	Up to US\$ 100,000	

Consulting Services	
Method	Comments
Quality- and Cost-Based Selection for Consulting Firm	90:10

#### 2. Goods and Works Contracts Estimated to Cost \$1 Million or More

The following table lists goods and works contracts for which the procurement activity is either ongoing or expected to commence within the next 18 months.

Package Number	General Description	Estimated Value	Procurement Method	Review (Prior/ Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
Package 1	Wholesale Metering Turnkey	12,100,000.00	ICB	Prior	1S2E	Q2 / 2015	Prequalification of Bidders: N  Domestic Preference Applicable: N  Bidding Document: Plant



						<b>Award</b>	
Package 2	Transmission Turnkey	28,400,000.00	22,962,997.00	ICB	Q2 / 2015	28-DEC-15	

<b>Consulting Services</b>							
<b>Package Number</b>	<b>General Description</b>	<b>Estimated Value</b>	<b>Awarded Contract Value</b>	<b>Recruitment Method</b>	<b>Advertisement Date (quarter/year)</b>	<b>Date of ADB Approval of Contract Award</b>	<b>Comments</b>
Package 3	Implementation Consultants	4,300,000.00	4,297,840.00	QCBS	Q4 / 2014	28-AUG-15	

