

PROCUREMENT PLAN

Basic Data

Project Name: Rajasthan Renewable Energy Transmission Investment Program - Tranche 2	
Project Number: 45224-004	Approval Number: 3482/8312
Country: India	Executing Agency: Rajasthan Rajya Vidyut Prasaran Nigam Limited
Project Financing Amount: US\$ 500,700,000 ADB Financing: US\$ 238,000,000 Cofinancing (ADB Administered): US\$ 110,000,000 Non-ADB Financing: US\$ 152,700,000	Implementing Agency: N/A
Date of First Procurement Plan: 5 December 2016	Project Closing Date: 31 December 2021
	Date of this Procurement Plan: 5 December 2016, Version 0

A. Methods, Thresholds, Review and 18-Month Procurement Plan

1. Procurement and Consulting Methods and Thresholds

Except as the Asian Development Bank (ADB) may otherwise agree, the following process thresholds shall apply to procurement of goods and works.

Procurement of Goods and Works		
Method	Threshold	Comments
International Competitive Bidding for Goods	US\$ 3,000,000 and Above	
International Competitive Bidding for Works	US\$ 40,000,000 and Above	

Consulting Services	
Method	Comments
Quality- and Cost-Based Selection for Consulting Firm	QCBS will be used for consulting services from firms
Individual Consultants Selection for Individual Consultant	Biodata

2. Goods and Works Contracts Estimated to Cost \$1 Million or More

The following table lists goods and works contracts for which the procurement activity is either ongoing or expected to commence within the next 18 months.

Package Number	General Description	Estimated Value	Procurement Method	Review (Prior/ Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
1	Upgrade of the existing substation at Pokaran	10,000,000.00	ICB	Prior	1S2E	Q3 / 2016	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Plant
ICB08	Construction of 400/220kV GSS AT POKARAN(JAISALMER)	21,600,000.00	ICB	Prior	1S2E	Q3 / 2016	Prequalification of Bidders: N Domestic Preference Applicable: N

							Advance Contracting: Y Bidding Document: Plant
ICB09	Construction of 400 KV D/C QUAD ACSR MOOSE TRANSMISSION LINE FROM KORNA -JAISALMER-II	35,500,000.00	ICB	Prior	1S2E	Q3 / 2016	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: Y Bidding Document: Plant
ICB10	Construction of (i) 400 kV D/C Quad ACSR Moose Transmission line from Korna-Pokaran, (ii)LILO of one circuit of 400 KV D/C Raj. West LTPS-Jodhpur, and (iii) LILO of both circuits of 400 KV D/C Akal-Jodhpur (New)	33,000,000.00	ICB	Prior	1S2E	Q3 / 2016	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: Y Bidding Document: Plant
ICB11	765/400kV Substation Construction at Korna	60,000,000.00	ICB	Prior	1S2E	Q4 / 2016	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: Y Bidding Document: Plant
ICB12	765kV D/C Transmission line Construction between Korna - Ajmer	97,700,000.00	ICB	Prior	1S2E	Q3 / 2016	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: Y Bidding Document: Plant

3. Consulting Services Contracts Estimated to Cost \$100,000 or More

The following table lists consulting services contracts for which the recruitment activity is either ongoing or expected to commence within the next 18 months.

Package Number	General Description	Estimated Value	Recruitment Method	Review (Prior/Post)	Advertisement Date (quarter/year)	Type of Proposal	Comments
None							

4. Goods and Works Contracts Estimated to Cost Less than \$1 Million and Consulting Services Contracts Less than \$100,000 (Smaller Value Contracts)

The following table lists smaller-value goods, works and consulting services contracts for which the activity is either ongoing or expected to commence within the next 18 months.

Goods and Works								
Package Number	General Description	Estimated Value	Number of Contracts	Procurement Method	Review (Prior/Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
None								

Consulting Services								
Package Number	General Description	Estimated Value	Number of Contracts	Recruitment Method	Review (Prior/Post)	Advertisement Date (quarter/year)	Type of Proposal	Comments
None								

B. Indicative List of Packages Required Under the Project

The following table provides an indicative list of goods, works and consulting services contracts over the life of the project, other than those mentioned in previous sections (i.e., those expected beyond the current period).

Goods and Works							
Package Number	General Description	Estimated Value (cumulative)	Estimated Number of Contracts	Procurement Method	Review (Prior/Post)	Bidding Procedure	Comments
None							

Consulting Services							
Package Number	General Description	Estimated Value (cumulative)	Estimated Number of Contracts	Recruitment Method	Review (Prior/Post)	Type of Proposal	Comments
None							

