



## Cambodia: Greater Mekong Subregion Tourism Infrastructure for Inclusive Growth Project

Project Name	Greater Mekong Subregion Tourism Infrastructure for Inclusive Growth Project
Project Number	46293-004
Country	Cambodia
Project Status	Active
Project Type / Modality of Assistance	Loan
Source of Funding / Amount	<p><b>Loan 3194-CAM: Greater Mekong Subregion Tourism Infrastructure for Inclusive Growth - Cambodia</b></p> <p>concessional ordinary capital resources lending / Asian Development Fund <span style="float: right;">US\$ 18.00 million</span></p>
Strategic Agendas	Environmentally sustainable growth Inclusive economic growth Regional integration
Drivers of Change	Governance and capacity development Knowledge solutions Partnerships Private sector development
Sector / Subsector	<b>Industry and trade</b> - Small and medium enterprise development - Trade and services <b>Transport</b> - Water transport (non-urban) <b>Water and other urban infrastructure and services</b> - Urban sanitation
Gender Equity and Mainstreaming	Effective gender mainstreaming
Description	
Project Rationale and Linkage to Country/Regional Strategy	
Impact	Increased tourism employment for men and women living in underdeveloped segments of the GMS Southern Coastal Corridor.

### Project Outcome

Description of Outcome	Increased tourism receipts in Kampot, Kep and Koh Kong
Progress Toward Outcome	Detailed engineering designs completed in late April 2017, and bidding documents expected to be completed in May 2017

### Implementation Progress

Description of Project Outputs	Last-mile tourism access infrastructure improved Environmental services in cross-border tourism centers improved Institutional capacity to promote inclusive tourism growth strengthened Effective project implementation and knowledge management
Status of Implementation Progress (Outputs, Activities, and Issues)	Output 1: Kampot Pier Development: Detailed engineering design (DED) and bidding documents being prepared; expected to be completed in Q3, 2017 Output 2: Kep Crab Market Environmental Improvements: DED and bidding documents being prepared; expected to be completed in Q3, 2017 Output 3: 3 Provincial Tourism Management and Planning Committees, or the destination management organization (DMO), have been formed in all three project province; more than 50% of participants attended the awareness progress are women; Output 4: PCU and PIUs established with staff possess knowledge and skills for effective project management. Equipment delivered to PCU and PIUs offices.

Geographical Location

## Safeguard Categories

Environment	B
Involuntary Resettlement	B
Indigenous Peoples	C

## Summary of Environmental and Social Aspects

Environmental Aspects	All safeguards documents have been prepared in accordance with ADB's Safeguards Policy Statement (SPS, 2009). The safeguard categorization for environment B.
Involuntary Resettlement	The safeguard categorization for involuntary resettlement is B.
Indigenous Peoples	The safeguard categorization for indigenous peoples is C.

## Stakeholder Communication, Participation, and Consultation

During Project Design	The project team had conducted consultations with the project stakeholders during the project processing stage.
During Project Implementation	Consultations with the project stakeholders regularly conducted during project implementation stage.

## Responsible Staff

Responsible ADB Officer	Nida, Ouk
Responsible ADB Department	Southeast Asia Department
Responsible ADB Division	Cambodia Resident Mission
Executing Agencies	<i>Ministry of Tourism Lot 3A, St. 169, Sangkat Vealong, Khan 7 Makara, Phnom Penh Cambodia</i>

## Timetable

Concept Clearance	23 Nov 2012
Fact Finding	02 Nov 2013 to 31 Jan 2014
MRM	26 Aug 2014
Approval	24 Nov 2014
Last Review Mission	-
Last PDS Update	27 Apr 2017

## Loan 3194-CAM

Milestones					
Approval	Signing Date	Effectivity Date	Closing		
			Original	Revised	Actual
24 Nov 2014	18 Dec 2014	30 Mar 2015	30 Jun 2020	-	-

Financing Plan			Loan Utilization			
	Total (Amount in US\$ million)		Date	ADB	Others	Net Percentage
Project Cost	18.77		Cumulative Contract Awards			
ADB	18.00		24 Nov 2014	2.54	0.00	15%
Counterpart	0.77		Cumulative Disbursements			
Cofinancing	0.00		24 Nov 2014	1.80	0.00	11%

---

Project Page	<a href="https://www.adb.org/projects/46293-004/main">https://www.adb.org/projects/46293-004/main</a>
Request for Information	<a href="http://www.adb.org/forms/request-information-form?subject=46293-004">http://www.adb.org/forms/request-information-form?subject=46293-004</a>
Date Generated	06 July 2017

---

ADB provides the information contained in this project data sheet (PDS) solely as a resource for its users without any form of assurance. Whilst ADB tries to provide high quality content, the information are provided "as is" without warranty of any kind, either express or implied, including without limitation warranties of merchantability, fitness for a particular purpose, and non-infringement. ADB specifically does not make any warranties or representations as to the accuracy or completeness of any such information.