

PROCUREMENT PLAN

Basic Data

Project Name: Energy Supply Improvement Investment Program Tranche 4 (Formerly Multitranches Financing Facility II: Energy Development 2014–2023)	
Project Number: 47282-006	Approval Number: 0556
Country: Afghanistan, Islamic Republic of	Executing Agency: Da Afghanistan Breshna Sherkat
Project Procurement Classification:	Implementing Agency:
Project Procurement Risk:	N/A
Project Financing Amount: US\$ 65,000,000 ADB Financing: Cofinancing (ADB Administered): US\$ 60,000,000 Non-ADB Financing: US\$ 5,000,000	Project Closing Date: 1 January 2018
Date of First Procurement Plan: 30 April 2018	Date of this Procurement Plan: 21 September 2018, Version 1

A. Methods, Thresholds, Review and 18-Month Procurement Plan

1. Procurement and Consulting Methods and Thresholds

Except as the Asian Development Bank (ADB) may otherwise agree, the following process thresholds shall apply to procurement of goods and works.

Procurement of Goods and Works		
Method	Threshold	Comments
International Competitive Bidding for Goods	US\$ 2,000,000 and Above	
National Competitive Bidding for Goods	Between US\$ 100,001 and US\$ 1,999,999	The first NCB is subject to prior review, thereafter post review.
Shopping for Goods	Up to US\$ 100,000	
International Competitive Bidding for Works	US\$ 5,000,000 and Above	
National Competitive Bidding for Works	Between US\$ 100,001 and US\$ 4,999,999	The first NCB is subject to prior review, thereafter post review.
Shopping for Works	Up to US\$ 100,000	

2. Goods and Works Contracts Estimated to Cost \$1 Million or More

The following table lists goods and works contracts for which the procurement activity is either ongoing or expected to commence within the next 18 months.

Package Number	General Description	Estimated Value	Procurement Method	Review (Prior/Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
1	Procurement of Plant Design, Supply, Installation, Testing and Commissioning of 220-kV Double Circuit Transmission Line Arghandi (Kabul) to Jalalabad	40,000,000.00	ICB	Prior	1S2E	Q3 / 2018	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Plant
2	Procurement of Plant - Design, Supply, and	10,000,000.00	ICB	Prior	1S1E	Q3 / 2018	Prequalification of Bidders: N

	Installation, Testing and Commissioning of 220/110/20 kV Substation (SS) at Jalalabad Shaikh Mesri						Domestic Preference Applicable: N Bidding Document: Plant
--	--	--	--	--	--	--	--

3. Consulting Services Contracts Estimated to Cost \$100,000 or More

The following table lists consulting services contracts for which the recruitment activity is either ongoing or expected to commence within the next 18 months.

Package Number	General Description	Estimated Value	Recruitment Method	Review (Prior/Post)	Advertisement Date (quarter/year)	Type of Proposal	Comments
None							

4. Goods and Works Contracts Estimated to Cost Less than \$1 Million and Consulting Services Contracts Less than \$100,000 (Smaller Value Contracts)

The following table lists smaller-value goods, works and consulting services contracts for which the activity is either ongoing or expected to commence within the next 18 months.

Goods and Works								
Package Number	General Description	Estimated Value	Number of Contracts	Procurement Method	Review (Prior/Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
None								

Consulting Services								
Package Number	General Description	Estimated Value	Number of Contracts	Recruitment Method	Review (Prior/Post)	Advertisement Date (quarter/year)	Type of Proposal	Comments
None								

B. Indicative List of Packages Required Under the Project

The following table provides an indicative list of goods, works and consulting services contracts over the life of the project, other than those mentioned in previous sections (i.e., those expected beyond the current period).

Goods and Works							
Package Number	General Description	Estimated Value (cumulative)	Estimated Number of Contracts	Procurement Method	Review (Prior/Post)	Bidding Procedure	Comments
None							

Consulting Services							
Package	General	Estimated	Number of	Recruitment	Review	Type of	Comments

Number	Description	Value	Contracts	Method	(Prior/ Post)	Proposal	
None							

C. List of Awarded and On-going, and Completed Contracts

The following tables list the awarded and on-going contracts, and completed contracts.

1. Awarded and Ongoing Contracts

Goods and Works							
Package Number	General Description	Estimated Value	Awarded Contract Value	Procurement Method	Advertisement Date (quarter/year)	Date of ADB Approval of Contract Award	Comments
None							

Consulting Services							
Package Number	General Description	Estimated Value	Awarded Contract Value	Recruitment Method	Advertisement Date (quarter/year)	Date of ADB Approval of Contract Award	Comments
None							

