PROCUREMENT Bosnia and Herzegovina : Federation Road Sector Modernization Project General Information

General Informatic	n n	
Country:	Bosnia and Herzegovina	Banks Approval Date of the Original Procurement Plan: 2016-07-28 Revised Plan Date(s): (comma delineated, leave blank if none)
Project ID:	P152406	GPN Date:
Project Name: Loan / Cradit No:	Federation Road Sector Moder	rnization Project

Executing Agency(les): Public Company Roads of Federation of Bosnia and Herzegovina

WORKS																																
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-q Docu		Prequal Evaluation	lification on Report		/ Justification		Notice / Invitation				Issued		Issued		Submission / / Minutes	and Recom for A	mendation ward	Signed		Contract C	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
BA/FBH/RMP/ICB/1W/16 / Construction of the Wain Road M -17.3 Neum-Stolac Lot 1. Pavement of Road section Stari Neum - Ostovac L.2,4 km and Construction Tunnel Oxtrovac L 190 m1 Lot 2. Construction of Road section Oxtrovac - Brocanac L 4,1 km			Prior	Request for Bids	Open - International	Single Stage - One Envelope		7,400,000.00	0.00	Not Submitted																						

300D8																												
Activity Reference No. / Description Loan / Credit No.		Component Review Type Met		Method	Market Approach	Procurement Process	Prequalification Estimated (Y/N) Amount (US\$)		Actual Amount (US\$) Process Status		is Documents		Evaluation Report		/ Justifi	cation	Notice /	Invitation	Issu	beu	Opening	/ Minutes	for	ation Report mmendation Award	Signed		Contract C	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

NON CONSULTING	NON CONSULTING SERVICES																											
Activity Reference No. Description	/ Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-c Docu		Prequa Evaluation		Draft Biddin / Justif		Specific Pr Notice /		Bidding Dor Issu	uments as ied		ubmission / / Minutes	Bid Evalua and Recon for A	tion Report Inmendation ward	Signed C	Contract	Contract C	ompletion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING F																												
Activity Reference Description	loan / Cre	edit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of F	Reference	Expression Not	of Interest	Short List Request fo		Request for as Is		Opening of Proposals	Technical / Minutes	Evaluation Prop	of Technical	Combined Report a Negotiate	and Draft	Signed (Contract	Contract C	Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

[INDIVIDUAL CONSUL	TANTS																		
	Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of F	teference	Invitation to Identified/Selected Consultant			gotiated tract	Signed (Contract	Contract C	ompletion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
- (