PROCUREMENT PLAN (Textual Part)

Project information: Democratic Republic Democratic of Congo - SME Development and Growth Project P160806

Project Implementation agency: CFEF (PPA)

Date of the Procurement Plan: November 27, 2017

Period covered by this Procurement Plan: December 2017 – May 2018

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016 and revised November 2017) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Borrower's Public Procurement Law No 10/010 of April 27, 2010 (PPL) and the Manual of Procedures of the PPL as per Borrower's Decree No 10/22 of June 2, 2010, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- (a) **Standard Bidding Documents**: All standard bidding documents to be used for the Project under NCB shall be found acceptable to the World Bank before their use during the implementation of Project;
- (b) **Eligibility**: Eligibility of bidders and acceptability of their goods and services shall not be based on their nationality and/or their origin; and association with a national firm shall not be a condition for participation in a bidding process. Therefore, except for the ineligibility situations referred to in paragraphs 1.10(a) (i) and 1.10(a) (ii) of the Procurement Guidelines, the eligibility of bidders must be based solely on their

- qualification, experience and capacity to carry out the contract related to the specific bidding process;
- (c) **Advertising and Bid Preparation Time**: Bidding opportunities shall be advertised at least in a national newspaper of wide circulation and on the website of the Recipient's Procurement Regulator (*Autorité de Régulation des Marchés Publics*) and bidders should be given at least 30 days from the date of invitation to bid or the date of availability of the bidding documents, whichever is later;
- (d) Criteria for Qualification of Bidders: Qualification criteria shall only concern the bidder's capability and resources to perform the contract taking into account objective and measurable factors. Such criteria for qualification of bidders shall be clearly specified in the bidding documents;
- (e) **Bid Evaluation and Contract Award**: A contract shall be awarded to the substantially responsive and lowest evaluated bidder provided that such bidder meets the qualification criteria specified in the bidding documents. No scoring system shall be allowed for the evaluation of bids, and no "blanket" limitation to the number of lots which can be awarded to a bidder shall apply. The criteria for bid evaluation and the contract award conditions shall be clearly specified in the bidding documents;
- (f) Preferences: No preference shall be given to domestic/regional bidders; to domestically/regionally manufactured goods; and to bidders forming a joint venture with a national firm or proposing national sub-contractors or carrying out economic activities in the territory of the Recipient;
- (g) **Publication of Contract Award**: Information on all contract awards shall be published in at least a national newspaper of wide circulation or in the Recipient's Procurement Regulator (*Autorité de Régulation des Marchés Publics*) web-site;
- (h) **Fraud and Corruption**: In accordance with the Procurement Guidelines, each bidding document and contract shall include provisions stating the World Bank's policy to sanction firms or individuals found to have engaged in fraud and corruption as set forth in the Procurement Guidelines;
- (i) **Inspection and Audit Rights**: In accordance with the Procurement Guidelines, each bidding document and contract shall include provisions stating the World Bank's policy with respect to inspection and audit of accounts, records and other documents relating to the bid submission and contract performance;
- (j) Requirement for administrative documents and/or tax clearance certificate: The bidding documents shall not require foreign bidders to produce any administrative or tax related certificates prior to confirmation of awarding a contract; and
- (k) **Modifications of a Signed Contract:** Any change in the contract amount which, singly or combined with all previous changes, increases the original contract amount by fifteen (15) percent or more must be done through an amendment to the signed contract instead of signing a new contract.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. "Not Applicable"

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables. "Not Applicable"

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: is applicable for those contracts identified in the Procurement Plan tables;

Other Relevant Procurement Information. "Not Applicable"

PROCUREMENT
PLAN
Congo, Democratic Republic of : DEMOCRATIC REPUBLIC OF CONGO- SME DEVELOPMENT AND GROWTH PROJECT
General Information
Country:
Congo, Democratic Republic of : DEMOCRATIC REPUBLIC OF CONGO- SME DEVELOPMENT AND GROWTH PROJECT
General Information
Country:
Congo, Democratic Republic of : DEMOCRATIC REPUBLIC OF CONGO- SME DEVELOPMENT AND GROWTH PROJECT
General Information
Country:
Congo, Democratic Republic of : DEMOCRATIC REPUBLIC OF CONGO- SME DEVELOPMENT AND GROWTH PROJECT
General Information
Country:
Congo, Democratic Republic of : DEMOCRATIC REPUBLIC OF CONGO- SME DEVELOPMENT AND GROWTH PROJECT
General Information
Country:
Congo, Democratic Republic of : DEMOCRATIC REPUBLIC OF CONGO- SME DEVELOPMENT AND GROWTH PROJECT
General Information
Country:
Congo, Democratic Republic of : DEMOCRATIC REPUBLIC OF CONGO- SME DEVELOPMENT AND GROWTH PROJECT
General Information
Country:
Congo, Democratic Republic of : DEMOCRATIC REPUBLIC OF CONGO- SME DEVELOPMENT AND GROWTH PROJECT
General Information
Country:
Congo, Democratic Republic of : DEMOCRATIC REPUBLIC OF CONGO- SME DEVELOPMENT AND GROWTH PROJECT
General Information
Country:
Congo, Democratic Republic of : DEMOCRATIC REPUBLIC OF CONGO- SME DEVELOPMENT AND GROWTH PROJECT
General Information
Country:
Congo, Democratic Republic of : DEMOCRATIC REPUBLIC OF CONGO- SME DEVELOPMENT AND GROWTH PROJECT
GENERAL REPUBLIC OF CONGO- SME DEVELOPMENT AND GROWTH PROJECT
GENERAL REPUBLIC OF CONGO- SME DEVELOPMENT AND GROWTH PROJECT
GENERAL REPUBLIC OF CONGO- SME DEVELOPMENT AND GROWTH PROJECT
GENERAL REPUBLIC OF CONGO- SME DEVELOPMENT AND GROWTH PROJECT
GENERAL REPUBLIC OF CONGO- SME DEVELOPMENT AND GROWTH PROJECT
GENERAL REPUBLIC OF CONGO- SME DEVELOPMENT AND GROWTH PROJECT
GENERAL REPUBLIC OF CONGO- SME DEVELOPMENT AND GROWTH PROJECT
GENERAL REPUBLIC OF CONGO- SME DEVELOPMENT AND GROWTH PROJECT
GENERAL REPUBLIC OF CONGO- SME DEVELOPMENT AND GROWTH PROJECT
GENERAL REPUBLIC OF CONGO- SME DEVELOPMENT AND GROWTH PROJECT
GENERAL REPUBLIC OF CONGO- SME DEVELOPMENT AND GROWT

| County: County: Congo, Democratic Republic of Revised Plan Date(s): (comma delineated, leave blank if none) 2017-12-03 (2017

٧	VC	F	ĸ	8	

ш	WOKAS Activity Reference No. / Description Description Loan / Credit No. Component Review Type Method Market Approach Process (VN) Method Market Approach Procurement Process (VN) Method Market Approach Procurement Process (VN) Method Market Approach Procurement Notice / Evaluation Notice / Evaluation Notice / Evaluatio																												
Activity Reference No. / Description Loan / Credit No.		Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-q Docur	ualification ments	Prequal Evaluation	lification on Report	Draft Biddin / Justifi	g Document ication	Specific Pro Notice / In	ocurement Invitation	Bidding Dor	cuments as ued	Proposal Su Opening /	ubmission / / Minutes	Bid Evaluat and Recom for Av	ion Report mendation ward	Signed (Contract	Contract Co		
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
г																													

)	o	0	D	8

GO	บบธ																											
Ac	tivity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-q Docur		Prequal Evaluation	lification on Report	Draft Biddin / Justif		Specific Pr Notice / I			ued	Opening	/ Minutes	Bid Evaluation Report and Recommendation for Award	Signed	I Contract	Contract C	Completion
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned Actual	Planned	Actual	Planned	Actual
ZR-4 Acqu	CFEF-37761-GO-DIR / isition des clé TOMPRO	IDA / V1140	Component 3: Capacity building and Project Management	Post	Direct Selection	Direct			20,000.00	0.00	Pending Implementation					2018-01-30		2018-02-04							2018-03-11		2018-09-07	
	CFEF-37763-GO-RFQ / isition fournitures de bures nsommables informatiques	IDA / V1140	Component 3: Capacity building and Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,000.00	0.00	Pending Implementation							2018-01-30							2018-03-27		2018-09-23	

	Activity Reference Nr. Description Loan / Credit No. Component Review Type Method Market Approach Procurement Process (VN) Amount (I) St. Status Description Loan / Credit No. Component Review Type Method Market Approach Process (VN) Amount (I) St. Status Description Loan / Credit No. Component Review Type Method Market Approach Process (VN) Amount (I) St. Status Description Loan / Credit No. Component Review Type Method Market Approach Process (VN) Amount (I) St. Status Description Loan / Credit No. Component Review Type Method Market Approach Process (VN) Amount (I) St. Status Description Loan / Credit No. Component Review Type Method Market Approach Process (VN) Amount (I) St. Status Description Loan / Credit No. Component Review Type Method Market Approach Process (VN) Amount (I) St. Status Description Loan / Credit No. Component Review Type Method Market Approach Process (VN) Amount (I) St. Status Description Loan / Credit No. Component Review Type Method Market Approach Process (VN) Amount (I) St. Status Description Review Type Method Market Approach Process (VN) Amount (I) St. Status Description Review Type Method Market Approach Process (VN) Amount (I) St. Status Description Review Type Method Market Approach Process (VN) Amount (I) St. Status Description Review Type Method Market Approach Process (VN) Amount (I) St. Status Description Review Type Method Market Approach Process (VN) Amount (I) St. Status Description Review Type Method Market Approach Process (VN) Amount (I) St. Status Description Review Type Method Market Approach Process (VN) Amount (I) St. Status Description Review Type Method Market Approach Process (VN) Amount (I) St. Status Description Review Type Method Market Approach Process (VN) Amount (I) St. Status Description Review Type Method Market Approach Process (VN) Amount (I) St. Status Description Review Type Method Market Approach Process (VN) Amount (I) St. Status Description Review Type Method Market Approach Process (I) St. Status Description Review Type Method Market Approach Pr																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Olulus	Docum	TOTAL	Lvarauno	mitopoit	7 0 0 0 0 11	iodion	140110071	. IVII.GEIOII	1000		Opening	, minutos	for A	ward			Contract Co	ompletion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of R	ererence	Not	ice	Request for	r Proposals	as Iss	sued	Opening of Proposals	/ Minutes	Prop	osal	Negotiated	d Draft Contract	Signed (Contract Co	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ZR-CFEF-36992-CS-CQS / Consultant firme chargé de recrutement du personnel clé de l'UEP		Component 3: Capacity building and Project Management	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2017-11-20		2017-12-11		2018-01-24								2018-02-23		2018-03-30		2018-09-26	

INDIVIDUAL CONSU	TANTS.																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of F		Invitat Identified Cons	/Selected ultant		gotiated tract	Signed (Contract	Contract C	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ZR-CFEF-37203-CS-INDV / Consultant chargé de l'aboration du Manuel des Opéations du projet		Component 3: Capacity building and Project Management	Post	Individual Consultant Selection	Open		50,000.00	0.00	Pending Implementation	2017-11-20		2018-01-08		2018-01-29		2018-03-05		2018-09-01	
ZR-CFEF-37546-CS-INDV / Consultants individuels charge d'appuyer l'UEP dans les analyses des offres		Component 3: Capacity building and Project Management	Post	Individual Consultant Selection	Limited		25,000.00		Pending Implementation	2017-11-30		2017-12-05		2017-12-26		2018-01-30		2018-07-29	