Contract Completion

09/08/2017 - N/A

95158

## 307:Sindh Agricultural Growth Project (SAGP) SAGP - Livestock

**sulting Services Firms Procurement Activities** 

Activity #2	Activity #3
Firm Hiring for Capacity Building of Livestock Department	Civil Work Consultancy
Review	Review
POST	PRIOR
Est / Actual Amount	Est / Actual Amount
Payment Invoiced	Payment Invoiced
\$0.	
QCBS	cqs
03/15/2014 - N/A	12/16/2013 - 12/17/2013
N/A - N/A	12/17/2013 - 12/17/2013
03/21/2014 - N/A	12/22/2013 - 12/26/2013
04/05/2014 - N/A	01/06/2014 - 02/26/2014
04/12/2014 - N/A	01/13/2014 - 03/07/2014
N/A - N/A	01/20/2014 - N/A
04/22/2014 - N/A	01/23/2014 - N/A
N/A - N/A	01/28/2014 - N/A
05/02/2014 - N/A	02/02/2014 - N/A
05/12/2014 - N/A	02/12/2014 - N/A
05/19/2014 - N/A	02/19/2014 - N/A
N/A - N/A	02/24/2014 - N/A
05/24/2014 - N/A	02/12/2014 - N/A
05/24/2014 - N/A	02/25/2014 - N/A
N/A - N/A	02/27/2014 - N/A
06/03/2014 - 06/03/2014	03/06/2014 - 03/06/2014
N/A - N/A	03/11/2014 - N/A
06/16/2014 - N/A	03/19/2014 - N/A
12/08/2017 - N/A	12/08/2017 - N/A