



Regional Disease Surveillance Systems Enhancement (REDISSE) (P154807)

AFRICA | Western Africa | Health, Nutrition & Population Global Practice |
IBRD/IDA | Investment Project Financing | FY 2016 | Seq No: 1 | ARCHIVED on 20-Dec-2016 | ISR25419 |

Implementing Agencies: WAHO

Key Dates

Key Project Dates

Bank Approval Date:28-Jun-2016

Effectiveness Date:--

Planned Mid Term Review Date:18-Mar-2019

Actual Mid-Term Review Date:--

Original Closing Date:31-Jan-2023

Revised Closing Date:31-Jan-2023

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The objectives of the Project are: (i) to strengthen national and regional cross-sectoral capacity for collaborative disease surveillance and epidemic preparedness in West Africa, thereby addressing systemic weaknesses within the animal and human health systems that hinder effective disease surveillance and response; and (ii) in the event of an Eligible Emergency, to provide immediate and effective response to said Eligible Emergency.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Component 1: Surveillance and Information Systems:(Cost \$27.91 M)

Component 2: Strengthening of Laboratory Capacity:(Cost \$17.03 M)

Component 3: Preparedness and Emergency Response:(Cost \$25.96 M)

Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness.:(Cost \$14.10 M)

Component 5: Institutional Capacity Building, Project Management, Coordination, and Advocacy:(Cost \$29.06 M)

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Satisfactory
Overall Implementation Progress (IP)	--	● Satisfactory



Overall Risk Rating

--

● Substantial

Implementation Status and Key Decisions

The Regional Disease Surveillance System Enhancement Program (REDISSE) was formally launched on November 10, 2016 in the context of a regional technical and ministerial meeting on One Health in Dakar Senegal. The Launch was under the sponsorship of the Prime Minister of Senegal and was attended by Ministers of Health, Agriculture and Environment from across West Africa, as well as financing and technical partners including the Regional Director for WHO/AFRO. Formal remarks were made by the Director General of the West Africa Health Organization (WAHO), the REDISSE Program Task Team Leader (TTL) and the Minister of Health and Social Welfare of Senegal.

Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	● Substantial	--	● Substantial
Macroeconomic	● Substantial	--	● Substantial
Sector Strategies and Policies	● Moderate	--	● Moderate
Technical Design of Project or Program	● Substantial	--	● Substantial
Institutional Capacity for Implementation and Sustainability	● High	--	● High
Fiduciary	● Substantial	--	● Substantial
Environment and Social	● Substantial	--	● Substantial
Stakeholders	● Substantial	--	● Substantial
Other	--	--	--
Overall	● Substantial	--	● Substantial

Results

Project Development Objective Indicators

► Progress towards establishing an active, functional regional One Health platform (Number based on 5 point Likert scale) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023



► Laboratory testing capacity for detection of priority diseases: Number of countries that achieve a JEE score of 4 or higher (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2.00	--	--	3.00
Date	27-Jun-2016	--	--	31-Jan-2023

► Progress in establishing indicator and event-based surveillance systems: Number of countries that achieve a JEE score of 4 or higher (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	3.00
Date	27-Jun-2016	--	--	31-Jan-2023

► Availability of human resources to implement IHR core capacity requirements: Number of countries that achieve a JEE score of 3 or more (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	3.00
Date	27-Jun-2016	--	--	31-Jan-2023

► Multi-hazard national public health emergency preparedness and response plan is developed and implemented: Number of countries that achieve a JEE score of 4 or higher (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	3.00
Date	27-Jun-2016	--	--	31-Jan-2023

► Progress on cross-border collaboration and exchange of information across countries: Number of countries that achieve a score of 4 or higher (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	3.00



Date	27-Jun-2016	--	--	31-Jan-2023
------	-------------	----	----	-------------

► GUINEA - Laboratory testing capacity for detection of priority diseases (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	4.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

► GUINEA - Progress in establishing indicator and event-based surveillance systems (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	3.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

► GUINEA - Availability of human resources to implement IHR core capacity requirements (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	3.00	--	--	3.00
Date	27-Jun-2016	--	--	31-Jan-2023

► GUINEA - Multi-hazard national public health emergency preparedness and response plan is developed and implemented (national capacity scores) (Number) (Number, Custom)



	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

► GUINEA - Progress on cross-border collaboration and exchange of information across countries (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

► SENEGAL - Laboratory testing capacity for detection of priority diseases (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	4.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

► SENEGAL - Progress in establishing indicator and event-based surveillance systems (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

► SENEGAL - Availability of human resources to implement IHR core capacity requirements (national capacity scores) (Number) (Number, Custom)



	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

► SENEGAL - Multi-hazard national public health emergency preparedness and response plan is developed and implemented (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

► SENEGAL - Progress on cross-border collaboration and exchange of information across countries (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

► SIERRA LEONE - Laboratory testing capacity for detection of priority diseases (national capacity scores and mean regional score) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	3.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

► SIERRA LEONE - Progress in establishing indicator and event-based surveillance systems (national capacity scores) (Number) (Number, Custom)



	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2.50	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

► SIERRA LEONE - Availability of human resources to implement IHR core capacity requirements (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2.00	--	--	3.00
Date	27-Jun-2016	--	--	31-Jan-2023

► SIERRA LEONE - Multi-hazard national public health emergency preparedness and response plan is developed and implemented (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

► SIERRA LEONE - Progress on cross-border collaboration and exchange of information across countries (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

Overall Comments

Intermediate Results Indicators



► Interoperable, interconnected, electronic real-time reporting system: number of countries that achieve a JEE score of 4 or higher (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	3.00
Date	27-Jun-2016	--	--	31-Jan-2023

► Laboratory systems quality: number of countries that achieve a JEE score of 4 or higher (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	3.00
Date	27-Jun-2016	--	--	31-Jan-2023

► Surveillance Systems in place for priority zoonotic diseases/pathogens: number of countries that achieve a JEE score of 3 or higher (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	3.00
Date	27-Jun-2016	--	--	31-Jan-2023

► Workforce Strategy: number of countries that achieve a JEE score of 4 or higher (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	3.00
Date	27-Jun-2016	--	--	31-Jan-2023



► Specimen referral and transport system: number of countries that achieve a JEE score of 4 or higher (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	3.00
Date	27-Jun-2016	--	--	31-Jan-2023

► Applied epidemiology training program in place such as FETP: number of countries that achieve a JEE score of 4 or higher (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	3.00
Date	27-Jun-2016	--	--	31-Jan-2023

► Systems for efficient reporting to WHO, OIE/FAO: number of countries that achieve a JEE score of 5 (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	3.00
Date	27-Jun-2016	--	--	31-Jan-2023

► Mechanisms for responding to infectious zoonoses and potential zoonoses are established and functional: number of countries that achieve a JEE score of 4 or higher (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	3.00
Date	27-Jun-2016	--	--	31-Jan-2023



► Veterinary human health workforce: number of countries that achieve a JEE score of 4 or higher (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	3.00
Date	27-Jun-2016	--	--	31-Jan-2023

► Regional surge capacity and stockpiling mechanisms established (capacity based on 5 point likert scale) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	3.00
Date	27-Jun-2016	--	--	31-Jan-2023

► Number of policy briefings on the status of Disease Surveillance and Response in the region presented at meetings of ECOWAS Heads of State and relevant Ministers (Health, Agriculture, Finance, and Env (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	5.00
Date	27-Jun-2016	--	--	31-Jan-2023

► Turnaround time from date of specimen collection to date of results returned for priority diseases: number of countries with a turnaround time of 3 days or less (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	3.00
Date	27-Jun-2016	--	--	31-Jan-2023



► Citizens and/or communities involved in planning/implementation/evaluation of development programs (Yes/No) (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	27-Jun-2016	--	--	31-Jan-2023

► Total number of project beneficiaries and percent female (Number (Thousand), Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	123.00
Date	27-Jun-2016	--	--	31-Jan-2023

► GUINEA - Interoperable, interconnected, electronic real-time reporting system (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

► GUINEA - Laboratory systems quality (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023



► GUINEA - Surveillance Systems in place for priority zoonotic diseases/pathogens (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	3.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

► GUINEA - Workforce Strategy (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

► GUINEA - Specimen referral and transport system (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

► GUINEA - Applied epidemiology training program in place such as FETP (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	3.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023



▶ GUINEA - Systems for efficient reporting to WHO, OIE/FAO (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2.25	--	--	5.00
Date	27-Jun-2016	--	--	31-Jan-2023

▶ GUINEA - Mechanisms for responding to infectious zoonoses and potential zoonoses are established and functional (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

▶ GUINEA - Veterinary human health workforce (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	3.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

▶ GUINEA - Turnaround time from date of specimen collection to date of results returned for priority diseases (Days) (Days, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	5.00	--	--	3.00
Date	27-Jun-2016	--	--	31-Jan-2023



► GUINEA - Citizens and/or communities involved in planning/implementation/evaluation of development programs (Yes/No) (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	27-Jun-2016	--	--	31-Jan-2023

► GUINEA - Total number of project beneficiaries and female percentage (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	13.98
Date	27-Jun-2016	--	--	31-Jan-2023

► SENEGAL - Interoperable, interconnected, electronic real-time reporting system (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

► SENEGAL - Laboratory systems quality (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023



► SENEGAL - Surveillance Systems in place for priority zoonotic diseases/pathogens (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

► SENEGAL - Workforce Strategy (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

► SENEGAL - Specimen referral and transport system (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

► SENEGAL - Applied epidemiology training program in place such as FETP (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023



▶ SENEGAL - Systems for efficient reporting to WHO, OIE/FAO (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	3.00	--	--	5.00
Date	27-Jun-2016	--	--	31-Jan-2023

▶ SENEGAL - Mechanisms for responding to infectious zoonoses and potential zoonoses are established and functional (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

▶ SENEGAL - Veterinary human health workforce (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

▶ SENEGAL - Turnaround time from date of specimen collection to date of results returned for priority diseases (Days) (Days, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	5.00	--	--	3.00
Date	27-Jun-2016	--	--	31-Jan-2023



► SENEGAL - Citizens and/or communities involved in planning/implementation/evaluation of development programs (Yes/No) (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	27-Jun-2016	--	--	31-Jan-2023

► SENEGAL - Total number of project beneficiaries and female percentage (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	16.58
Date	27-Jun-2016	--	--	31-Jan-2023

► SIERRA LEONE - Interoperable, interconnected, electronic real-time reporting system (national capacity scores and) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

► SIERRA LEONE - Laboratory systems quality (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023



► SIERRA LEONE - Surveillance Systems in place for priority zoonotic diseases/pathogens (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.50	--	--	3.00
Date	27-Jun-2016	--	--	31-Jan-2023

► SIERRA LEONE - Workforce Strategy (national capacity scores and mean regional score) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

► SIERRA LEONE - Specimen referral and transport system (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

► SIERRA LEONE - Applied epidemiology training program in place such as FETP (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	3.00
Date	27-Jun-2016	--	--	31-Jan-2023



▶ SIERRA LEONE - Systems for efficient reporting to WHO, OIE/FAO (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	3.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

▶ SIERRA LEONE - Mechanisms for responding to infectious zoonoses and potential zoonoses are established and functional (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	3.00
Date	27-Jun-2016	--	--	31-Jan-2023

▶ SIERRA LEONE - Veterinary human health workforce (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	3.00
Date	27-Jun-2016	--	--	31-Jan-2023

▶ SIERRA LEONE - Turnaround time from date of specimen collection to date of results returned for priority diseases (Days) (Days, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	5.00	--	--	3.00
Date	27-Jun-2016	--	--	31-Jan-2023



► SIERRA LEONE - Citizens and/or communities involved in planning/implementation/evaluation of development programs (Yes/No) (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	27-Jun-2016	--	--	31-Jan-2023

► SIERRA LEONE - Total number of project beneficiaries and female percentage (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	7.22
Date	27-Jun-2016	--	--	31-Jan-2023

Overall Comments

Data on Financial Performance

Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P154807	IDA-58820	Not Effective	USD	20.00	20.00	0.00	0.00	19.67	0%
P154807	IDA-58830	Not Effective	USD	20.00	20.00	0.00	0.00	19.64	0%
P154807	IDA-58840	Not Effective	USD	30.00	30.00	0.00	0.00	28.47	0%
P154807	IDA-D1290	Not Effective	USD	10.00	10.00	0.00	0.00	9.75	0%
P154807	IDA-D1300	Not Effective	USD	10.00	10.00	0.00	0.00	9.75	0%
P154807	IDA-D1310	Not Effective	USD	20.00	20.00	0.00	0.00	19.51	0%


Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
---------	----------------	--------	---------------	--------------	--------------------	--------------------	-------------------



P154807	IDA-58820	Not Effective	28-Jun-2016	04-Aug-2016	--	31-Jan-2023	31-Jan-2023
P154807	IDA-58830	Not Effective	28-Jun-2016	23-Aug-2016	--	31-Jan-2023	31-Jan-2023
P154807	IDA-58840	Not Effective	28-Jun-2016	31-Aug-2016	--	31-Jan-2023	31-Jan-2023
P154807	IDA-D1290	Not Effective	28-Jun-2016	04-Aug-2016	--	31-Jan-2023	31-Jan-2023
P154807	IDA-D1300	Not Effective	28-Jun-2016	23-Aug-2016	--	31-Jan-2023	31-Jan-2023
P154807	IDA-D1310	Not Effective	28-Jun-2016	28-Oct-2016	--	31-Jan-2023	31-Jan-2023

Cumulative Disbursements



Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.