PROCUREMENT
PLAN
Papua New Guinea: PNG Tourism Sector Development Project
General Information
Country: Papua New Guinea
Banka Approvel Date of the Origin

Papua New Guinea Banks Approval Date of the Original Procurement Plan: 2017-05-14
Revised Plan Date(s): (comma delineated, leave blank if none) 2017-05-14
P158807 GPN Date:
PNG Tourism Sector Development Project

Project ID: P158807
Project Name: PNG Tourism Sector Development
Loan / Credit No:
Executing Agency(les): PNG Tourism Promotion Authority

ſ	WORKS																											
	Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)																		
L											Planned	Actual																

GOODS .																												
Activity Reference No./ Description	ty Reference No. / Description Loan / Credit No. Component		Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-q Docur	ualification nents	Prequal Evaluation	ification on Report	Draft Biddin / Justif	g Document cation	Specific Pro Notice / I	ocurement nvitation	Bidding Docum Issued	ents as F	Proposal Sul Opening /	bmission / Minutes	Bid Evaluation and Recommend for Aw	on Report nendation ard	Signed 0	Contract	Contract Co	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

NON	ONSULTING 8	ERVICES																											
Acti	tivity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-q Docum	ments	Prequal Evaluation	n Report	/ Justif	fication	Notice /	Invitation	Bidding Doo	red	Opening	/ Minutes	Bid Evalua and Recon for A	tion Report nmendation ward	Signed	Contract	Contract Co	mpletion
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS	1																										
Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of I	Reference	Expression No	of Interest	Short List Request for		Request fo as Is		Opening of Proposals	Technical / Minutes	Evaluation of Prop	of Technical	Combined Report a Negotiate	nd Draft	Signed	Contract	Contract (Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

INDIVIDUAL CONSUL	TANTS.																		
Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status			Invitation Invitation Identified Cons	/Selected ultant		tract	Signed (Contract C	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PG-TPA-14516-CS-INDV / Financial Management Officer		Component 3. Project Management	Post	Individual Consultant Selection	Open		55,000.00	0.00	Pending Implementation	2017-05-08		2017-06-26		2017-07-17		2017-08-21		2018-02-17	
PG-TPA-14517-CS-INDV / Project Advisor		Component 3. Project Management	Post	Individual Consultant Selection	Open		55,000.00	0.00	Pending Implementation	2017-05-08		2017-06-26		2017-07-17		2017-08-21		2018-02-17	
PG-TPA-14518-CS-INDV / Development of Community Small Grant Facility		Component 2. Infrastructure and Community/Product Development	Post	Individual Consultant Selection	Open		50,000.00	0.00	Pending Implementation	2017-06-16		2017-08-04		2017-08-25		2017-09-29		2018-03-28	