



Results Matrix

Outcomes

Outcome: 1 Strengthened resilient transport projects in The Bahamas											
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2024	2025	2026	2027	EOP
1.1 Resilient transport projects supported by the development of studies and institutional capacity building		Number (#)	0.00	2024	Consulting Report	P	0.00	0.00	0.00	1.00	1.00
	P(a)					0.00	0.00	0.00	1.00	1.00	
	A					0.00				0.00	

CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Resilient and inclusive transport infrastructure						Physical Progress					Financial Progress					Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	2027	EOP	2024	2025	2026	2027	EOP					
1.1 Architectural/structural design completed	Studies and designs for climate resilient and inclusive streets, Drainage and flood hazard map studies and impact evaluation	Designs (#)	0	2024	Consulting report	P	0	0	1	0	1	P	0	40000	60000	60000	160000	Sustainable Infrastructure	W2B	
						P(a)	0	0	1	0	1	P(a)	0	40000	60000	60000	160000			
						A						A								
2 Component III: Institutional strengthening and digitalization						Physical Progress					Financial Progress					Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	2027	EOP	2024	2025	2026	2027	EOP					
2.1 Action plans designed	Institutional Strengthening for Climate Resilient, Safe, and Complete Streets	Action Plans (#)	0	2024	Consulting report	P	0	0	1	0	1	P	5000	15000	0	0	20000	Sustainable Infrastructure	W2B	
						P(a)	0	0	1	0	1	P(a)	5000	15000	0	0	15000			
						A	0				0	A								
2.2 Action plans designed	Climate Resilience Digitalization Plan for The Bahamas	Action Plans (#)	0	2024	Consulting report	P	0	0	0	1	1	P	0	5000	15000	0	20000	Sustainable Infrastructure	W2B	
						P(a)	0	0	0	1	1	P(a)	0	5000	15000	0	20000			
						A						A								

Other Cost

Total Cost

	2024	2025	2026	2027	Total Cost
P	\$5,000.00	\$60,000.00	\$75,000.00	\$60,000.00	\$200,000.00
P(a)	\$5,000.00	\$60,000.00	\$75,000.00	\$60,000.00	\$195,000.00
A					

CRF Indicator

Standard Output Indicator