

<b>Restructuring</b>	<b>Status: Archived</b>
<b>Restructuring Type: Level two</b>	
Last modified on date : 05/06/2010	

### 1. Basic Information

Project ID & Name	P078813: PE Regional Transport Decentralization
Country	Peru
Task Team Leader	Nicolas Peltier-Thiberge
Sector Manager/Director	Aurelio Menendez
Country Director	Carlos Felipe Jaramillo
Original Board Approval Date	07/12/2005
Original Closing Date:	06/30/2010
Current Closing Date	06/30/2012
Proposed Closing Date [if applicable]	06/30/2012
EA Category	B-Partial Assessment
Revised EA Category	B-Partial Assessment
EA Completion Date	03/31/2005
Revised EA Completion Date	

### 2. Revised Financing Plan (US\$)

Source	Original	Revised
BORR	100.00	100.00
IADB	50.00	50.00
IBRD	50.00	50.00
<b>Total</b>	<b>200.00</b>	<b>200.00</b>

### 3. Borrower

Organization	Department	Location
Government of Peru		Peru

### 4. Implementing Agency

Organization	Department	Location
PROVIAS Descentralizado	MTC	Peru

<b>5. Disbursement Estimates (US\$m)</b>		
<b>Actual amount disbursed as of 06/04/2010</b>		<b>8.10</b>
<b>Fiscal Year</b>	<b>Annual</b>	<b>Cumulative</b>
2010	5.15	13.25
2011	20.90	34.15
2012	15.85	50.00
	<b>Total</b>	<b>50.00</b>

<b>6. Policy Exceptions and Safeguard Policies</b>	
<b>Does the restructured project require any exceptions to Bank policies?</b>	N
<b>Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below and update ISDS accordingly before submitting the package.</b>	N

<b>7a. Project Development Objectives/Outcomes</b>
<b>Original/Current Project Development Objectives/Outcomes</b>
The project development objective is to improve - through decentralization at the regional level - the prioritization, efficiency and effectiveness of regional transport interventions and, hence, their contribution to regional development and poverty reduction in Peru

<b>7b. Revised Project Development Objectives/Outcomes [if applicable]</b>