

PROCUREMENT PLAN				Armenia : Public Sector Modernization Project III			
General Information							
Country:	Armenia	Bank:	Approval Date of the Original Procurement Plan:		2016-10-03		
Project ID:	P149913	Revised Plan Date(s): (comma delineated, leave blank if none)		2016-10-03			
Project Name:	Public Sector Modernization Project III			GPN Date:		2016-10-03	
Loan / Credit No:	IBRD / 85390						
Executing Agency(ies):	Foreign Financing Projects Management Center						

WORKS																												
Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS																												
Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PSMP3-GO-1-1 / Supply and Installation of Government Finance Management Information System (GFMS)	IBRD / 85390	Public Financial Management Information Systems	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	0.00	Pending Implementation					2016-12-28		2017-01-12				2017-02-23		2017-04-06		2017-05-18		2020-05-02	
PSMP3-GO-2-2-8 / Supply and Installation of e-Consulate System (modules) and IT equipment	IBRD / 85390	e-Governance Solutions for Improved Service Delivery	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	0.00	Pending Implementation					2016-11-30		2016-12-15				2017-01-26		2017-03-09		2017-04-20		2018-10-12	

NON CONSULTING SERVICES																												
Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS																											
Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PSMP3-CS-2-1-1 / Strengthening Policy and Institutional setup of e-governance management	IBRD / 85390	e-Governance Solutions for Improved Service Delivery	Prior	Consultant Qualification Selection	Open - International		0.00	0.00	Pending Implementation	2016-09-26		2016-10-17		2016-11-30							2016-12-30		2017-02-03		2018-01-29		

INDIVIDUAL CONSULTANTS																			
Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual