

PROCUREMENT PLAN

Basic Data

Project Name: Advanced Electricity Metering Phase 4 Project	
Project Number: 41340-015	Approval Number: 3286
Country: Uzbekistan	Executing Agency: UzbekEnergo
Project Procurement Classification: Category A	Implementing Agency: N/A
Project Procurement Risk: High	
Project Financing Amount: US\$ 544,000,000 ADB Financing: US\$ 300,000,000 Cofinancing (ADB Administered): Non-ADB Financing: US\$ 244,000,000	Project Closing Date: 30 June 2021
Date of First Procurement Plan: 18 September 2015	Date of this Procurement Plan: 18 September 2015, Version 0

A. Methods, Thresholds, Review and 18-Month Procurement Plan

1. Procurement and Consulting Methods and Thresholds

Except as the Asian Development Bank (ADB) may otherwise agree, the following process thresholds shall apply to procurement of goods and works.

Procurement of Goods and Works		
Method	Threshold	Comments
International Competitive Bidding for Goods	US\$ 2,000,000 and Above	Prior review required
International Competitive Bidding for Works	US\$ 5,000,000 and Above	Prior review required

Consulting Services	
Method	Comments
Least-Cost Selection for Consulting Firm	External auditor
Quality- and Cost-Based Selection for Consulting Firm	Project Implementation Consultant

2. Goods and Works Contracts Estimated to Cost \$1 Million or More

The following table lists goods and works contracts for which the procurement activity is either ongoing or expected to commence within the next 18 months.

Package Number	General Description	Estimated Value	Procurement Method	Review (Prior/Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
tbd-01	Turnkey contract for AEM meters and associated communication system, and meter data management and billing system	327,000,000.00	ICB	Prior	1S2E	Q4 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Plant Comments: Value estimated excludes taxes and duties; 1 package with 2 lots; the number of contracts may be divided into 5 contracts which match the

B. Indicative List of Packages Required Under the Project

The following table provides an indicative list of goods, works and consulting services contracts over the life of the project, other than those mentioned in previous sections (i.e., those expected beyond the current period).

Goods and Works							
Package Number	General Description	Estimated Value (cumulative)	Estimated Number of Contracts	Procurement Method	Review (Prior/Post)	Bidding Procedure	Comments
None							

Consulting Services							
Package Number	General Description	Estimated Value (cumulative)	Estimated Number of Contracts	Recruitment Method	Review (Prior/Post)	Type of Proposal	Comments
None							