

Restructuring	Status: Archived
Restructuring Type: Level two	
Last modified on date : 12/28/2011	

1. Basic Information	
Project ID & Name	P091715: AGRIC ACQUIS COHESION
Country	Croatia
Task Team Leader	Vera Dugandzic
Sector Manager/Director	Benoit Paul Blarel
Country Director	Peter C. Harrold
Original Board Approval Date	02/16/2006
Original Closing Date:	10/31/2010
Current Closing Date	07/31/2012
Proposed Closing Date [if applicable]	07/31/2012
EA Category	B-Partial Assessment
Revised EA Category	B-Partial Assessment-Partial Assessment
EA Completion Date	05/25/2005
Revised EA Completion Date	

2. Revised Financing Plan (US\$m)		
Source	Original	Revised
BORR	13.62	0.00
IBRD	30.14	30.14
NETH	4.75	4.75
Total	48.51	34.89

3. Borrower		
Organization	Department	Location
Government of Croatia		Croatia

4. Implementing Agency		
Organization	Department	Location
Ministry of Agriculture, Fisheries and Rural Development		Croatia

5. Disbursement Estimates (US\$m)		
Actual amount disbursed as of 01/04/2012		31.38
Fiscal Year	Annual	Cumulative
2012	3.41	34.79
2013	0.10	34.89
	Total	34.89

6. Policy Exceptions and Safeguard Policies	
Does the restructured project require any exceptions to Bank policies?	N
Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below and update ISDS accordingly before submitting the package.	N

7a. Project Development Objectives/Outcomes
Original/Current Project Development Objectives/Outcomes
The objective of the proposed project is to develop sustainable systems and capacities within the MAFWM to ensure timely compliance with EU acquis conditions in the rural sector.

7b. Revised Project Development Objectives/Outcomes [if applicable]