

Restructuring	Status: Archived
Restructuring Type: Level two	
Last modified on date : 06/23/2010	

1. Basic Information

Project ID & Name	P067149: REAL PROP REG & CADASTRE
Country	Croatia
Task Team Leader	Victoria Stanley
Sector Manager/Director	John V. Kellenberg
Country Director	Peter C. Harrold
Original Board Approval Date	08/29/2002
Original Closing Date:	09/30/2008
Current Closing Date	06/30/2010
Proposed Closing Date [if applicable]	
EA Category	C-Not Required
Revised EA Category	C-Not Required-Not Required
EA Completion Date	
Revised EA Completion Date	

2. Revised Financing Plan (US\$)

Source	Original	Revised
BORR	6.60	6.60
ECEU	4.90	4.90
IBRD	25.70	25.70
Total	37.20	37.20

3. Borrower

Organization	Department	Location
Ministry of Finance		Croatia

4. Implementing Agency

Organization	Department	Location
State Geodetic Administration		Croatia
Project Implementation Unit		Croatia
Ministry of Justice		Croatia

5. Disbursement Estimates (US\$m)		
Actual amount disbursed as of 06/25/2010		32.83
Fiscal Year	Annual	Cumulative
2010	2.00	34.83
	Total	34.83

6. Policy Exceptions and Safeguard Policies	
Does the restructured project require any exceptions to Bank policies?	N
Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below and update ISDS accordingly before submitting the package.	N

7a. Project Development Objectives/Outcomes
Original/Current Project Development Objectives/Outcomes
The objective of the project is to build an efficient land administration system with the purpose of contributing to the development of efficient real property markets. This will be achieved by addressing aspects of the supporting infrastructure, especially the real property registration system in the municipal courts, the cadastre system that is operated by the State Geodetic Administration (SGA) at the regional and branch office levels and by the Zagreb City Cadastre Office, supported by the academic institutions and the private-sector support professionals.

7b. Revised Project Development Objectives/Outcomes [if applicable]