

Restructuring	Status: Archived
Restructuring Type: Level two	
Last modified on date : 11/08/2012	

1. Basic Information	
Project ID & Name	P050716: UY Non Comm. Disease Prevention
Country	Uruguay
Task Team Leader	Luis Orlando Perez
Sector Manager/Director	Joana Godinho
Country Director	Penelope J. Brook
Original Board Approval Date	08/28/2007
Original Closing Date:	12/31/2012
Current Closing Date	12/31/2012
Proposed Closing Date [if applicable]	08/29/2014
EA Category	B-Partial Assessment
Revised EA Category	B-Partial Assessment-Partial Assessment
EA Completion Date	06/04/2007
Revised EA Completion Date	

2. Revised Financing Plan (US\$m)		
Source	Original	Revised
BORR	0.00	0.00
IBRD	25.30	25.30
Total	25.30	25.30

3. Borrower		
Organization	Department	Location
Ministry of Economy		Uruguay

4. Implementing Agency		
Organization	Department	Location

5. Disbursement Estimates (US\$m)		
Actual amount disbursed as of 11/09/2012		11.39
Fiscal Year	Annual	Cumulative
2012	6.00	17.39
2013	7.00	24.39
2014	0.91	25.30
	Total	25.30

6. Policy Exceptions and Safeguard Policies	
Does the restructured project require any exceptions to Bank policies?	N
Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below and update ISDS accordingly before submitting the package.	N

7a. Project Development Objectives/Outcomes
Original/Current Project Development Objectives/Outcomes
The operation would seek to support the Government's efforts to further strengthen its health delivery services and the current health policy framework for NCD. In this context, the specific development objectives of the proposed operation would be: (i) To expand accessibility and quality of primary health care services related to selected NCD s early detection and medical care; and (ii) To avoid and reduce exposure to selected NCDs risk factors as well as their health effects

7b. Revised Project Development Objectives/Outcomes [if applicable]