

PROCUREMENT PLAN India : Assam Agribusiness and Rural Transformation Project

Country:	India	Bank:	Approval Date of the Original Procurement Plan:	2016-09-30
Project ID:	P155617	Revised Plan Date(s): (comma delimited, leave blank if none)	GPN Date:	2017-01-16
Project Name:	Assam Agribusiness and Rural Transformation Project			
Loan / Credit No:				
Executing Agency(ies):	ASSAM RURAL INFRASTRUCTURE AND AGRICULTURAL SERVICES (ARIAS) SOCIETY			

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-ARIAS-3142-NC-RFD / Hiring of Consultancy Firm for Digital mapping and plotting of Block/Village wise Prioritized Clusters of APART together with other resources in Google Map and development of a web-enabled Application Software.			Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Under Implementation							2016-11-15									2016-12-06		2017-03-06		
IN-ARIAS-6209-NC-RFB / Hiring of Manpower Agency for recruitment and management of Projects Support staff		Component A: Enabling Agri Enterprise Development Component D: Project Management, Monitoring and Learning Component C: Fostering Market led Production and Resilience Enhancement Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Pending Implementation					2017-01-17		2017-01-17									2017-02-07		2017-04-20	2017-05-25	2017-11-21

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-ARIAS-1741-CS-QOS / Consulting Services for Conducting Environmental and Social Assessment of the Project APART and Preparation of management plans and/or framework for managing Adverse Environmental and Social Impacts, risks and benefits			Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2016-09-29	2016-02-17	2016-10-20		2016-12-03	2016-06-09							2017-01-02	2016-08-12	2017-02-06			2017-08-05
IN-ARIAS-3143-CS-QOS / Consultancy Service to conduct "Diagnostic Study on Finance Opportunities for Producers and Micro Entrepreneurs in the Selected Agri Value Chains"			Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2016-11-09	2016-11-11	2016-11-23		2016-12-22								2017-01-01		2017-01-03			2017-04-03
IN-ARIAS-5195-CS-QCBS / Consultancy Service for formation of Farmer Producer Organizations(FPOs) for Zone 1(Lakhimpur, Sonitpur, Darrang, Nalbari and Barpeta)		Component A: Enabling Agri Enterprise Development Component D: Project Management, Monitoring and Learning Component C: Fostering Market led Production and Resilience Enhancement Component B: Facilitating Agro Cluster Development	Post	Quality And Cost-Based Selection	Open - National		0.00	Pending Implementation	2017-01-25		2017-01-27		2017-04-03			2017-05-03					2017-07-04		2017-08-04			2020-08-03
IN-ARIAS-5197-CS-QCBS / Consultancy Service for formation of Farmer Producer Organizations(FPOs) for Zone 2(Sivasagar, Jorhat, Golaghat, Karbi Anglong and Cachar)		Component A: Enabling Agri Enterprise Development Component D: Project Management, Monitoring and Learning Component C: Fostering Market led Production and Resilience Enhancement Component B: Facilitating Agro Cluster Development	Post	Quality And Cost-Based Selection	Open - National		0.00	Pending Implementation	2017-01-25		2017-01-27		2017-04-03			2017-05-03					2017-07-04		2017-08-04			2020-08-03
IN-ARIAS-5198-CS-QCBS / Consultancy Service for formation of Farmer Producer Organizations(FPOs) for Zone 3(Nagaon, Morigaon, Kamrup, Goalpara, Dibrui and Kokrajhar)		Component A: Enabling Agri Enterprise Development Component D: Project Management, Monitoring and Learning Component C: Fostering Market led Production and Resilience Enhancement Component B: Facilitating Agro Cluster Development	Post	Quality And Cost-Based Selection	Open - National		0.00	Pending Implementation	2017-01-25		2017-01-27		2017-04-03			2017-05-03					2017-07-04		2017-08-04			2020-08-03

IN-ARIAS-5209-CS-QCBS / Hiring of a Training and Capacity Building Agency for preparation of modules and imparting training to the project stakeholders		Component A: Enabling Agri Enterprise Development Component D: Project Management, Monitoring and Learning Component C: Fostering Market led Production and Resilience Enhancement Component B: Facilitating Agro Cluster Development	Post	Quality And Cost-Based Selection	Open - National				0.00	Pending Implementation	2017-03-15	2017-03-31	2017-07-24	2017-08-21	2017-09-10	2017-09-24	2017-10-25	2021-10-24
IN-ARIAS-5210-CS-QCBS / Consultancy Service for Technical Assistance on setting up of Market Intelligence Cell		Component A: Enabling Agri Enterprise Development Component D: Project Management, Monitoring and Learning Component C: Fostering Market led Production and Resilience Enhancement Component B: Facilitating Agro Cluster Development	Post	Quality And Cost-Based Selection	Open - National				0.00	Pending Implementation	2017-05-22	2017-05-26	2017-07-31	2017-09-14	2017-10-29	2017-11-28	2018-01-03	2025-01-01
IN-ARIAS-4490-CS-LCS / Hiring a Human Resource Agency for facilitating recruitment of Senior Specialists for the proposed World Bank aided Project Assam Agribusiness and Rural Transformation Project (APART)		Component A: Enabling Agri Enterprise Development Component D: Project Management, Monitoring and Learning Component C: Fostering Market led Production and Resilience Enhancement Component B: Facilitating Agro Cluster Development	Post	Least Cost Selection	Open - National				0.00	Pending Implementation	2016-12-13	2016-12-20	2017-01-24	2017-02-23	2017-03-16	2017-03-29	2017-04-16	2018-04-11
IN-ARIAS-5229-CS-QCS / Agency for conducting diagnostic survey for status of financial literacy of financial services		Component A: Enabling Agri Enterprise Development Component D: Project Management, Monitoring and Learning Component C: Fostering Market led Production and Resilience Enhancement Component B: Facilitating Agro Cluster Development	Post	Consultant Qualification Selection	Open - National				0.00	Pending Implementation	2017-01-10	2017-01-12	2017-02-16			2017-02-18	2017-03-18	2017-09-14
IN-ARIAS-5230-CS-QCBS / Consultancy Service for Central IEC Campaign		Component A: Enabling Agri Enterprise Development Component D: Project Management, Monitoring and Learning Component C: Fostering Market led Production and Resilience Enhancement Component B: Facilitating Agro Cluster Development	Post	Quality And Cost-Based Selection	Open - National				0.00	Pending Implementation	2017-03-03	2017-03-08	2017-05-03	2017-06-17	2017-08-01	2017-08-23	2017-10-07	2024-10-05
IN-ARIAS-5232-CS-QCBS / Hiring of Software Development agency for Project MIS and Management support		Component A: Enabling Agri Enterprise Development Component D: Project Management, Monitoring and Learning Component C: Fostering Market led Production and Resilience Enhancement Component B: Facilitating Agro Cluster Development	Post	Quality And Cost-Based Selection	Open - National				0.00	Pending Implementation	2017-02-06	2017-02-08	2017-04-08	2017-05-23	2017-06-22	2017-08-11	2017-09-11	2024-09-09

INDIVIDUAL CONSULTANTS