



Vietnam Logistics Statistical System (P158817)

EAST ASIA AND PACIFIC | Vietnam | Trade & Competitiveness Global Practice |
Recipient Executed Activities | Investment Project Financing | FY 2017 | Seq No: 2 | ARCHIVED on 22-Sep-2017 | ISR29427 |

Implementing Agencies: Ministry of Transport, Transport Development and Strategy Institute

Key Dates

Key Project Dates

Bank Approval Date:12-Sep-2016

Effectiveness Date:--

Original Closing Date:--

Revised Closing Date:--

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The development objective of this project is to establish a logistics statistical system to support strategic planning, evidence-based policy making, and monitoring the implementation of policies related to logistics in Vietnam. This would be achieved through the establishment of a national system for collecting, processing and publishing logistics statistics on an annual basis in Vietnam.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	● Satisfactory	● Satisfactory
Overall Implementation Progress (IP)	● Satisfactory	● Moderately Satisfactory

Implementation Status and Key Decisions

The GA was countersigned and the project has moved to the implementation stage.



Risks

Overall Risk Rating

Risk Category	Rating at Approval	Previous Rating	Current Rating
Overall	--	● Moderate	● Moderate

Comments

Overall risk rating is unchanged compared to the previous rating.

Results

Project Development Objective Indicators

►Indicator One: Reference to VLSS in Government policy and strategy documents (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	5.00
Date	03-Jul-2017	--	--	03-Jan-2019

►Indicator Two: Definition of indicators and guidelines for the collection, processing, and reporting of annual trade logistics data (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	1.00
Date	03-Jul-2017	--	--	03-Jan-2018

►Indicator Three: Pilot comprehensive logistics survey report with processed data (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	1.00
Date	03-Jul-2017	--	--	03-Jan-2018



►Indicator Four: Published pilot annual report on logistics statistics based on the survey result (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	1.00
Date	03-Jul-2017	--	--	02-Jul-2019

►Indicator Five: Enhanced capacity within the MOT for collecting and reporting trade logistics data (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	1.00
Date	03-Jul-2017	--	--	03-Jul-2019

Overall Comments

Intermediate Results Indicators

►Intermediate Result Indicator One - Component 1: A set of indicators and their definition (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	1.00
Date	03-Jul-2017	--	--	04-Sep-2017



► Intermediate Result Indicator Two - Component 1: Guidelines for collecting, processing, and reporting on annual logistics data; (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	1.00
Date	03-Jul-2017	--	--	06-Nov-2017

► Intermediate Result Indicator Three - Component 1: Survey design (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	1.00
Date	03-Jul-2017	--	--	03-Jan-2018

► Intermediate Result Indicator Four - Component 2: Validated Survey design (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	1.00
Date	03-Jul-2017	--	--	04-Sep-2018

► Intermediate Result Indicator Five - Component 2: Sampling and field test (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	1.00
Date	03-Jul-2017	--	--	04-Oct-2018



► Intermediate Result Indicator Six - Component 2: Conduct of comprehensive survey (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	1.00
Date	03-Jul-2017	--	--	08-May-2018

► Intermediate Result Indicator Seven - Component 2: Survey result and draft annual report (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	1.00
Date	03-Jul-2017	--	--	03-Jul-2017

► Intermediate Result Indicator Eight - Component 3: Published pilot annual report and lessons learned (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	1.00
Date	03-Jul-2017	--	--	03-Oct-2017

► Intermediate Result Indicator Nine - Component 3: Final guidelines for collecting, processing, and reporting on annual logistics data (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	1.00
Date	03-Jul-2017	--	--	03-Oct-2017

Overall Comments



Data on Financial Performance

Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
---------	----------------	--------	----------	----------	---------	-----------	-----------	-------------	-----------

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
---------	----------------	--------	---------------	--------------	--------------------	--------------------	-------------------

Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.