

Operation Number: UR-T1318
TCM Cycle: TCM Period 2024
Last Update: 6/7/2024

Outcome:

**Results Matrix** 

1 Strengthening the technical capacities of Inmujeres and the organizations that constitute the OVBG to generate high-quality dat a on the prevalence of GBV

Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2024	2025	2026	2027	EOP
1.1 Report with data analysis from the					Report with data analysis	Р	0.00	0.00	0.00	1.00	1.00
Third ENPVBGG published on the OVBG		# Reports	0.00	2024	published on the OVBG	P(a)	0.00	0.00	0.00	1.00	1.00
platform					platform	Α					

CRF Indicator

## Outputs: Annual Physical and Financial Progress

1 Support for the preparation and des	sign of the Third ENPVBG	G						Physic	cal Progress					Finan	cial Progress																	
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2024	2025	2026	2027	EOP		2024	2025	2026	2027	EOP	Theme	Fund	Flags												
1.1 Seminars organized	First technical exchange of the OVBG: Technical meeting with representatives from	Seminars (#)	0	2024	Progress Reports submitted to IDB	Р	1	0	0	0	1	Р	1000	0	0	0	1000	Gender and Diversity	W2E													
								P(a)	1	0	0	0	0	P(a)	1000	0	0	0	0													
1.2 Seminars organized Seminar method practic	Seminar on methodologies, best	Seminars (#)	0	2024	Progress Reports submitted to IDB	Р	0	1	0	0	1	Р	7000	8000	0	0	15000		W2E													
	practices, and lessons learned from GBV				submitted to IDB	P(a)	0	1	0	0	1	P(a)	7000	8000	0	0	8000	Diversity														
	prevalence surveys					A						Α																				
1.3 Seminars organized	Thematic roundtable discussions with key	Seminars (#)	0	2024	Progress Reports submitted to IDB	Р	0	4	0	0	4	Р	0	14000	0	0	14000	Diversity	W2E													
	stakeholders to gather expert information on					P(a)	0	4	0	0	4	P(a)	0	14000	0	0	14000															
1.4 Diagnostics and assessments completed	the topic and insights Consultancy study on		Diagnostics (#)	Diagnostics (#)	Diagnostics (#)	0	2024	Report submitted by	P	0	1	0	0	1	P	4400	6600	0	0	11000	Gender and	W2E										
	best practices, state of the art, and international experiences regarding			consultants	P(a)	0	1	0	0	1	P(a)	4400	6600	0	0	6600	Diversity		'													
						A						А																				
.5 Surveys conducted	Designed survey includes: defining the	3 ()	Surveys (#)	0	0 202	2024 Evaluation report submitted by consultants	Р	0	1	0	0	1	Р	0	19000	0	0	19000	Gender and Diversity	W2E												
	sample, reviewing the data collection					P(a)	0	1	0	0	1	P(a)	0	19000	0	0	19000															
	instrument, and					Α		Dhusia	al Drawaaa			Α		Finan	oial Duawaaa																	
2 Support for the implementation, pro				Danalina Vasa	Manua of multipotion		2024	_	cal Progress	2027	EOP		2024		cial Progress	2027	EOP	Theme	Fund	Flags												
Outputs 2.1 Supervision reports completed	Output Description Field report of the	Unit of Measure Reports (#)	Baseline	Baseline Year	Means of verification  Evaluation report	Р	2024	2025	2026	2027	EUP	P	2024	2025	2026	2027	40000		W2E	95												
and the supplier of the suppli	Third ENPVBGG delivered	Nepolts (#)	· (")	2021	submitted by consultant	P(a)	0	0	1	0	1	P(a)	0	28000 28000	12000 12000	0	40000	Diversity	VVZE													
																				Α	0	J	'	0	'	Α	Ü	20000	12000	0	40000	
.2 Training workshops delivered		raining course for the Workshops (#)	Workshops (#)	0	2024	Progress Reports	Р	1	0	0	0	1	Р	13000	0	0	0	13000	Gender and	W2E												
	OVBG team at Inmujeres on the use			s	submitted to IDB	P(a)	1	0	0	0	0	P(a)	13000	0	0	0	0	Diversity														
	of data analysis platforms conducted							A						Α																		
2.3 Diagnostics and assessments completed	Processed and analyzed data,	Diagnostics (#) 0	stics (#) 0	estics (#) 0	2024	Progress Reports submitted to IDB	Р	0	0	1	0	1	Р	0	0	37000	0	37000	Gender and Diversity	W2E												
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	ensuring specialized analysis and cross- referencing of data for				P(a)	0	0	1	0	1	P(a)	0	0	37000	0	37000																

Othe	or C	nst

Total Cost	
CRF Indicator	Standard Output Indicator

	2024	2025	2026	2027	Total Cost
Р	\$25,400.00	\$75,600.00	\$49,000.00		\$150,000.00
P(a)	\$25,400.00	\$75,600.00	\$49,000.00		\$124,600.00
Α					