

Report No: ISR2706

Implementation Status & Results Honduras

Emergency Recovery Development Policy Credit (P121220)

Project Name: Emergency Recovery Development Policy Credit (P121220) Program Stage: Implementation Seq.No: 1 Status: ARCHIVED Last Modified Date: 31-Jan-2011

Country: Honduras Approval FY: 2011

Product Line: IBRD/IDA Region: LATIN AMERICA AND CARIBBEAN Lending Instrument: Development Policy Lending

Implementing Agency(ies):

Key Dates

Board Approval Date	09-Nov-2010	Original Closing Date	15-Nov-2011	Planned Mid Term Review Date 07-Mar-2011	Last Archived ISR Date
Effectiveness Date	09-Dec-2010	Revised Closing Date	15-Nov-2011	Actual Mid Term Review Date	

Program Development Objectives

Program Development Objective (from Program Document)

The operation Development Objective is to assist the Government in bringing public finances back to a sustainable path. The DPC operation supports progress towards the Interim Strategy Note objective of macroeconomic stability and growth.

Has the Program Development Objective been changed since Board Approval of the Program?

Overall Ratings

	Previous Rating	Current Rating
Progress towards achievement of PDO		Satisfactory
Overall Implementation Progress (IP)		Satisfactory

Implementation Status Overview

Project was approved by the Association's Board on November 9, 2010 and it was effective on December 9, 2010. All of the project's prior actions have been met.

Results

Results Indicators



Indicator		Baseline	Current	End Target	
Indicator Name		Value	Value	Value	
Centrl Government	Γax revenue as a share of GDP	14.40	14.90	16.10	
		Date	Date	Date	
		31-Dec-2009	31-Dec-2010	30-Sep-2011	
Гуре	Unit of Measure	Comment	Comment	Comment	
Custom Indicator	Percentage		Preliminary		
ndicator		Baseline	Current	End Target	
ndicator Name		Value	Value	Value	
Wage Bill as a share of GDP		11.10	11.00	10.60	
		Date	Date	Date	
		31-Dec-2009	31-Dec-2010	30-Sep-2011	
уре	Unit of Measure	Comment	Comment	Comment	
Custom Indicator	Percentage		Preliminary		
ndicator		Baseline	Current	End Target	
ndicator Name		Value	Value	Value	
Electricity Tariff Rev	enues	65000000.00		71000000.00	
		Date	Date	Date	
		30-Apr-2010		30-Sep-2011	
уре	Unit of Measure	Comment	Comment	Comment	
Custom Indicator	Amount(USD)		Not Yet available		

Data on Financial Performance (as of 15-Dec-2010)

Financial Agreement(s) Key Dates

Project	Loan No.	Status	Approval Date	Signing Date	Effectiveness Date	Closing Date
P121220	IDA-48290	Effective	09-Nov-2010	23-Nov-2010	09-Dec-2010	15-Nov-2011

Disbursements (in Millions)

Project	Loan No.	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P121220	IDA-48290	Effective	XDR	49.60	49.60	0.00	49.60	0.00	100.00

Tranches

Tranche 1



Report No: ISR2706

Amount (USD)	Expected Release Date	Actual Release Date	Status	Status		
0			○ Pending	○ Released		
Key Decisions Reg	garding Implementation	1				
None.						
Restructuring Hist	ory					
There has been no res	structuring to date.					
Related Operations	s					

There are no related projects.