PROCUREMENT
PLAN

Mozambique: Moz Agriculture and Natural Resources Landscape Management Project
General Information

Country: Mozambique

Banis Approval Date of the Original Procurement Plan:

Banis Approval Date of the Original Procurement Plan:

Banis Approval Date of the Original Procurement Plan: Mozambique Banks Approval Date of the Original Procurement Plan: 2016-07-13

Revised Plan Date(s): (comma delineated, leave blank if none)
P149620 GPN Date:
Moz Agriculture and Natural Resources Landscape Management Project

Project ID: P149620 Revised Plan Date(s): (comma delineated, leave blank if none)
Project Name: Moz Agriculture and Natural Resources Landscape Management Project
Loan / Credit No:
Exocuting Agencyflee): MINISTRY OF LAND, ENVIRONMENT AND RURAL DEVELOPMENT - International Funds Management Unit

VC)F	IK	3	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qu Docum	alification nents	Prequali Evaluatio	ification on Report	Draft Bidding / Justifid	Document cation	Specific Pr Notice / I	ocurement nvitation	Bidding Doc Issu	uments as ed	Proposal Su Opening /	bmission / Minutes	Bid Evaluat and Recom for Av	tion Report mendation ward	Signed C	Contract	Contract Co	mpletion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

OOE	18	ī

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Estimated Amount (US\$)	Actual Amount (US\$)	Status	Docui	ments	Prequali Evaluatio	ification n Report	Draft Biddin / Justif	g Document ication	Specific Pro Notice / I	ocurement nvitation	Bidding Dor	cuments as ued	Proposal St Opening	ubmission / / Minutes	Bid Evaluati and Recomr for Aw	on Report nendation ard	Signed (Contract	Contract C	Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
08/ARLNMP/G/16 / Vehicles			Post	Request for Bids	Open - National	Single Stage - One Envelope	100,000.00	0.00	Not Submitted																		

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qua	ents	Evaluation	n Report	/ Justific	ation	Notice / In	vitation	Bidding Docur Issued	d	Opening /	Minutes	for Aw	nendation ard		Contract	Contract Co	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status		ererence	Expression Not	ice	Request for	Proposals	as Is:	sued	Proposals	/ Minutes	Prop	of Technical osal	Negotiated	nd Draft d Contract	Signed (Contract C	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
18/ARLNMP/C/16 / Design and Supervision of Irrigation Scheme (Rehabilitation)	s		Prior	Quality And Cost- Based Selection	Open - International		500,000.00	0.00	Not Submitted																		

INDIVIDUAL CONSUI	TANTS																	
Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of F	Reference	Invitation to Identified/Selected Consultant	Draft Neg Contr		Signed (Contract	Contract Co	mpletion
										Planned	Actual	Planned Actual	Planned	Actual	Planned	Actual	Planned	Actual