



Operation Number:EC-T1621

TCM Cycle:TCM Period 2025

Last Update:11/14/2025

Inter-American Development Bank - IDB


Results Matrix

Outcomes

Outcome:	1 Strategic support to the government of Ecuador to structure and efficient and attractive PPP transaction to the Guayaquil Bulk Multipurpose Terminal									
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	2025	2026	2027	2028	EOP
1.1 Bidding documents for the award of the PPP contract delivered to the government		#bidding process	0.00	2025		P	0.00	0.00	0.00	1.00
						P(a)	0.00	0.00	0.00	1.00
						A				1.00

CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Project Preparation and Structuring Activities (PPSA)						Physical Progress					Financial Progress									
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2025	2026	2027	2028	EOP	2025	2026	2027	2028	EOP	Theme	Fund	Flags		
1.1 Preparatory steps for PPP tender process completed	Preparation of the technical, economic, financial, legal and socio environmental studies necessary to structure a PPP	Designs (#)	0	2025	Feasibility studies and draft of the bidding documents	P	0	0	0	1	1	P	0	500000	250000	250000	1000000	Sustainable Infrastructure	FGI	
						P(a)	0	0	0	1	1	P(a)	0	500000	250000	250000	1000000			
						A	0				0	A	0				0			

Other Cost

Total Cost

CRF Indicator

Standard Output Indicator

	2025	2026	2027	2028	Total Cost
P		\$500,000.00	\$250,000.00	\$250,000.00	\$1,000,000.00
P(a)		\$500,000.00	\$250,000.00	\$250,000.00	\$1,000,000.00
A					