



Results Matrix

Outcomes

Outcome:	1 New applied research and policy recommendations on financial sustainability, equity, and efficiency of transport funding systems										
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2026	2027	2028	2029	EOP
1.1 Research and policy recommendations applied		#	0.00	2026	Final consultancy report	P	0.00	0.00	0.00	1.00	1.00
						P(a)	0.00	0.00	0.00	1.00	1.00
						A					

CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Dataset on transport subsidies and funding structures						Physical Progress					Financial Progress					Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2026	2027	2028	2029	EOP	2026	2027	2028	2029	EOP					
1.1 New databases created	Design a new database on transport subsidies and funding structures	Databases (#)	0	2026	Final consultancy report	P	0	1	0	0	1	P	0	90000	0	0	90000	Sustainable Infrastructure	P3D	
						P(a)	0	1	0	0	1	P(a)	0	90000	0	0	90000			
						A	0				0	A	0				0			
2 Applied research on financial sustainability of transport systems						Physical Progress					Financial Progress					Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2026	2027	2028	2029	EOP	2026	2027	2028	2029	EOP					
2.1 Working Papers prepared	Desing of working papers on financial sustainability of transport systems	Papers (#)	0	2026	Final consultancy report	P	0	0	1	1	2	P	0	0	90000	90000	180000	Sustainable Infrastructure	P3D	
						P(a)	0	0	1	1	2	P(a)	0	0	90000	90000	180000			
						A	0				0	A	0				0			
3 Evidence-based policy recommendations						Physical Progress					Financial Progress					Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2026	2027	2028	2029	EOP	2026	2027	2028	2029	EOP					
3.1 Policy briefs completed	Creation of evidence-based policy recommendations	Briefs (#)	0	2026	Final consultancy report	P	0	0	0	1	1	P	0	0	0	55000	55000	Sustainable Infrastructure	P3D	
						P(a)	0	0	0	1	1	P(a)	0	0	0	55000	55000			
						A	0				0	A	0				0			
4 Knowledge exchange and dissemination activities						Physical Progress					Financial Progress					Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2026	2027	2028	2029	EOP	2026	2027	2028	2029	EOP					
4.1 Workshops organized	Organization of workshops for knowledge exchange and recommendations	Workshops (#)	0	2026	Final consultancy report	P	0	0	1	1	2	P	0	0	37500	37500	75000	Sustainable Infrastructure	P3D	
						P(a)	0	0	1	1	2	P(a)	0	0	37500	37500	75000			
						A	0				0	A	0				0			

Other Cost

Total Cost

	2026	2027	2028	2029	Total Cost
P		\$90,000.00	\$127,500.00	\$182,500.00	\$400,000.00
P(a)		\$90,000.00	\$127,500.00	\$182,500.00	\$400,000.00
A					