

KAZAKHSTAN
AGRICULTURAL COMPETITIVENESS PROJECT, Loan # 4774-KZ

PROCUREMENT PLAN - GOODS AND WORKS
(Date of PP: March, 30 2007; Update No. 2; Date of WB NOL: _____)

Updated as of July, 2 2008

No.	Package Number	Description	Plan vs. Actual	Procu. Method	Date of Draft BD to WB	WB No-objection to BD	Date of Invitation to Bids	Date of Bid Opening	Bid Evaluation Report	WB No-objection to Contract Award	Date of Contract Signing	Date of Contract Completion	WB Review (Prior/Post)
GOODS													
1	ACP/G/LE-01	Laboratory Equipment for Oblast Laboratories	Plan	ICB	30-May-07	10-Jun-07	15-Jun-07	15-Jul-07	25-Jul-07	15-Aug-07	20-Aug-07	31-Aug-08	Prior
2	ACP/G/LE-02	Laboratory Equipment for Oblast Laboratories	Plan	ICB	10-May-08	01-Jul-08	14-Jul-08	25-Aug-08	6-Oct-08	20-Oct-08	3-Nov-08	31-Dec-09	Prior
			Actual										

NOTES/ПРИМЕЧАНИЯ:

ICB - International Competitive Bidding - МКТ - Международные конкурсные торги
Shopping - Шоппинг

Procurement of Goods Thresholds:

All ICB and NCB contracts are subject to Bank's prior review - Все МКТ и НКТ являются предметом предварительной проверки Банком

All shopping contracts are subject to Bank's ex-post review - Все закупки по Шоппингу являются предметом последующей проверки Банком