# **PROCUREMENT PLAN (Textual Part)**

**Project information: Sudan- Reducing Emissions from Deforestation and forest Degradation Programme (REDD+ Sudan – P152322.** 

Project Implementation agency: National Forest Cooperation – Sudan. (FNC)

Date of the Procurement Plan: 25/01/2018

Period covered by this Procurement Plan: 30/06/2019

#### Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

*The Bank's Standard Procurement Documents*: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements**: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in *[N/A]*, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

*Leased Assets as specified under paragraph* 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *"Not Applicable"* 

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables "*Not Applicable*"

*Domestic preference as specified under paragraph* 5.51 of the Procurement Regulations *(Goods and Works)*. *N*/*A* 

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]

## Hands-on Expanded Implementation Support (HEIS) N/A

## **Other Relevant Procurement Information.**

N/A

PROCUREMENT PLAN	Sudan : Sudan - FCPF REDD Re	Sudan : Sudan - FCPF REDD Readiness														
General information																
Country:	Sudan	Banks Approval Date of the Original Procurement Plan: Revised Plan Date(s): (comma delineated, leave blank if none)	2018-02-13 2018-02-13													
Project ID:	P152322	GPN Date:														
Project Name:	Sudan - FCPF REDD Readiness															
Loan / Credit No: Executing Agency(les)	TF / 19148 Sudan - FCPF REDD READINESS															

Activity Refe Descri		Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Status	Draft Pre-qu Docun	nents	Evaluation	пкероп	/ Justific	cation	Specific Proc Notice / Inv	ritation	ISSU	80	Opening	/ Minutes	for A	ward	-		Contract C	Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

G	GOODS																											
A	Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Status	Docum	ients	Evaluation	кероп	/ Justinu	auon	NOUCE/1	rivitation	1550	160	Opening	/ Williutes	for A	ward		Contract	Contract Co	ompletion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

NON CONSULTING S	SERVICES						NON CONSULTING SERVICES																				
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	nt Process Status	Draft Pre-q Docu			ification n Report		ng Document fication	Specific Pr Notice /		Bidding Doo Issu		Proposal Su Opening		Bid Evaluat and Recom for A	tion Report mendation ward	Signed	Contract	Contract C	completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS																										
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status					Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of recrimical		al Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract C	Completion
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SD-REDD-46404-CS-CQS / DEVELOPING TERMS FOR STRATEGIC ENVIRONMENTAL AND SOCIAL ASSESSMENT (SESA)FOR SUDAN'S REDD+ PROGRAMME			Post	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2018-01-28		2018-02-18		2018-04-03								2018-05-03		2018-06-07		2018-12-04	

#### INDIVIDUAL CONSULTANTS

WebVe