PROCUREMENT PLAN (Textual Part)

Project information: (Afghanistan) Herat Electrification Project (P162022)

Project Implementation agency: Da Afghanistan Breshna Sherkat (DABS)

Date of the Procurement Plan: April 11, 2017

Period covered by this Procurement Plan: June 30, 2016-December 31, 2017

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Bidding Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in Procurement Law of the Government of Islamic Republic of Afghanistan, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

1	Bank's Anti-Corruption Guidelines	To be incorporated in legal agreements
2	Rights for the Bank to review procurement documentation and activities	To be incorporated in legal agreements
3	Request for Quotation method upto \$ 100,000	To be incorporated in legal agreements

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

PROCUREMENT PLAN Afghanistan: Herat Electrification Project General Information
Country: Afghanistan Benis A

Revised Plan Date(s): (comma delineated, leave blank if none)

QPN Date: 2017-04-25
2017-02-26

Project ID: P162022
Project Name: Herat Electrification Project
Loan / Credit No:
Executing Agency(lee): Da Afghanistan Breshna Sherkat

W	Or	44	5
-	Acti	vitv	Ref

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)																	Contract C	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned /	Actual	Planned	Actual								

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qu Docum	ualification nents	Prequal Evaluation	fication n Report	Draft Biddir / Justil	ng Document lication	Specific Pro Notice / In	curement vitation	Bidding Doo Issu	uments as ed	Proposal Su Opening /	ubmission / / Minutes	Bid Evalua and Recom for A	tion Report mendation ward	Signed Co	ontract	Contract Co	ompletion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

NON CONSULTING	SERVICES																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Status	Docum	ients	Evaluatio	ii Kepoit	/ Justii	ICALIOTT	Notice/	IIIVIIALIOII	ISSUE	u	Opening/	winutes	for A	ward			Contract Co	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

L	CONSULTING FIRMS																											
	Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of F		Expression Not	tice	Request for	Proposais	as is	suea	Proposais	/ Minutes	Prop	osai	Negotiated	nd Draft d Contract			Contract Co	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

INDIVIDUAL CONSU	.TANTS																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invita Identified Cons			gotiated tract	Signed (Contract	Contract C	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
AF-DABS-11044-CS-INDV / Hiring of International Electrical Engineer to help DABS for supervising Electrical Projects funded by World Bank	1	Component 3: Technical Assistance	Prior	Individual Consultant Selection	Open		360,000.00	0.00	Pending Implementation	2017-04-01		2017-05-20		2017-06-10		2017-07-15		2019-07-15	