А	В	с	D	E	F	G	н	I	J	K
Country: Regiona			PRC	COREIVIENT PLAN FC	OR BANK EXECUTED O	Executing Agency: II)B			_
Project Number:					Project Name: Resiliency			edness for en	ergy service resto	ratio
Period Covered k	ed by the Plan: 36 months Total Project Amount:					\$ 875,000				
		Service Type (1) (2)	Description	Estimated Contract Cost (US\$)	Selection Method (2)	Type of Contract	Source of Financing and Percentage			
Component	Procurement Type (1) (2)						IDB/MIF		Other External Dono	
							Amount	%	Amount	%
Component 1	A. Consulting Services:	Corporate Procurement (GN-2303-33)	Mapping of electricity system vulnerabilities	\$ 300,000	FCS	Lump Sum	\$ 300,000	100%	\$ -	(
Component 1	A. Consulting Services:	Corporate Procurement (GN-2303-33)	Design upgrades of electric grid system and components, and training on resilient energy technology	\$ 225,000 FCS Lump S		Lump Sum	\$ 225,000	100%	\$-	-
Component 2	A. Consulting Services:	Corporate Procurement (GN-2303-33)	Strengthening of preparedness of electric utilities in the Caribbean to respond to natural disaster	\$ 100,000	scs	Lump Sum	\$ 100,000	100%	\$-	(
Component 2	A. Consulting Services:	Corporate Procurement (GN-2303-33)	Development of financial and procurement instruments to expedite electric grid recovery in the aftermath of natural disaster.	\$ 100,000	SCS	Lump Sum	\$ 100,000	100%	\$-	C
Component 2	A. Consulting Services:	Corporate Procurement (GN-2303-33)	Upgrading of pooled procurement and parametric insurance mechanisms for electric utilities in the Caribbean	\$ 100,000	scs	Lump Sum	\$ 100,000	100%	\$-	(
Component 3	A. Consulting Services:	Individual Consultant (AM-650)	Consultant for Leading the implementation of Resiliency of Power Infrastructure and Response Preparedness for Energy Service Restoration. Component III: Project coordination and execution support.	\$ 50,000	ICQ	Lump Sum	\$ 50,000	100%	\$-	(
		Nayeli Mayorga	TOTALS	\$ 875,000			\$ 875,000	100%	\$-	,

(2) (ii) <u>Consulting Firms</u>: Per Corporate Procurement Policy GN-2303-33, Consulting Firm selection methods for Bank-executed Operations are: Simplified Competitive Selection (FCS) (>=150K); Full Competitive Selection (FCS) (>=150K); Direct Contracting (Justification Required) (DC); and Master Service Agreement Task Order (MSA TO). All Consulting Firm selection processes under this policy must use the electronic module in 4 Convergence.

(2) (ii) Non-Consulting Services: Per Corporate Procurement Policy GN-2303-33, Vendor selection methods for procuring non-consulting services are: Purchasing Card Program (P-Card) (<=10K); Request for Quotation (RFQ) (<=100K); Request for Proposals (RFP) (>100K); Direct Contracting (Justification Required) (DC).

К	L	М	N	0
		Inter-American		

tion

UDR: CCB/CJA

onor %	Estimated Date of the Procurement Notice	Estimated Contract Start Date	Estimated Contract Length	Comments
0%	Jan-25	Mar-25	12 months	
0%	Jun-25	Sep-25	12 months	
0%	Feb-26	May-26	18 months	
0%	Apr-26	Jul-26	12 months	
0%	Aug-26	Nov-26	12 months	
0%	Apr-25	Jul-25	24 months	
0%				

nount and the period during which the contract would be executed. For example: an export promotion project that