

Restructuring**Restructuring Type: Level two**

Last modified on date : 06/23/2011

hived**1. Basic Information**

Project ID & Name	P091723: TTFSE 2
Country	Macedonia, former Yugoslav Republic of
Task Team Leader	Liljana Sekerinska
Sector Manager/Director	Henry G. R. Kerali
Country Director	Jane Armitage
Original Board Approval Date	05/29/2007
Original Closing Date:	09/30/2011
Current Closing Date	09/30/2011
Proposed Closing Date [if applicable]	03/31/2012
EA Category	B-Partial Assessment
Revised EA Category	B-Partial Assessment-Partial Assessment
EA Completion Date	02/28/2005
Revised EA Completion Date	

2. Revised Financing Plan (US\$m)

Source	Original	Revised
BORR	7.50	7.50
IBRD	20.00	20.00
Total	27.50	27.50

3. Borrower

Organization	Department	Location
Former Yugoslav Republic of Macedonia		Macedonia, former Yugoslav Republic of

4. Implementing Agency

Organization	Department	Location
Agency for State Roads		Macedonia, former Yugoslav Republic of

5. Disbursement Estimates (US\$m)		
Actual amount disbursed as of 06/24/2011		13.04
Fiscal Year	Annual	Cumulative
2011	1.00	14.04
2012	5.96	20.00
	Total	20.00

6. Policy Exceptions and Safeguard Policies	
Does the restructured project require any exceptions to Bank policies?	N
Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below and update ISDS accordingly before submitting the package.	N

7a. Project Development Objectives/Outcomes
Original/Current Project Development Objectives/Outcomes
Facilitate the movement of trade between the Borrower and neighboring countries in South East Europe, through the removal of selected border-zone infrastructure bottlenecks and improving the efficiency and quality of road and rail services along Trans-European Transport corridor X on the territory of the Borrower.

7b. Revised Project Development Objectives/Outcomes [if applicable]