

**REVISED PROCUREMENT PLAN (July 2009)**

**Second Trade and Transport Facilitation in Southeast Europe (TTFSE2) Loan No.4859 MK**

*PE Macedonian Railways Infrastructure-component 4*

**1.Consulting Services**

1	2	4	5		6	7	8	9	10
Ref. No.	Description of Assignment	Selection Method	Review by Bank (Prior/Post)		Expected Proposals Submission Date	Bid ER to Bank	Contract Award	Contract Competed	Comments
1	TA for specifying the SW for harmonized rail communication and data collection system	CQS	Prior	Sept.2009	Nove.2009	Dec. 2009	Jan.2010	Jun 2010	

## 2.Goods

1	2	4	5	6	7	8	9	10	11
Ref. No.	Contract (Description)	Procurement Method	P-Q	Domestic Preference (yes/no)	Review by Bank (Prior/Post)	Expected Bid-Opening Date	Bid ER to the Bank	Contract Award	Contract Completion
1	Procurement of fiber optic cable with the installation parts	ICB	No	No	Prior	Feb. 2008	Mart. 2008	Apr-08	complete
2	Procurement of multiplex equipment	ICB	No	No	Prior	Jun-08	Sep. 2008	Sep./1/2008	complete
3	Procurement of vehicles	Shopping	No	No	Prior	Sep. 2009	Sep. 2009	sep./2009	okt.2009
4	Procurement of diagnostic equipment	Shopping	No	No	Prior	Sep. 2009	Sep. 2009	sep.2009	okt.2009
5	Procurement of little digger	Shopping	No	No	Prior	Sep. 2009	Sep. 2009	sep.2009	okt.2009
6	Procurement of IT equipment to increase the operational level in MZ	ICB	No	No	Prior	Sep. 2010	Oct-10	Nov-10	Dec. 2011
7	Procurement of software for harmonized rail communication and data collection system	ICB	No	No	Prior	Sep. 2010	Oct-10	Nov-10	Dec. 2011
8	Procurement of software for CA data collection for freight transport in railways	ICB	No	No	Prior	Sep. 2010	Oct-10	Nov-10	Dec. 2011