| Restructuring                     | Status: Archived |
|-----------------------------------|------------------|
| Restructuring Type: Level two     |                  |
| Last modified on date: 03/14/2012 |                  |

| 1. Basic Information                  |   |
|---------------------------------------|---|
| Project ID & Name                     | P091723: MK TTFSE 2                     |
| Country                               | Macedonia, former Yugoslav Republic of  |
| Task Team Leader                      | Liljana Sekerinska                      |
| Sector Manager/Director               | Henry G. R. Kerali                      |
| Country Director                      | Jane Armitage                           |
| Original Board Approval Date          | 05/29/2007                              |
| Original Closing Date:                | 09/30/2011                              |
| Current Closing Date                  | 03/31/2012                              |
| Proposed Closing Date [if applicable] | 06/30/2012                              |
| EA Category                           | B-Partial Assessment                    |
| Revised EA Category                   | B-Partial Assessment-Partial Assessment |
| EA Completion Date                    | 02/28/2005                              |
| Revised EA Completion Date            |   |

| 2. Revised Financing Plan (US\$m) |          |         |
|-----------------------------------|----------|---------|
| Source                            | Original | Revised |
| BORR                              | 7.50     | 7.50    |
| IBRD                              | 20.00    | 20.00   |
| Total                             | 27.50    | 27.50   |

| 3. Borrower                 |            |                            |
|-----------------------------|------------|----------------------------|
| Organization                | Department | Location                   |
| Former Yugoslav Republic of |            | Macedonia, former Yugoslav |
| Macedonia                   |            | Republic of                |

| 4. Implementing Agency |            |          |
|------------------------|------------|----------|
| Organization           | Department | Location |

| 5. Disbursement Estimates                      | (US\$m) |            |
|--|---------|------------|
| Actual amount disbursed as of 03/16/2012 20.52 |         |            |
| Fiscal Year                                    | Annual  | Cumulative |
| 2012   | 0.00    | 20.52      |
|  | Total   | 20.52      |

| 6. Policy Exceptions and Safeguard Policies  |   |
|--|---|
| Does the restructured project require any exceptions to Bank policies?                   | N |
|  |   |
|  |   |
| Does the restructured projects trigger any new safeguard policies? If yes, please select | N |
| from the checklist below and update ISDS accordingly before submitting the package.      |   |

## 7a. Project Development Objectives/Outcomes Original/Current Project Development Objectives/Outcomes

Facilitate the movement of trade between the Borrower and neighboring countries in South East Europe, through the removal of selected border-zone infrastructure bottlenecks and improving the efficiency and quality of road and rail services along Trans-European Transport corridor X on the territory of the Borrower.

| 7b. Revised Project Development Objectives/Outcomes [if applicable] |
|---|
|   |