



# Mongolia: Fourth Health Sector Development Project - Additional Financing

Project Name	Fourth Health Sector Development Project - Additional Financing	
Project Number	41243-024	
Country	Mongolia	
Project Status	Approved	
Project Type / Modality of Assistance	Loan	
Source of Funding / Amount	Loan 3802-MON: Fourth Health Sector Development Project - Additional Financing	
	Ordinary capital resources	US\$ 16.00 million
Strategic Agendas	Inclusive economic growth	
Drivers of Change	Governance and capacity development	
Sector / Subsector	Health - Health sector development and reform	
Gender Equity and Mainstreaming	Effective gender mainstreaming	
Description	<p>The government of Mongolia requested additional financing for G0236/L2932-MON: Fourth Health Sector Development Project to complete the establishment of Songinokhairkhan District Hospital (SDH) through addressing cost overruns. The cost overruns were caused by changes in the government construction standards and requirements, underestimation of the cost of certain construction items, and overall inflation due to implementation delays. The proposed additional financing does not involve any scaling-up or modification to the original design of the SDH.</p>	
Project Rationale and Linkage to Country/Regional Strategy	<p>The ongoing project is performing well as it meets all the criteria including (i) the project is rated on track under the project performance system; (ii) the review of safeguards compliance confirms that the project has no safeguards policy compliance issues and that each safeguard covenant item is being complied with; (iii) delivery of expected outputs is rated successful (component 1 is completed except the construction of the SDH, component 2 is 95% completed, and component 3 was fully completed in 2015); and (iv) management of risks is rated successful as all the risks included in the Risk Assessment and Risk Management Plan have been managed successfully. ADB is confident that the SDH construction can be completed as planned by 30 January 2020. Vamed Engineering GmbH (Austria) executes the construction works under a strict FIDIC contract with MOH. Ulaanbaatar City Investment Department and Junglim Architecture Co., Ltd (Republic of Korea) perform the role of the Engineer at the satisfaction of MOH and ADB. The additional financing and the overall project are in line with the State Policy on Health, 2017 2026 to improve the accessibility and quality of hospital services. These are also aligned with ADB's Strategy 2030; country partnership strategy for Mongolia, 2017 2020; and Operational Plan for Health, 2015 2020. The impact, outcome and outputs of the overall project will remain unchanged from the ones of the ongoing project.</p>	
Impact	Health status of Mongolians improved	
<b>Project Outcome</b>		
Description of Outcome	Improved health status of the Mongolian population, including the poor	
Progress Toward Outcome		
<b>Implementation Progress</b>		
Description of Project Outputs	Component 1: Strengthened Hospital Services in Ulaanbaatar: A hospital capital planning system established and operational	
Status of Implementation Progress (Outputs, Activities, and Issues)		
Geographical Location	Ulaanbaatar	
<b>Safeguard Categories</b>		
Environment	B	
Involuntary Resettlement	B	
Indigenous Peoples	C	
<b>Summary of Environmental and Social Aspects</b>		
Environmental Aspects		
Involuntary Resettlement		
Indigenous Peoples		
<b>Stakeholder Communication, Participation, and Consultation</b>		
During Project Design		
During Project Implementation		

Responsible ADB Officer	Altantuya Jigjidsuren
Responsible ADB Department	East Asia Department
Responsible ADB Division	Urban and Social Sectors Division, EARD
Executing Agencies	Ministry of Health (formerly Ministry of Health and Sports) 1st Floor, Government Building VIII Olympic Street 2, Ulaanbaatar Mongolia

Timetable	
Concept Clearance	17 Dec 2018
Fact Finding	18 Feb 2019 to 22 Feb 2019
MRM	10 May 2019
Approval	12 Jul 2019
Last Review Mission	-
Last PDS Update	31 Jul 2019

## Loan 3802-MON

	Financing Plan		Loan Utilization			
	Total (Amount in US\$ million)		Date	ADB	Others	Net Percentage
Project Cost	16.16		Cumulative Contract Awards			
ADB	16.00	-	0.00	0.00		%
Counterpart	0.16		Cumulative Disbursements			
Cofinancing	0.00	-	0.00	0.00		%

Project Page	<a href="https://www.adb.org/projects/41243-024/main">https://www.adb.org/projects/41243-024/main</a>
Request for Information	<a href="http://www.adb.org/forms/request-information-form?subject=41243-024">http://www.adb.org/forms/request-information-form?subject=41243-024</a>
Date Generated	02 August 2019

ADB provides the information contained in this project data sheet (PDS) solely as a resource for its users without any form of assurance. Whilst ADB tries to provide high quality content, the information are provided "as is" without warranty of any kind, either express or implied, including without limitation warranties of merchantability, fitness for a particular purpose, and non-infringement. ADB specifically does not make any warranties or representations as to the accuracy or completeness of any such information.