Agreed by the Recipient, dated November 9, 2004 KYRGYZ REPUBLIC: AGRIBUSINESS AND MARKETING PROJECT - P049724 ORIGINAL ACTIVITIES UNDER THE PROJECT DATA PROCUREMENT PLAN - GOODS AND WORKS

Bid No:	Bid Ref	Туре	No. of packages		Estimate	Specific Procurem. Notice	Short	Bidding		Opening	Eval.	Recomno For Ctr. Awd.	Signature	Contract Completion	Prior Review
1	Equipment of ABCC/MDS and CLMU	G	1	Shopping	42,000	n/a	03/01/2005	03/01/2005	03/11/2005	03/26/2005	04/10/2005	4/15/05	04/30/2005	05/30/2005	PR
2	Equipment of ABCC/MDS southern office	G	1	Shopping	13,500	n/a	10/01/2005	10/01/2005	10/11/2005	10/26/2005	11/10/2005	11/15/05	11/30/2005	12/30/2005	
3	Vehicles	G	1	Shopping	24,000	n/a	10/31/2005	10/31/2005	11/10/2005	11/25/2005	12/10/2005	12/15/05	12/30/2005	02/15/2006	PR

Bid	Bid Ref	Туре	No. of	Method	Contract Price	Specific	Bidder	Draft	Invitat.	Bid	Bid	Recomnd	Contract	Contract	Prior Review
No:			packages		Estimate	-									
					(US\$'000)	Procurem.	Short	Bidding	То	Opening	Eval.	For	Signature		
						Notice	List	Docs.	Bidder		Report	Ctr. Awd.		Completion	

Agreed by the Recipient, dated November 9, 2004 KYRGYZ REPUBLIC: AGRIBUSINESS AND MARKETING PROJECT - P049724 ORIGINAL ACTIVITIES UNDER THE PROJECT DATA PROCUREMENT PLAN - CONSULTANT SERVICES

		No: of Slices/items/p ackages	Method		Of	Finaliz. Of TOR	Short List Of Cons.	Request For Proposals	RFP Issued		Technical Proposal Opening	Technical	Final Eval. Report	Receipt Of Draft Contract	Award of Contract/ Signature	Contract Co mpletion	Prior Review
Staff of ABCC/MDC	cs	4	INDV		03/06/05	03/11/05	03/21/05	n/a	n/a	n/a	n/a	n/a	04/05/05	04/20/05	04/30/05		PR
Staff of CLMU	cs	4	INDV		05/06/05	05/11/05	05/21/05	n/a	n/a	n/a	n/a	n/a	06/05/05	06/20/05	06/30/05		PR
Staff of PMAO	cs	3	INDV		03/06/05	03/11/05	03/21/05	n/a	n/a	n/a	n/a	n/a	04/05/05	04/20/05	04/30/05		PR
Capacity building of ABCC	CS	1	INDV	150,000	02/05/05	02/10/05	02/20/05	n/a	n/a	n/a	n/a	n/a	03/07/05	03/22/05	04/01/05		PR
Capacity building of ABCC	CS	1	CQ	95,000	01/26/05	02/15/05	02/10/05	n/a	n/a	02/20/05	n/a	n/a	n/a	03/22/05	04/01/05		
nvestment lending TA and training	CS	1	CQ	140,000	01/26/05	02/15/05	02/10/05	n/a	n/a	02/20/05	n/a	n/a	n/a	03/22/05	04/01/05		PR
Structured finance TA and training	CS	1	CQ	60,000	01/26/05	02/15/05	02/10/05	n/a	n/a	02/20/05	n/a	n/a	n/a	03/22/05	04/01/05		PR
National banking consultants	CS		INDV		02/19/05	02/24/05	03/06/05	n/a	n/a	n/a	n/a	n/a	03/21/05	04/05/05	04/15/05		
Environmental training consultant	CS	1	INDV		05/06/05	05/11/05	05/21/05	n/a	n/a	n/a	n/a	n/a	06/05/05	06/20/05	06/30/05		
eam Leaders for supply chain nanagement TA	cs	2	INDV		05/06/05	05/11/05	05/21/05	n/a	n/a	n/a	n/a	n/a	06/05/05	06/20/05	06/30/05		PR
Staff of ABCC/MDC southern office	CS	3	INDV		10/06/05	10/11/05	10/21/05	n/a	n/a	n/a	n/a	n/a	11/05/05	11/20/05	11/30/05		PR
Audit for 2005	CS	1	CQ	10,000	01/25/06	02/14/06	02/09/06	n/a	n/a	02/19/06	n/a	n/a	n/a	03/21/06	03/31/06		
TA package for ABCC clients	CS	1	QCBS	1,500,000	02/20/06	03/22/06	03/22/06	03/22/06	03/27/06	n/a	04/26/06	05/16/06	06/05/06	06/15/06	06/30/06		PR
	taff of CLMU taff of PMAO apacity building of ABCC apacity building of ABCC vestment lending TA and training tructured finance TA and training ational banking consultants nvironmental training consultant eam Leaders for supply chain anagement TA taff of ABCC/MDC southern office udit for 2005	taff of CLMU CS taff of PMAO CS apacity building of ABCC CS apacity building of ABCC CS vestment lending TA and training CS tructured finance TA and training CS ational banking consultants CS anvironmental training consultant CS eam Leaders for supply chain anagement TA CS udit for ABCC/MDC southern office CS udit for 2005 CS	taff of CLMU CS 4 taff of PMAO CS 3 apacity building of ABCC CS 1 apacity building of ABCC CS 1 apacity building of ABCC CS 1 vestment lending TA and training CS 1 tructured finance TA and training CS 1 ational banking consultants CS 1 eam Leaders for supply chain anagement TA CS 2 udit for ABCC/MDC southern office CS 3	taff of CLMUCS4INDVtaff of PMAOCS3INDVapacity building of ABCCCS1INDVapacity building of ABCCCS1CQapacity building of ABCCCS1CQvestment lending TA and trainingCS1CQtructured finance TA and trainingCS1CQational banking consultantsCS1INDVanagement TACS1INDVanagement TACS2INDVutif of ABCC/MDC southern officeCS3INDVudit for 2005CS1CQ	Laff of CLMUCS4INDVtaff of PMAOCS3INDVapacity building of ABCCCS1INDVapacity building of ABCCCS1CQapacity building of ABCCCS1CQapacity building of ABCCCS1CQapacity building of ABCCCS1CQapacity building of ABCCCS1CQvestment lending TA and trainingCS1CQtructured finance TA and trainingCS1CQational banking consultantsCS1INDVeam Leaders for supply chain anagement TACS2INDVtaff of ABCC/MDC southern officeCS3INDVudit for 2005CS1CQ10,000	Laff of CLMUCS4INDV05/06/05taff of PMAOCS3INDV03/06/05apacity building of ABCCCS1INDV150,00002/05/05apacity building of ABCCCS1CQ95,00001/26/05apacity building of ABCCCS1CQ95,00001/26/05vestment lending TA and trainingCS1CQ60,00001/26/05tructured finance TA and trainingCS1CQ60,00001/26/05ational banking consultantsCS1INDV05/06/05amagement TACS2INDV05/06/05anagement TACS3INDV05/06/05udit for 2005CS1CQ10,00001/25/06	Image: Constraint of CLMU CS 4 INDV Constraint of CS/06/05 05/06/05 03/11/05 taff of PMAQ CS 3 INDV 150,000 02/05/05 03/11/05 apacity building of ABCC CS 1 INDV 150,000 02/05/05 02/10/05 apacity building of ABCC CS 1 CQ 95,000 01/26/05 02/15/05 vestment lending TA and training CS 1 CQ 140,000 01/26/05 02/15/05 tructured finance TA and training CS 1 CQ 60,000 01/26/05 02/15/05 ational banking consultants CS 1 CQ 60,000 01/26/05 02/15/05 ational banking consultant CS 1 INDV 02/19/05 02/14/05 and Leaders for supply chain angement TA CS 1 INDV 05/06/05 05/11/05 ataff of ABCC/MDC southern office CS 3 INDV 10/06/05 10/11/05 udit for 2005 CS 1 <t< td=""><td>Image: Construct of the second seco</td><td>Image: Constraint of CLMU Image: Constraint of CLMU Im</td><td>Image: constraint of CLMUImage: constraint of CL</td><td>Indext of PLAQIndext of PLAQIndex</td><td>AndAndAndAndAndAndAndAndAndAndAndtaff of CLMUCS4INDV$05/06/05$$05/11/05$$05/21/05$$n/a$$n/a$$n/a$$n/a$taff of PMAOCS$3$INDV$03/06/05$$03/11/05$$03/21/05$$n/a$$n/a$$n/a$$n/a$apacity building of ABCCCS1INDV$150,000$$02/05/05$$02/10/05$$02/20/05$$n/a$$n/a$$n/a$$n/a$apacity building of ABCCCS1CQ$95,000$$01/26/05$$02/15/05$$02/10/05$$n/a$$n/a$$n/a$$n/a$apacity building of ABCCCS1CQ$95,000$$01/26/05$$02/10/05$$n/a$$n/a$$n/a$$n/a$apacity building of ABCCCS1CQ$95,000$$01/26/05$$02/15/05$$02/10/05$$n/a$$n/a$$02/20/05$$n/a$vestment lending TA and trainingCS1CQ$60,000$$01/26/05$$02/15/05$$02/10/05$$n/a$$n/a$$02/20/05$$n/a$ational banking consultantsCS1INDV$02/21/905$$02/19/05$$02/10/05$$n/a$$n/a$$n/a$$n/a$ational banking consultantCS1INDV$05/06/05$$05/11/05$$05/21/05$$n/a$$n/a$$n/a$$n/a$ational banking consultantCS1INDV$05/06/05$$05/11/05$</td><td>Image: Constraint of CLMUImage: Constraint of CL</td><td>Index<th< td=""><td>AndA</td><td>Image: series of the series of the</td><td>Image: Constraint of the constra</td></th<></td></t<>	Image: Construct of the second seco	Image: Constraint of CLMU Im	Image: constraint of CLMUImage: constraint of CL	Indext of PLAQIndext of PLAQIndex	AndAndAndAndAndAndAndAndAndAndAndtaff of CLMUCS 4 INDV $05/06/05$ $05/11/05$ $05/21/05$ n/a n/a n/a n/a taff of PMAOCS 3 INDV $03/06/05$ $03/11/05$ $03/21/05$ n/a n/a n/a n/a apacity building of ABCCCS 1 INDV $150,000$ $02/05/05$ $02/10/05$ $02/20/05$ n/a n/a n/a n/a apacity building of ABCCCS 1 CQ $95,000$ $01/26/05$ $02/15/05$ $02/10/05$ n/a n/a n/a n/a apacity building of ABCCCS 1 CQ $95,000$ $01/26/05$ $02/10/05$ n/a n/a n/a n/a apacity building of ABCCCS 1 CQ $95,000$ $01/26/05$ $02/15/05$ $02/10/05$ n/a n/a $02/20/05$ n/a vestment lending TA and trainingCS 1 CQ $60,000$ $01/26/05$ $02/15/05$ $02/10/05$ n/a n/a $02/20/05$ n/a ational banking consultantsCS 1 INDV $02/21/905$ $02/19/05$ $02/10/05$ n/a n/a n/a n/a ational banking consultantCS 1 INDV $05/06/05$ $05/11/05$ $05/21/05$ n/a n/a n/a n/a ational banking consultantCS 1 INDV $05/06/05$ $05/11/05$	Image: Constraint of CLMUImage: Constraint of CL	Index <th< td=""><td>AndA</td><td>Image: series of the series of the</td><td>Image: Constraint of the constra</td></th<>	AndA	Image: series of the	Image: Constraint of the constra