## 52866

## Agreed by the Recipient, dated January , 2010 PROCUREMENT PLAN - CONSULTANT SERVICES

Bid I No:	Bid Ref	Туре	Total Bid Est. (US\$)		-	Req for Exp. Of	Draft RFP inc TOR, Short list	Bank's No objection to full package	RFP	Technical Proposal	Technical Evaluation Report	Bank's no objection to Tech. eval.	Comb tech / financial evaluation	Bank's no objection to Comb	Receipt Of Draft	Bank's no objection to Contract	Contract Signature	Contract Completion	Bank's Review
					TOR	Interest		of RFP		Opening		Report	Report	Report	Contract	Signature			
	Contract for ABCC Director Assistant/ International Organizations Specialist	cs	7,500	INDV	Jan 26, 2009	Feb 12, 2010	n/a	n/a	n/a	n/a	n/a	n/a	Mar 05, 2010	n/a	Mar 08, 2010	n/a	Mar 10, 2010	Mar 10, 2011	I Post
128 (	Contract for PR Consultant	cs	7,500	INDV	Apr 28, 2006	Jan 29, 2010	n/a	n/a	n/a	n/a	n/a	n/a	Feb 19, 2010	n/a	Feb 22, 2010	n/a	Feb 25, 2010	Feb 25, 2011	Post
127	Contract for MDS Manager	CS	8,500	INDV	Jan 28, 2010	Jan 29, 2010	n/a	n/a	n/a	n/a	n/a	n/a	Feb 19, 2010	Feb 19, 2010	Feb 20, 2010	Mar 01, 2010	Mar 05, 2010	Mar 05, 2011	1 Prior
	Contract for Deputy MDS manager	cs	8,000	INDV	Jan 28, 2010	Jan 29, 2010	n/a	n/a	n/a	n/a	n/a	n/a	Feb 19, 2010	Feb 24, 2010	Feb 26, 2010	Mar 01, 2010	Mar 05, 2010	) Mar 05, 2011	1 Prior
	Contrcat for Sales Promotion Officer	CS	7,500	INDV	Jan 28, 2010	Jan 29, 2010	n/a	n/a	n/a	n/a	n/a	n/a	Feb 19, 2010	n/a	Feb 22, 2010	n/a	Feb 25, 2010	Feb 25, 2011	Post
124	2 TA package for ABCC clients with CA 17 International	cs	850,729	QCBS	May 11, 2009	May 14, 2009	Jun 23, 2009	Jun 30, 2009	Jul 01, 2009	Jul 31, 2009	Sep 01, 2009	Oct 09, 2009	Oct 23, 2009	n/a	Nov 24, 2009	Nov 26, 2009	Nov 26, 2009	May 11, 2011	1 Prior
123	Contract of Long term information officer for Agricultural Marketing Information Center	cs	7000	INDV	Feb 26, 2009	None	n/a	n/a	n/a	n/a	n/a	n/a	May 25, 2009	n/a	May 30, 2009	n/a	Jun 16, 2009	Aug 16, 2010	) Post
122	Contract of Short term information officer for Agricultural Marketing Information Center	CS	1500	INDV	Feb 26, 2009	None	n/a	n/a	n/a	n/a	n/a	n/a	May 25, 2009	n/a	May 30, 2009	n/a	Jun 01, 2009	Dec 31, 2009	9 Post
121	Contract for Sea-buckthorn research	CS	35000	SSS	Feb 10, 2009	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Feb 11, 2009	Feb 12, 2009	Feb 13, 2009	Jun 05, 2009	) Prior
	Contracts of Sales Promotion Officers for MDS	CS	10800	INDV	Feb 04, 2009	None	n/a	n/a	n/a	n/a	n/a	n/a	Feb 25, 2009	n/a	Feb 26, 2009	n/a	Feb 27, 2009	Dec 31, 2009	9 Post
119	Contract of PR Officer	CS	1800	INDV	Apr 28, 2006	None	n/a	n/a	n/a	n/a	n/a	n/a	Aug 15, 2009	n/a	Aug 17, 2009	n/a	Aug 18, 2009	Aug 18, 2010	) Post
	Contract of Public Sector Capacity Building Consultant	cs	6000	INDV	Feb 06, 2009	Feb 12, 2009	n/a	n/a	n/a	n/a	n/a	n/a	Apr 10, 2009	n/a	Apr 12 , 2009	n/a	Apr 13, 2009	Apr 13, 2010	) Post
117	Contracts for Experts Assisting the MEDT to carry out its Statutory Obligations in the area of Food Security	cs	19200	INDV	Mar 29, 2008	Apr 03, 2008	n/a	n/a	n/a	n/a	n/a	n/a	Jul 29, 2008	Jul 30, 2008	Jul 31, 2008	Aug 04, 2008	Aug 04, 2008	Aug 01, 2009	Prior
	Contract of Sales Promotion Officers for MDS	CS	5400	INDV	Jan 20, 2007	Jan 16, 2008	n/a	n/a	n/a	n/a	n/a	n/a	Feb 27, 2008	Mar 03, 2008	Mar 04, 2008	Mar 11, 2008	Mar 12, 2008	Dec 31, 2008	B Prior
	Contract of CLMU Disbursement Specialist	CS	6000	INDV	Apr 05, 2006	Jan 25, 2008	n/a	n/a	n/a	n/a	n/a	n/a	Feb 22, 2008	Feb 27, 2008	Feb 27, 2008	Mar 07, 2008	Mar 07, 2008	Dec 31, 2008	B Prior
	Contract of Chief Economist for MCAD	CS	6000	INDV	Sep 11, 2006	Nov 23, 2007	n/a	n/a	n/a	n/a	n/a	n/a	Feb 18, 2008	Feb 25, 2008	Feb 26, 2008	Mar 05, 2008	Mar 06, 2008	Dec 31, 2008	B Prior
	Contract of Company Development Manager	CS	6000	INDV	Apr 05, 2006	Jan 25, 2008	n/a	n/a	n/a	n/a	n/a	n/a	Feb 25, 2008	Feb 26, 2008	Feb 27, 2008	Mar 04, 2008	Mar 04, 2008	Dec 31, 2008	B Prior
	Contract of Public Sector Capacity Building Consultant	cs	6000	INDV	Nov 08, 2006	Jan 16, 2008	n/a	n/a	n/a	n/a	n/a	n/a	Feb 28, 2008	n/a	Mar 03, 2008	n/a	Mar 04, 2008	Dec 31, 2008	B Post
111	Contract for Sea-buckthorn research	CS	10000	INDV	Feb 27, 2008	Feb 28, 2008	n/a	n/a	n/a	n/a	n/a	n/a	Mar 14, 2008	n/a	Mar 17, 2008	n/a	Mar 18, 2008	May 18, 2008	B Post
110	Contract of PR Officer	CS	1800	INDV	Apr 28, 2006		n/a	n/a	n/a	n/a	n/a	n/a	Feb 13, 2008	Feb 19, 2008	Feb 20, 2008	Feb 26, 2008	Feb 27, 2008	Dec 31, 2008	B Prior

109	Contracts of Local Consultants for 1 TA package for ABCC clients (36 local consultants)	cs	524390	INDV	Feb 14, 2008	Jan 18, 2008	n/a	n/a	n/a	n/a	n/a	n/a	Feb 08, 2008	n/a	Feb 15, 2008	n/a	Feb 15, 2008	May 15, 2009	Post
108	Sales Promotion Contractors in Russian Federation ( 3 consultants)	cs	11700	INDV	Jun 13, 2007	-	n/a	n/a	n/a	n/a	n/a	n/a	Nov 15, 2007	n/a	Feb 01, 2008	n/a	Feb 01, 2008	Jun 31, 2008	Post
107	1 TA package for ABCC clients ( CA 17 International)	CS	786873	QCBS	Mar 19, 2007	Mar 28, 2007	July 02, 2007	July 05, 2007	July 18, 2007	Sep 19, 2007	Oct 15, 2007	Oct 23, 2007	Nov 16, 2007	n/a	Dec 03, 2007	Jan 17, 2008	Jan 28, 2008	May 04, 2009	Prior
106	Trade Linkage Contractor in Kazahstan ( Kazagromarketing	CS	23155	CQ	Jul 14, 2007	Jul 03, 2007	n/a	n/a	n/a	n/a	n/a	n/a	Aug 05, 2007	n/a	Nov 26, 2007	n/a	Nov 26, 2007	.May 31, 2008	Post
	Staff of ABCC/MDS																		
105	Contract of MDS Manager (Tumonbaev Baktybek)	CS	2000	INDV	June , 2005	Sep 21, 2007	n/a	n/a	n/a	n/a	n/a	n/a	Oct 10, 2007	Oct 12, 2007	Oct 10, 2007	Oct 12, 2007	Oct 15, 2007	Dec 31, 2008*	Prior
104	International consultant for Market Infrastructure Assessment	cs	64406	INDV	Mar 26, 2007	Apr 26, 2007	n/a	n/a	n/a	n/a	n/a	n/a	July 27, 2007	Aug 01, 2007	Oct 01, 2007	Oct 02, 2007	Oct 12, 2007	Jan 31, 2008	Prior
103	International consultant for Market Information System Assessment	cs	34512	INDV	Mar 26, 2007	Apr 26, 2007	n/a	n/a	n/a	n/a	n/a	n/a	Aug 14, 2007	Aug 20, 2007	Oct 01, 2007	Oct 02, 2007	Oct 03, 2007	Dec 30, 2007	Prior
	Staff of ABCC/MDS	<u> </u>																	
102	Contract of PR Officer ( Atykanova Djamilya)	cs	975	INDV	Apr 28, 2006	-	n/a	n/a	n/a	n/a	n/a	n/a	Jun 16, 2007				Jun 18, 2007	Dec 31, 2007	Post
101	Contract of Sales Promotion Officer (Niyazova Ayzat)	CS	2925	INDV	Jan 20, 2007	-	n/a	n/a	n/a	n/a	n/a	n/a	Jun 09, 2007	n/a	Jun 11, 2007	n/a	Jun 11, 2007	Dec 31, 2008*	Post
	Local consultants for Structured Finance Assisstance																		Post
100	Local consultants on Strucured Finance TA (Abakirov Malik-Aydar)	CS	2592	INDV	Feb 07, 2007	Feb 16, 2007	n/a	n/a	n/a	n/a	n/a	n/a	Apr 30, 2007	n/a	May 21, 2007	n/a	May 21 , 2007	Dec 31, 2008*	Post
99	Local consultants on Strucured Finance TA (Abdyldaeva Cholpon)	cs	2592	INDV	Feb 07, 2007	Feb 16, 2007	n/a	n/a	n/a	n/a	n/a	n/a	Apr 30, 2007	n/a	May 21, 2007	n/a	May 21, 2007	Dec 31, 2008*	Post
98	Audit for 2006	CS	3280	CQ	Feb 05 , 2007	Feb 28, 2007	n/a	n/a	n/a	n/a	n/a	n/a	Apr 19, 2007	n/a	May 18, 2007	n/a	May 18, 2007	June 15, 2007	Post
	Enviromental training consutant																		Post
97	Enviromental training consutant (Kutmanova Damira)	cs	1000	INDV	Mar 08, 2007	Mar 02, 2007	n/a	n/a	n/a	n/a	n/a	n/a	Apr 19, 2007	n/a	Apr 30, 2007	n/a	Apr 30, 2007	Dec 31, 2007	Post
	Local Consultants for Quick Scan 2																		Post
96	Contract of Local Consultant for Quik Scan 2 (Shaybekov Alen)	cs	766	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 15, 2007	Mar 15, 2007	Mar 26, 2007	Apr 15, 2007	Post
95	Contract of Local Consultant for Quik Scan 2 (Yuldashev Yakubjan)	CS	766	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 15, 2007	Mar 15, 2007	Mar 26, 2007	Apr 15, 2007	Post
94	Contract of Local Consultant for Quik Scan 2 (Shabdanaliev Temirbek)	CS	969	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 15, 2007	Mar 15, 2007	Mar 15, 2007	Apr 15, 2007	Post
93	Contract of Local Consultant for Quik Scan 2 (Alapaeva Asel)	cs	969	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 15, 2007	Mar 15, 2007	Mar 15, 2007	Apr 15, 2007	Post
92	Contract of Local Consultant for Quik Scan 2 (Abdyrahmanov Janybek)	cs	969	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 15, 2007	Mar 15, 2007	Mar 15, 2007	Apr 15, 2007	Post

91 f	Contract of Local Consultant or Quik Scan 2 (Diykanov Bolot)	cs	969	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 15, 2007	Mar 15, 2007	Mar 15, 2007	Apr 15, 2007	Post
90 f	Contract of Local Consultant or Quik Scan 2 (Samatov Aanas)	cs	969	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 15, 2007	Mar 15, 2007	Mar 15, 2007	Apr 15, 2007	Post
89 f	Contract of Local Consultant or Quik Scan 2 (Omaraliev Ruslan)	cs	969	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 15, 2007	Mar 15, 2007	Mar 15, 2007	Apr 15, 2007	Post
88 f	Contract of Local Consultant or Quik Scan 2 (Abdyldaev Bakyt)	cs	969	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 15, 2007	Mar 15, 2007	Mar 15, 2007	Apr 15, 2007	Post
87 f	Contract of Local Consultant or Quik Scan 2 (Asanbekov Jurbek)	cs	969	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 15, 2007	Mar 15, 2007	Mar 15, 2007	Apr 15, 2007	Post
86 f	Contract of Local Consultant or Quik Scan 2 (Kasimov Kamil)	CS	969	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 15, 2007	Mar 15, 2007	Mar 15, 2007	Apr 15, 2007	Post
85 f	Contract of Local Consultant or Quik Scan 2 (Urmeev Rafael)	cs	969	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 15, 2007	Mar 15, 2007	Mar 15, 2007	Apr 15, 2007	Post
84 f	Contract of Local Consultant or Quik Scan 2 (Alybaev /luhamed)	cs	969	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 15, 2007	Mar 15, 2007	Mar 15, 2007	Apr 15, 2007	Post
83 f	Contract of Local Consultant or Quik Scan 2 (Jaynakov Bakyt)	cs	969	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 15, 2007	Mar 15, 2007	Mar 15, 2007	Apr 15, 2007	Post
82 f	Contract of Local Consultant or Quik Scan 2 (Bakieva Vellya)	CS	969	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 15, 2007	Mar 15, 2007	Mar 15, 2007	Apr 15, 2007	Post
81 f	Contract of Local Consultant or Quik Scan 2 (Bektenaliev Akimbek)	CS	969	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 15, 2007	Mar 15, 2007	Mar 15, 2007	Apr 15, 2007	Post
80 f	Contract of Local Consultant or Quik Scan 2 (Torobekova Asel)	CS	969	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 15, 2007	Mar 15, 2007	Mar 15, 2007	Apr 15, 2007	Post
79 f	Contract of Local Consultant or Quik Scan 2 (Anarbaev Aahamadimin)	cs	969	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 15, 2007	Mar 15, 2007	Mar 15, 2007	Apr 15, 2007	Post
78 f	Contract of Local Consultant or Quik Scan 2 (Aliev Daniyar)	cs	969	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 15, 2007	Mar 15, 2007	Mar 15, 2007	Apr 15, 2007	Post
77 f	Contract of Local Consultant or Quik Scan 2 (Bopiev Vazarali)	CS	969	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 15, 2007	Mar 15, 2007	Mar 15, 2007	Apr 15, 2007	Post
	Staff of ABCC/MDS																		
76 A	Contract of Accountant/Cashier Antonova Svetlana)	cs	2000	INDV	Jan 29, 2007	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	Mar 08, 2007	Jan 20, 2007	Mar 08, 2007	Mar 09, 2007	Dec 31, 2007	Prior
	ocal Consultants for Iarket Assessment																		
75 f	Contract of Local consultant or Market Assessment(Djunushalieva Gulnara)	cs	800	INDV	Feb 28, 2007	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007	Mar 07, 2007	May 08, 2007	Post
74 f	Contract of Local consultant or Market Assessment Anarbaev Mahamadimin))	CS	800	INDV	Feb 28, 2007	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007	Mar 07, 2007	May 08, 2007	Post

			1						1				1					
Contract of Local consultant for Market Assessment (Kasimov Kamil)	cs	800	INDV	Feb 28, 2007	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007	Mar 07, 2007	May 08, 2007	Post
Contract of Team Leader for Market Assessment ( Asanbekov Nurbek)	cs	1000	INDV	Mar 05, 2007	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007	Mar 07, 2007	May 08, 2007	Post
Contract of Team Leader for Market Assessment ( Abdyldaev Bakyt)	CS	1000	INDV	Mar 05, 2007	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007	Mar 07, 2007	May 08, 2007	Post
Contract of Local consultant for Market Assessment (Jaynakov Bakyt)	cs	800	INDV	Feb 28, 2007	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007	Mar 07, 2007	May 08, 2007	Post
Contract of Team Leader for Market Assessment (Abdyrahmanov Janybek)	CS	1000	INDV	Mar 05, 2007	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007	Mar 07, 2007	May 08, 2007	Post
Contract of Local consultant for Market Assesment (Omaraliev Ruslan)	cs	1000	INDV	Feb 28, 2007	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007	Mar 07, 2007	May 08, 2007	Post
Contract of Local consultant for Market Assessment (Bopiev Nazarali)	cs	800	INDV	Feb 28, 2007	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007	Mar 07, 2007	May 08, 2007	Post
Contract of Local consultant for Market Assessment (Aliev Daniyar)	cs	800	INDV	Feb 28, 2007	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007	Mar 07, 2007	May 08, 2007	Post
Contract of Team Leader for Market Assessment (Kumushbekova Aynura)	CS	1000	INDV	Mar 05, 2007	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007	Mar 07, 2007	May 08, 2007	Post
Contract of Local consultant for Market Assessment ( Alybaev Muhammed)	CS	800	INDV	Feb 28, 2007	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007	Mar 07, 2007	May 08, 2007	Post
Contract of Local consultant for Maket Assessment (Urmeev Rafael)	CS	800	INDV	Feb 28, 2007	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007	Mar 07, 2007	May 08, 2007	Post
Contract of Team Leader for Market Assessment (Alapaeva Asel)	cs	1000	INDV	Mar 05, 2007	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007	Mar 07, 2007	May 08, 2007	Post
Contract of Local consultant for Market Assessment (Torobekova Asel	cs	800	INDV	Feb 28, 2007	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007	Mar 07, 2007	May 08, 2007	Post
Nailya)	CS	1000	INDV	Mar 05, 2007	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007	Mar 07, 2007	May 08, 2007	Post
Staff of ABCC/MDS																		
Contract of Sales Promotion Offier ( Mameshev Bakram)	cs	4950	INDV	Jan 20, 2007	-	n/a	n/a	n/a	n/a	n/a	n/a	Feb 09, 2007	Feb 10, 2007	January 20, 200	Feb 10, 2007	Feb 01, 2007	Dec 31, 2007	Prior
Contract of Sales Promotion Officer (Abdyshev Sardar)	cs	4950	INDV	Jan 20, 2007	-	n/a	n/a	n/a	n/a	n/a	n/a	Feb 09, 2007	Feb 10, 2007	Jan 20, 2007	Jan 10, 2007	Feb 01, 2007	Dec 31, 2008*	Prior
Local Consultants for supply chain manegement TA																		
	3 for Market Assessment (Kasimov Kamil)   2 Contract of Team Leader for Asanbekov Nurbek)   2 Contract of Team Leader for Market Assessment ( Abdyldaev Bakyt)   2 Contract of Local consultant for Market Assessment ( Abdyldaev Bakyt)   2 Contract of Local consultant for Market Assessment (Abdyrahmanov Janybek)   3 Contract of Local consultant for Market Assessment (Abdyrahmanov Janybek)   4 Contract of Local consultant (Omaraliev Ruslan)   5 Contract of Local consultant for Market Assessment (Bopiev Nazarali)   4 Contract of Local consultant for Market Assessment (Bopiev Nazarali)   5 Contract of Local consultant for Market Assessment (Kumushbekova Aynura)   6 Contract of Local consultant for Market Assessment (Alybaev Muhammed)   1 Contract of Local consultant for Market Assessment (Alybaev Assessment (Urmeev Rafael)   2 Contract of Local consultant for Market Assessment (Alapaeva Asel)   2 Contract of Local consultant for Market Assessment (Alapaeva Asel)   3 Contract of Local consultant for Market Assessment (Bakieva Nailya)   5 Contract of Team Leader for Market Assessment (Bakieva Nailya)   5 Contract of Team Leader for Market Assessment (Bakieva Nailya)   5 Contract of Sales Pr	3 for Market Assessment (Kasimov Kamil) CS   2 Contract of Team Leader for Asanbekov Nurbek) CS   2 Contract of Team Leader for Market Assessment ( Abdylaev Bakyt) CS   2 Contract of Local consultant for Market Assessment ( Abdylaev Bakyt) CS   2 Contract of Local consultant for Market Assessment (Abdyrahmanov Janybek) CS   3 Contract of Local consultant for Market Assessment (Abdyrahmanov Janybek) CS   4 Contract of Local consultant (Omaraliev Ruslan) CS   5 Contract of Local consultant for Market Assessment (Bopiev Nazarali) CS   6 Contract of Local consultant for Market Assessment (Bopiev Nazarali) CS   7 Contract of Local consultant for Market Assessment (Kumushbekova Aynura) CS   6 Contract of Local consultant for Market Assessment (Lureev Rafael) CS   7 Contract of Local consultant for Market Assessment (Urmeev Rafael) CS   8 Contract of Local consultant for Market Assessment (Lapaeva Asel) CS   9 Contract of Local consultant for Market Assessment (Urmeev Rafael) CS   1 Contract of Local consultant for Market Assessment (CS CS   2 Contract of Local	3 for Market Assessment (Kasimov Kamil) CS 800   2 Contract of Team Leader for Asambekov Nurbek) CS 1000   2 Contract of Team Leader for Market Assessment ( Abdyldaev Bakyt) CS 1000   2 Contract of Local consultant for Market Assessment (Jaynakov Bakyt) CS 800   2 Contract of Local consultant for Market Assessment (Abdyrahmanov Janybek) CS 1000   3 Contract of Local consultant (Abdyrahmanov Janybek) CS 1000   3 Contract of Local consultant (Omaraliev Ruslan) CS 800   2 Contract of Local consultant for Market Assessment (Bopiev Nazarali) CS 800   2 Contract of Local consultant for Market Assessment (Bopiev Nazarali) CS 800   2 Contract of Local consultant for Market Assessment (Kumushbekova Aynura) CS 800   3 Contract of Local consultant for Market Assessment (Urmeev Rafael) CS 800   2 Contract of Local consultant for Market Assessment (Urmeev Rafael) CS 800   2 Contract of Local consultant for Market Assessment (Urmeev Rafael) CS 800   2 Contract of Local consultant for Market Assessm	3 for Market Assessment (Kasimov Kamil) CS 800 INDV   Contract of Team Leader for Market Assessment ( Asanbekov Nurbek) CS 1000 INDV   Contract of Team Leader for Market Assessment ( Abdyldaev Bakyt) CS 1000 INDV   Contract of Local consultant for Market Assessment (Jaynakov Bakyt) CS 800 INDV   Contract of Local consultant for Market Assessment (Abdyrahmanov Janybek) CS 1000 INDV   Contract of Local consultant for Market Assessment (Abdyrahmanov Janybek) CS 1000 INDV   Contract of Local consultant for Market Assessment (Bopiev Nazarali) CS 800 INDV   Contract of Local consultant for Market Assessment (Kumushbekova Aynura) CS 800 INDV   Contract of Local consultant for Market Assessment (Kumushbekova Aynura) CS 800 INDV   Contract of Local consultant for Market Assessment (Urmeev Rafael) CS 800 INDV   Contract of Local consultant for Market Assessment (Urmeev Rafael) CS 800 INDV   Contract of Local consultant for Market Assessment (Urmeev Rafael) CS 800 INDV   Contract of Local consultant for Market Assessment (Urmeev Rafael) CS 8	3 for Market Assessment (Kasimov Kamil)CS800INDVFeb 28, 2007Contract of Team Leader for Asanbekov Nurbek)CS1000INDVMar 05, 2007Contract of Team Leader for Market Assessment (Jaynakov Bakyt)CS1000INDVMar 05, 2007Contract of Local consultant for Market Assessment (Jaynakov Bakyt)CS800INDVFeb 28, 2007Contract of Local consultant (Abdyrahmanov Janybek)CS1000INDVMar 05, 2007Contract of Local consultant (Abdyrahmanov Janybek)CS1000INDVMar 05, 2007Contract of Local consultant (Bopiev Nazarali)CS1000INDVFeb 28, 2007Contract of Local consultant (Bopiev Nazarali)CS800INDVFeb 28, 2007Contract of Local consultant for Market Assessment (Rumushbekova Aynura)CS800INDVFeb 28, 2007Contract of Local consultant for Market Assessment (Kumushbekova Aynura)CS800INDVFeb 28, 2007Contract of Local consultant for Market Assessment (Kumushbekova Aynura)CS800INDVFeb 28, 2007Contract of Local consultant for Market Assessment (Katek Assessment)CS800INDVFeb 28, 2007Contract of Local consultant for Market Assessment (Katek Assessment)CS800INDVFeb 28, 2007Contract of Local consultant for Market Assessment (Alapaeva Asel)CS800INDVFeb 28, 2007Contract of Local consultant (Alapaeva Asel)CS<	a for Market Assessment (Kasimov Kamil) CS 800 INDV Feb 28, 2007 Dec 29, 2006   Contract of Team Leader for Asnabekov Nurbek) CS 1000 INDV Mar 05, 2007 Dec 29, 2006   Contract of Team Leader for Market Assessment ( Jaynakov Bakyt) CS 1000 INDV Mar 05, 2007 Dec 29, 2006   Contract of Local consultant for Market Assessment (Jaynakov Bakyt) CS 800 INDV Feb 28, 2007 Dec 29, 2006   Contract of Local consultant for Market Assessment (Abdytahmanov Janybek) CS 1000 INDV Mar 05, 2007 Dec 29, 2006   Contract of Local consultant for Market Assessment (Bepiev Nazarali) CS 1000 INDV Feb 28, 2007 Dec 29, 2006   Contract of Local consultant for Market Assessment (Bepiev Nazarali) CS 800 INDV Feb 28, 2007 Dec 29, 2006   Contract of Local consultant for Market Assessment (Kumsbhekova Aynura) CS 800 INDV Feb 28, 2007 Dec 29, 2006   Contract of Local consultant for Market Assessment (Kumsbhekova Aynura) CS 800 INDV Feb 28, 2007 Dec 29, 2006   Contract of Local consultant for Market Assessment (Kumsbhekova Aynura) CS 800	a) for Market Assessment (Kasimov Kamii) CS 800 INDV Feb 28, 2007 Dec 29, 2006 n/a   Contract of Team Leader for Market Assessment ( Assnebetov Nurbek) CS 1000 INDV Mar 05, 2007 Dec 29, 2006 n/a   Contract of Team Leader for Market Assessment ( Castanebetov Nurbek) CS 1000 INDV Mar 05, 2007 Dec 29, 2006 n/a   Contract of Local consultant for Market Assessment (Castanebetov Nurbek) CS 1000 INDV Feb 28, 2007 Dec 29, 2006 n/a   Contract of Local consultant for Market Assessment (Contract of Local consultant for Market Assessment (Bopiev Nazarali) CS 1000 INDV Feb 28, 2007 Dec 29, 2006 n/a   Contract of Local consultant for Market Assessment (Bopiev Nazarali) CS 1000 INDV Feb 28, 2007 Dec 29, 2006 n/a   Contract of Local consultant for Market Assessment (Burket Assessment (Bopiev Nazarali) CS 800 INDV Feb 28, 2007 Dec 29, 2006 n/a   Contract of Local consultant for Market Assessment (Burket Assessment (Burket Assessment CS 800 INDV Feb 28, 2007 Dec 29, 2006 n/a   Contract of Local consultant (Urmeev Rateal) CS <td>Bit Market Assessment (Kasimov Kami) CS 800 INDV Feb 28, 2007 Dec 29, 2006 n/a n/a   Contract of Team Leader for Market Assessment (I Assessment (CS 1000 INDV Mar 05, 2007 Dec 29, 2006 n/a n/a   Contract of Team Leader for Market Assessment (I Abd/dave Bakyt) CS 1000 INDV Mar 05, 2007 Dec 29, 2006 n/a n/a   Contract of Team Leader for Or Market Assessment (IAbd/dave Bakyt) CS 800 INDV Feb 28, 2007 Dec 29, 2006 n/a n/a   Contract of Team Leader for Or Market Assessment (IAbd/anmanov Janycek) CS 1000 INDV Mar 05, 2007 Dec 29, 2006 n/a n/a   Contract of Local consultant (CS 800 INDV Feb 28, 2007 Dec 29, 2006 n/a n/a   Contract of Local consultant (CS 1000 INDV Feb 28, 2007 Dec 29, 2006 n/a n/a   Contract of Local consultant (CS 800 INDV Feb 28, 2007 Dec 29, 2006 n/a n/a   Contract of Local consultant (CS 800 INDV Feb 28, 2007 Dec 29, 2006 n/a n/a   <td< td=""><td>Ber Market Assessment (Kasimov Kamit)   CS   800   INDV   Feb 28, 2007   Dec 29, 2006   n/a   n/a   n/a     Contract of Team Leader for Market Assessment (I Assessment (I CS   1000   INDV   Mar 05, 2007   Dec 29, 2006   n/a   n/a   n/a   n/a     Market Assessment (I CS   1000   INDV   Mar 05, 2007   Dec 29, 2006   n/a   n/a   n/a   n/a     Market Assessment (I CS   1000   INDV   Mar 05, 2007   Dec 29, 2006   n/a   n/a   n/a     Contract Col consultant (Assessment (I Assessment (I Assessment (I Assessment (I Assessment (I CMarynahron Xurphek))   S   1000   INDV   Mar 05, 2007   Dec 29, 2006   n/a   n/a   n/a     Contract of Local consultant (I CS   1000   INDV   Feb 28, 2007   Dec 29, 2006   n/a   n/a   n/a     Contract of Local consultant (I CS   800   INDV   Feb 28, 2007   Dec 29, 2006   n/a   n/a   n/a     Contract of Local consultant (I CS   800   INDV   Feb 28, 2007   Dec 29, 2006   n/a   n/a</td><td>Der Marker Assessment (Massinch Kauft)   CS   800   INDV   Feb 28, 2007   Dec 28, 2006   n/a   n/a   n/a   n/a     Contract of Team Leader for Massinchwarms ( Assessment ( Assessment)   CS   1000   INDV   Mar 05, 2007   Dec 29, 2006   n/a   n/a   n/a   n/a   n/a     Contract of Team Leader for Market Assessment (Layanava Baky)   CS   1000   INDV   Mar 05, 2007   Dec 29, 2006   n/a   n/a   n/a   n/a   n/a     Contract of Local consultant (Maynava Baky)   CS   1000   INDV   Mar 05, 2007   Dec 29, 2006   n/a   n/a   n/a   n/a   n/a     Contract of Local consultant (Market Assessment (Market Assessment (Market Assessment)   CS   1000   INDV   Feb 28, 2007   Dec 29, 2006   n/a   n/a   n/a   n/a   n/a   n/a     Contract of Local consultant (Market Assessment) (Market Assessment)   CS   800   INDV   Feb 28, 2007   Dec 29, 2006   n/a   n/a   n/a   n/a     Contract of Local consultant (Momuruket Assessment) (Market Assessment) (Market Assess</td><td>Oper Market Assessment (Kaamor Kamu)   CS.   800   INDV   Feb 28, 2007   Dec 29, 2006   n/a   n/a   n/a   n/a   n/a     Contract of Tame Leader for Asarchekov Nurbel)   CS   1000   INDV   Mar 05, 2007   Dec 29, 2006   n/a   n/a</td><td>Normal Assessment (Kamoro Kami)   CS   800   INDV   Feb 28, 2007   Dec 29, 2006   n/a   n/a   n/a   n/a   n/a     Contract of Texm Laader or Asserbetor Numed.   CS   1000   INDV   Mar 05, 2007   Dec 29, 2006   n/a   n/a</td><td>International Mathematical Assessment   CS   800   NDV   Feb 28, 2007   Dec 29, 2006   nia   <t< td=""><td>Der Machensennent (keisnenn Kunnt)   CS   BOO   INUV   Fleb 22, 2007   Dec 29, 2006   nin   <th< td=""><td>Inverse   CS   800   NDV   Feb 28, 2007   Dic 28, 2006   init   nit   nit</td></th<></td></t<><td>Interview   INDU   File 28, 2007   INDU   File 28, 2007   Inv   Inv</td><td>International Construction   CS   ND   NDM   Feb 32, 2007   NDM   Feb 32, 2007   NDM   Mare 02, 2007   Mare 02, 2007</td><td>Die Machensemmer   Die   Die Mark   Preis   Preis</td></td></td<></td>	Bit Market Assessment (Kasimov Kami) CS 800 INDV Feb 28, 2007 Dec 29, 2006 n/a n/a   Contract of Team Leader for Market Assessment (I Assessment (CS 1000 INDV Mar 05, 2007 Dec 29, 2006 n/a n/a   Contract of Team Leader for Market Assessment (I Abd/dave Bakyt) CS 1000 INDV Mar 05, 2007 Dec 29, 2006 n/a n/a   Contract of Team Leader for Or Market Assessment (IAbd/dave Bakyt) CS 800 INDV Feb 28, 2007 Dec 29, 2006 n/a n/a   Contract of Team Leader for Or Market Assessment (IAbd/anmanov Janycek) CS 1000 INDV Mar 05, 2007 Dec 29, 2006 n/a n/a   Contract of Local consultant (CS 800 INDV Feb 28, 2007 Dec 29, 2006 n/a n/a   Contract of Local consultant (CS 1000 INDV Feb 28, 2007 Dec 29, 2006 n/a n/a   Contract of Local consultant (CS 800 INDV Feb 28, 2007 Dec 29, 2006 n/a n/a   Contract of Local consultant (CS 800 INDV Feb 28, 2007 Dec 29, 2006 n/a n/a <td< td=""><td>Ber Market Assessment (Kasimov Kamit)   CS   800   INDV   Feb 28, 2007   Dec 29, 2006   n/a   n/a   n/a     Contract of Team Leader for Market Assessment (I Assessment (I CS   1000   INDV   Mar 05, 2007   Dec 29, 2006   n/a   n/a   n/a   n/a     Market Assessment (I CS   1000   INDV   Mar 05, 2007   Dec 29, 2006   n/a   n/a   n/a   n/a     Market Assessment (I CS   1000   INDV   Mar 05, 2007   Dec 29, 2006   n/a   n/a   n/a     Contract Col consultant (Assessment (I Assessment (I Assessment (I Assessment (I Assessment (I CMarynahron Xurphek))   S   1000   INDV   Mar 05, 2007   Dec 29, 2006   n/a   n/a   n/a     Contract of Local consultant (I CS   1000   INDV   Feb 28, 2007   Dec 29, 2006   n/a   n/a   n/a     Contract of Local consultant (I CS   800   INDV   Feb 28, 2007   Dec 29, 2006   n/a   n/a   n/a     Contract of Local consultant (I CS   800   INDV   Feb 28, 2007   Dec 29, 2006   n/a   n/a</td><td>Der Marker Assessment (Massinch Kauft)   CS   800   INDV   Feb 28, 2007   Dec 28, 2006   n/a   n/a   n/a   n/a     Contract of Team Leader for Massinchwarms ( Assessment ( Assessment)   CS   1000   INDV   Mar 05, 2007   Dec 29, 2006   n/a   n/a   n/a   n/a   n/a     Contract of Team Leader for Market Assessment (Layanava Baky)   CS   1000   INDV   Mar 05, 2007   Dec 29, 2006   n/a   n/a   n/a   n/a   n/a     Contract of Local consultant (Maynava Baky)   CS   1000   INDV   Mar 05, 2007   Dec 29, 2006   n/a   n/a   n/a   n/a   n/a     Contract of Local consultant (Market Assessment (Market Assessment (Market Assessment)   CS   1000   INDV   Feb 28, 2007   Dec 29, 2006   n/a   n/a   n/a   n/a   n/a   n/a     Contract of Local consultant (Market Assessment) (Market Assessment)   CS   800   INDV   Feb 28, 2007   Dec 29, 2006   n/a   n/a   n/a   n/a     Contract of Local consultant (Momuruket Assessment) (Market Assessment) (Market Assess</td><td>Oper Market Assessment (Kaamor Kamu)   CS.   800   INDV   Feb 28, 2007   Dec 29, 2006   n/a   n/a   n/a   n/a   n/a     Contract of Tame Leader for Asarchekov Nurbel)   CS   1000   INDV   Mar 05, 2007   Dec 29, 2006   n/a   n/a</td><td>Normal Assessment (Kamoro Kami)   CS   800   INDV   Feb 28, 2007   Dec 29, 2006   n/a   n/a   n/a   n/a   n/a     Contract of Texm Laader or Asserbetor Numed.   CS   1000   INDV   Mar 05, 2007   Dec 29, 2006   n/a   n/a</td><td>International Mathematical Assessment   CS   800   NDV   Feb 28, 2007   Dec 29, 2006   nia   <t< td=""><td>Der Machensennent (keisnenn Kunnt)   CS   BOO   INUV   Fleb 22, 2007   Dec 29, 2006   nin   <th< td=""><td>Inverse   CS   800   NDV   Feb 28, 2007   Dic 28, 2006   init   nit   nit</td></th<></td></t<><td>Interview   INDU   File 28, 2007   INDU   File 28, 2007   Inv   Inv</td><td>International Construction   CS   ND   NDM   Feb 32, 2007   NDM   Feb 32, 2007   NDM   Mare 02, 2007   Mare 02, 2007</td><td>Die Machensemmer   Die   Die Mark   Preis   Preis</td></td></td<>	Ber Market Assessment (Kasimov Kamit)   CS   800   INDV   Feb 28, 2007   Dec 29, 2006   n/a   n/a   n/a     Contract of Team Leader for Market Assessment (I Assessment (I CS   1000   INDV   Mar 05, 2007   Dec 29, 2006   n/a   n/a   n/a   n/a     Market Assessment (I CS   1000   INDV   Mar 05, 2007   Dec 29, 2006   n/a   n/a   n/a   n/a     Market Assessment (I CS   1000   INDV   Mar 05, 2007   Dec 29, 2006   n/a   n/a   n/a     Contract Col consultant (Assessment (I Assessment (I Assessment (I Assessment (I Assessment (I CMarynahron Xurphek))   S   1000   INDV   Mar 05, 2007   Dec 29, 2006   n/a   n/a   n/a     Contract of Local consultant (I CS   1000   INDV   Feb 28, 2007   Dec 29, 2006   n/a   n/a   n/a     Contract of Local consultant (I CS   800   INDV   Feb 28, 2007   Dec 29, 2006   n/a   n/a   n/a     Contract of Local consultant (I CS   800   INDV   Feb 28, 2007   Dec 29, 2006   n/a   n/a	Der Marker Assessment (Massinch Kauft)   CS   800   INDV   Feb 28, 2007   Dec 28, 2006   n/a   n/a   n/a   n/a     Contract of Team Leader for Massinchwarms ( Assessment ( Assessment)   CS   1000   INDV   Mar 05, 2007   Dec 29, 2006   n/a   n/a   n/a   n/a   n/a     Contract of Team Leader for Market Assessment (Layanava Baky)   CS   1000   INDV   Mar 05, 2007   Dec 29, 2006   n/a   n/a   n/a   n/a   n/a     Contract of Local consultant (Maynava Baky)   CS   1000   INDV   Mar 05, 2007   Dec 29, 2006   n/a   n/a   n/a   n/a   n/a     Contract of Local consultant (Market Assessment (Market Assessment (Market Assessment)   CS   1000   INDV   Feb 28, 2007   Dec 29, 2006   n/a   n/a   n/a   n/a   n/a   n/a     Contract of Local consultant (Market Assessment) (Market Assessment)   CS   800   INDV   Feb 28, 2007   Dec 29, 2006   n/a   n/a   n/a   n/a     Contract of Local consultant (Momuruket Assessment) (Market Assessment) (Market Assess	Oper Market Assessment (Kaamor Kamu)   CS.   800   INDV   Feb 28, 2007   Dec 29, 2006   n/a   n/a   n/a   n/a   n/a     Contract of Tame Leader for Asarchekov Nurbel)   CS   1000   INDV   Mar 05, 2007   Dec 29, 2006   n/a   n/a	Normal Assessment (Kamoro Kami)   CS   800   INDV   Feb 28, 2007   Dec 29, 2006   n/a   n/a   n/a   n/a   n/a     Contract of Texm Laader or Asserbetor Numed.   CS   1000   INDV   Mar 05, 2007   Dec 29, 2006   n/a   n/a	International Mathematical Assessment   CS   800   NDV   Feb 28, 2007   Dec 29, 2006   nia   nia <t< td=""><td>Der Machensennent (keisnenn Kunnt)   CS   BOO   INUV   Fleb 22, 2007   Dec 29, 2006   nin   <th< td=""><td>Inverse   CS   800   NDV   Feb 28, 2007   Dic 28, 2006   init   nit   nit</td></th<></td></t<> <td>Interview   INDU   File 28, 2007   INDU   File 28, 2007   Inv   Inv</td> <td>International Construction   CS   ND   NDM   Feb 32, 2007   NDM   Feb 32, 2007   NDM   Mare 02, 2007   Mare 02, 2007</td> <td>Die Machensemmer   Die   Die Mark   Preis   Preis</td>	Der Machensennent (keisnenn Kunnt)   CS   BOO   INUV   Fleb 22, 2007   Dec 29, 2006   nin   nin <th< td=""><td>Inverse   CS   800   NDV   Feb 28, 2007   Dic 28, 2006   init   nit   nit</td></th<>	Inverse   CS   800   NDV   Feb 28, 2007   Dic 28, 2006   init   nit   nit	Interview   INDU   File 28, 2007   INDU   File 28, 2007   Inv   Inv	International Construction   CS   ND   NDM   Feb 32, 2007   NDM   Feb 32, 2007   NDM   Mare 02, 2007   Mare 02, 2007	Die Machensemmer   Die   Die Mark   Preis   Preis

57	Contract of Local cosultant for Quick Scan Process ( Kumushbekova Aynura)	cs	1037.1	INDV	Sep 27, 2006	Dec 09, 2005	n/a	n/a	n/a	n/a	n/a	n/a	Jul 21, 2006	n/a	Sep 25, 2006	Sep 27, 2006	Sep 29, 2006	Nov 30, 2006	Post
56	Contract of Local cosultant for Quik Scan Process (Shabdanaliev Temirbek)	cs	737.4	INDV	Sep 27, 2006	Dec 09, 2005	n/a	n/a	n/a	n/a	n/a	n/a	Jul 21, 2006	n/a	Sep 25, 2006	Sep 27, 2006	Sep 29, 2006	Nov 30, 2006	Post
55	Contract of Local consultant for Quick Scan Process (Bektenaliev Akimbek)	CS	1022.9	INDV	Sep 27, 2006	Dec 09, 2005	n/a	n/a	n/a	n/a	n/a	n/a	Jul 21, 2006	n/a	Sep 25, 2006	Sep 27, 2006	Sep 29, 2006	Nov 30, 2006	Post
54	Contract of Local consultant for Quick Scan Proess (Seylakunov Arsen)	cs	285.6	INDV	Sep 27, 2006	Dec 09, 2005	n/a	n/a	n/a	n/a	n/a	n/a	Jul 21, 2006	n/a	Sep 25, 2006	Sep 27, 2006	Sep 29, 2006	Nov 30, 2006	Post
53	Contract of Local consultant for Quick Scan Process (Jaynakov Abbas)	cs	356.8	INDV	Sep 27, 2006	Dec 09, 2005	n/a	n/a	n/a	n/a	n/a	n/a	Jul 21, 2006	n/a	Sep 25, 2006	Sep 27, 2006	Sep 29, 2006	Nov 30, 2006	Post
52	Contract of Local consultant for Quick Scan Process (Bakieva Nellya)	cs	1179.9	INDV	Sep 27, 2006	Dec 09, 2005	n/a	n/a	n/a	n/a	n/a	n/a	Jul 21, 2006	n/a	Sep 25, 2006	Sep 27, 2006	Sep 29, 2006	Nov 30, 2006	Post
51	Contract of Local consultant for Quick Scan Process (Ashyrahmanov Jumabek)	cs	436	INDV	Sep 27, 2006	Dec 09, 2005	n/a	n/a	n/a	n/a	n/a	n/a	Jul 21, 2006	n/a	Sep 25, 2006	Sep 27, 2006	Sep 29, 2006	Nov 30, 2006	Post
50	Contract of Local consultant for Quick Scan Process (Asanbekov Nurbek)	cs	1314.1	INDV	Sep 27, 2006	Dec 09, 2005	n/a	n/a	n/a	n/a	n/a	n/a	Jul 21, 2006	n/a	Sep 25, 2006	Sep 27, 2006	Sep 29, 2006	Nov 30, 2006	Post
49	Contract of Local consultant for Quick Scan Process (Samatov Manas)	cs	1314.1	INDV	Sep 27, 2006	Dec 09, 2005	n/a	n/a	n/a	n/a	n/a	n/a	Jul 21, 2006	n/a	Sep 25, 2006	Sep 27, 2006	Sep 29, 2006	Nov 30, 2006	Post
48	Contract of Local consultant for Quick Scan Process	cs	1437.1	INDV	Sep 27, 2006	Dec 09, 2005	n/a	n/a	n/a	n/a	n/a	n/a	Jul 21, 2006	n/a	Sep 25, 2006	Sep 27, 2006	Sep 29, 2006	Nov 30, 2006	Post
47	Contract of Local consultant for Quick Scan Process (Abetekov Marat)	cs	1347.1	INDV	Sep 27, 2006	Dec 09, 2005	n/a	n/a	n/a	n/a	n/a	n/a	Jul 21, 2006	n/a	Sep 25, 2006	Sep 27, 2006	Sep 29, 2006	Nov 30, 2006	Post
46	Contract of Local consultant for Quick Scan Process (Anarbaev)	cs	999	INDV	Sep 27, 2006	Dec 09, 2005	n/a	n/a	n/a	n/a	n/a	n/a	Jul 21, 2006	n/a	Sep 25, 2006	Sep 27, 2006	Sep 29, 2006	Nov 30, 2006	Post
	Trainers for Local Consultants																		
45	Contract of Trainer for National Consultants ( Adilhanova Larisa)	cs	400	INDV	Nov 26, 2006	-	n/a	n/a	n/a	n/a	n/a	n/a	Dec 01, 2006	n/a	Dec 04, 2006	n/a	Dec 04, 2006	Dec 15, 2006	Post
44	Contract of Trainer for National Consultants (Kadiralieva Syrgak)	CS	400	INDV	Nov 26, 2006	_	n/a	n/a	n/a	n/a	n/a	n/a	Dec 01, 2006	n/a	Dec 18, 2006	n/a	Dec 18, 2006	Dec 22, 2006	Post
43	Contract of Trainer for National Consultants (Sakishev Talantbek)	cs	200	INDV	Nov 26, 2006	-	n/a	n/a	n/a	n/a	n/a	n/a	Dec 01, 2006	n/a	Dec 11, 2006	n/a	Dec 11, 2006	Dec 15, 2006	Post
42	Contract of Trainer for National Consultant ( Ibraimova Elmira)	cs	110	INDV	Nov 26, 2006	-	n/a	n/a	n/a	n/a	n/a	n/a	Dec 01, 2006	n/a	Dec 20, 2006	n/a	Dec 20, 2006	Dec 23, 2006	Post
	Structured Finance TA and training																		
41	Contract with Trade Risk Consulting for the training on Structured finance	cs	192856	CQ	Apr 19, 2006	May 15, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Sept 09, 2006	Sept 11, 2006	Nov 24, 2006	Dec 2, 2006	Dec 04, 2006	Dec 31, 2009	Prior

	Capacity building of ABCC																		
40	Contract with CERMA LTD	cs	8035	DC	Dec 01, 2006	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Nov 27, 2006	Dec 01, 2006	Dec 04, 2006	Dec 17, 2006	Prior
	Staff of ABCC/MDS																		
39	Contract of PSCB Consultant ( Mamytova Elnura)	cs	5500	INDV	Nov 08, 2006	_	n/a	n/a	n/a	n/a	n/a	n/a	Nov 14, 2006	n/a	Nov 15, 2006	n/a	Nov 15 , 2006	Dec 31, 2007*	Post.
38	Contract of Deputy Director (Albanova Asel)	CS	8800	DC	Sept 21, 2006	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Sep 10, 2006	Sep12, 2006	Sept 21,2006	Sept 21, 2006	Oct 01, 2006	Dec 31, 2007*	Prior
37	Contract of HR Manager (Jolochieva Aygul)	CS	6050	INDV	Sept 20, 2006	-	n/a	n/a	n/a	n/a	n/a	n/a	Sep 18, 2006	Sept 25, 2006	Sept 20, 2006	Sept 25, 2006	Oct 01, 2006	Dec 31,2007*	Pror
36	Contract of Procurement Speciaist (Mukashev Daniyar)	cs	5500	DC	Sept 12, 2006	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Sep 10, 2006	Sep 12, 2006	Sept 10, 2006	Sept 21, 2006	Oct 01, 2006	Dec 31, 2007	Prior
	Staff of MCAD																		
35	Contract of Analyst (Ysakov Asylbek)	CS	1950	INDV	Sep 11, 2006	Jun 30, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Sep 14, 2006	Sep 15,2006	Sep 14, 2006	Sep 15 , 2006	Oct 01, 2006	Mar 31, 2008*	Prior
34	Contract of Chief Economist (Mukambaeva Irina)	cs	2700	INDV	Sep 11, 2006	Jun 30, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Sep 14, 2006	Sep 15, 2006	Sep 14, 2006	Sep 15 , 2006	Sep 20, 2006	Mar 31, 2008*	Prior
33	Contract of Economist (Nazarmatova Burul)	CS	1950	INDV	Sep 11, 2006	Jun 30, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Sep 14, 2006	Sep 15, 2006	Sep 14, 2006	Sep 15 , 2006	Sep 20, 2006	Mar 31, 2008*	Prior
	Capacity building of ABCC																		
32	Contract with CERMA LTD	CS	16084	SSS	Feb 13, 2006	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	July 05,2006	July 22, 2006	Aug 06, 2006	Aug 23, 2006	Prior
	Enviromental training consutant																		
31	Contract of the Environmental training consultant (Emil Shukurov)	cs	2900	SSS	May 23, 2006	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	May 23, 2006	May 23, 2006	May 31, 2006	Dec 31, 2008	Prior
	Staff of ABCC/MDS																		
30	Contract of IT Specialist ( Mamatjanov Marat)	CS	2200	INDV	Apr 28, 2006	-	n/a	n/a	n/a	n/a	n/a	n/a	Apr 22, 2006	Apr 28, 2006	Apr 22, 2006	Apr 28, 2006	May 02, 2006	Dec 31, 2007*	Prior
29	Kozlinskaya Irina)	CS	1800	INDV	Apr 28, 2006	-	n/a	n/a	n/a	n/a	n/a	n/a	Apr 22, 2006	Apr 28, 2006	Apr 22, 2006	Apr 28, 2006	May 02, 2006	May 02, 2007	Prior
28	Contract of Company Development Manager ( Tilebaev Temirbek)	CS	5500	INDV	Apr 05, 2006	-	n/a	n/a	n/a	n/a	n/a	n/a	Apr 22, 2006	Apr 28, 2006	Apr 05 ,2006	Apr 28, 2006	May 02, 2006	Dec 31, 2007*	Prior
	Local banking consultants																		
27	Contract of the Investmenent lending training consultant (Nuralieva Cholpon)	CS	2880	INDV	Oct 20, 2005	Oct 21, 2005	n/a	n/a	n/a	n/a	n/a	n/a	Nov 16, 2005	Nov 17, 2005	Mar 15, 2006	Mar 17, 2006	Mar 29, 2006	Dec 31, 2008*	Prior
	Staff of ABCC/MDS southern office																		
26	Contract of Sales Promotion Officer ( Abdilov Kanatbek)	CS	3630	INDV	Mar 14, 2006	Jan 18, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Mar 09, 2006	Mar 14, 2006	Mar 09, 2006	Mar 14, 2006	Mar 15, 2006	Dec 31, 2007*	Prior
25	Contract of Project Officer (Samidinov Nurgzay)	CS	3630	INDV	Mar 14, 2006	Jan 18, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Mar 09, 2006	Mar 14, 2006	Mar 09, 2006	Mar 14, 2006	Mar 15, 2006	Dec 31, 2007*	Prior
24	Contrcat of Accountant ( Karimova Rashida)	cs	3630	INDV	Mar 14, 2006	Jan 18, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Mar 09, 2006	Mar 14, 2006	Mar 09, 2006	Mar 14, 2006	Mar 15, 2006	Dec 31, 2007*	Prior
23	Contract of Reional MDS Manager(Turdubekov Tybysbek)	cs	4400	INDV	Mar 14, 2006	Jan 18, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Mar 09, 2006	Mar 14, 2006	Mar 09, 2006	Mar 14, 2006	Mar 15, 2006	Dec 31, 2007*	Prior
22	Contract of Regional Director ( Esenaliev Orozaly)	cs	4950	INDV	Mar 14, 2006	Jan 18, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Mar 09, 2006	Mar 14, 2006	Mar 09, 2006	Mar 14, 2006	Mar 15, 2006	Dec 31, 2007*	Prior

	Staff of ABCC/MDS																		
21	Contract for HR Manager	CS	7200	INDV	June 15, 2005	Sept 18, 2005	n/a	n/a	n/a	n/a	n/a	n/a	Jan 30, 2006	Jan 31, 2006	Jan 30, 2006	Jan 31, 2006	Feb 02, 2006	Eab 02, 2007	Prior
21	(Albanova Asel)	US	7200	INDV	June 15, 2005	Sept 18, 2005	n/a	n/a	n/a	n/a	n/a	n/a	Jan 30, 2006	Jan 31, 2006	Jan 30, 2006	Jan 31, 2006	Feb 02, 2006	Feb 02, 2007	Prior
20	Contract of Deputy Director (Ajibaev Talaybek)	CS	9000	INDV	June 15, 2005	Oct 28, 2005	n/a	n/a	n/a	n/a	n/a	n/a	Jan 28, 2006	Jan 30, 2006	Jan 28, 2006	Jan 30, 2006	Feb 01, 2006	Feb 01, 2007	Prior
19	Contract of Sales Promotion Officer (Artykova Nigora)	CS	4950	INDV	Dec 22, 2005	-	n/a	n/a	n/a	n/a	n/a	n/a	Dec 22, 2005	Dec 26, 2005	Dec 22, 2005	Dec 26, 2005	Jan 01, 2006	Dec 31, 2007*	Prior
18	Contract of Sales Promotion Officer (Osmonova Damira)	cs	3500	INDV	Dec 22, 2005	_	n/a	n/a	n/a	n/a	n/a	n/a	Dec 22, 2005	Dec 26, 2005	Dec 22, 2005	Dec 26, 2005	Jan 01, 2006	Jan 01, 2007	Prior
17	Contract of Sales Promotion Officer (Tilekeev Almaz)	cs	4950	INDV	Dec 22, 2005	-	n/a	n/a	n/a	n/a	n/a	n/a	Dec 22, 2005	Dec 26, 2005	Dec 22, 2005	Dec 26, 2005	Jan 01, 2006	Dec 31, 2007*	Prior
16	Contract of MDS Analyst ( Ysakov Asylbek)	CS	3500	INDV	Dec 22, 2005	-	n/a	n/a	n/a	n/a	n/a	n/a	Dec 22, 2005	Dec 26, 2005	Dec 22, 2005	Dec 26, 2005	Jan 01, 2006	Jan 01, 2007	Prior
	Investment lending TA																		
15	Contract with RIAS for the training on Investment lending TA Staff of ABCC/MDS	cs	192960	CQ	Apr 08, 2005	May 11, 2005	n/a	n/a	n/a	n/a	n/a	n/a	Jul 27, 2005	Aug 09, 2005	Oct 04, 2005	Oct 05, 2005	Oct 07, 2005	Dec 31, 2008	Prior
14	Contract of Office Manager (Kurgenova Altinay)	CS	3630	INDV	June 15, 2005	Oct 28, 2005	n/a	n/a	n/a	n/a	n/a	n/a	Nov 26, 2005	Nov 30, 2005	Nov 26, 2005	Nov 30, 2005	Dec 01, 2005	Dec 31,2007*	Prior
13	Contract of Legal Expert (Umetova Aygul)	CS	6050	INDV	June 15, 2005	Oct 28, 2005	n/a	n/a	n/a	n/a	n/a	n/a	Nov 26, 2005	Nov 30, 2005	Nov 26, 2005	Nov 30, 2005	Dec 01, 2005	Dec 31, 2007*	Prior
12	Contract of MDS Manager (Borodavkin Vladimir)	CS	8800	INDV	June 15, 2005	Oct 28, 2005	n/a	n/a	n/a	n/a	n/a	n/a	Nov 26, 2005	Nov 30, 2005	Nov 26, 2005	Nov 30, 2005	Dec 01, 2005	Dec 31, 2007	Prior
	Local banking consultants																		
11	Contract of the Investmenent lending training consultant (Abdyldaeva Cholpon)	cs	4500	INDV	Oct 20, 2005	Oct 21, 2005	n/a	n/a	n/a	n/a	n/a	n/a	Nov 16, 2005	Nov 17, 2005	Nov 11, 2005	Nov 22, 2005	Nov 23, 2005	Dec 31, 2008*	Prior
10	Contract of the Investmenent lending training consultant (Kojomuratov Bolot)	cs	4500	INDV	Oct 20, 2005	Oct 21, 2005	n/a	n/a	n/a	n/a	n/a	n/a	Nov 16, 2005	Nov 17, 2005	Nov 11, 2005	Nov 22, 2005	Nov 23, 2005	Dec 31, 2007	Prior
	Staff of ABCC/MDS																		
g	Contract of Director Assistant (Mukashev Daniyar	CS	4200	INDV	June 15, 2005	Sep 18, 2005	n/a	n/a	n/a	n/a	n/a	n/a	Oct 12, 2005	Oct 26, 2005	Oct 25, 2005	Oct 26, 2005	Oct 25, 2005	Oct 25, 2006	Prior
8	Contract of Accountant (Rysmendieva Chinara)	CS	6050	INDV	June 15, 2005	Sep 18, 2005	n/a	n/a	n/a	n/a	n/a	n/a	Oct 12, 2005	Oct 26, 2005	Oct 25,2005	Oct 26, 2005	Oct 25, 2005	Dec 31,2007*	Prior
7	Contract of HR Manager (Alymkulova Anara)	cs	5700	INDV	June 15, 2005	Sep 18, 2005	n/a	n/a	n/a	n/a	n/a	n/a	Oct 12, 2005	Oct 26, 2005	Oct 25, 2005	Oct 26, 2005	Oct 25, 2005	Oct 25, 2006	Prior
6	Contract of Procurement Speciaist ( Moldobaev Ulan)	CS	5400	INDV	June 15, 2005	Sep 18, 2005	n/a	n/a	n/a	n/a	n/a	n/a	Oct 12, 2005	Oct 26, 2005	Oct 25, 2005	Oct 26, 2005	Oct 25, 2005	Oct 25, 2006	Prior
	Capacity building of ABCC																		
5	Contract of International Advisor( Mark Sadler)	CS	150000	DC	Oct 03, 2005	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Oct 03, 2005	Oct 03, 2005	Oct 05, 2005	Oct 10,2006	Prior
4	Staff of ABCC/MDS Contract of ABCC Director (Bekov Torogul)	CS	49,600	INDV	June 15, 2005	-	n/a	n/a	n/a	n/a	n/a	n/a	Aug 24, 2007	Sep 07, 2005	Sep 29, 2005	Oct 03, 2005	Sep 08, 2005	Dec 31, 2010	Prior
	Staff of CLMU																		
3	Contrct of Director (Musakojoeva Bermet)	CS	8088	DC	Aug 08, 2005	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Aug 01, 2005	Aug 08, 2005	May 02, 2005	Feb 29, 2008*	Prior

|  | cs | 7656 | DC | Aug 08, 2005 | n/a | Aug 01, 2005 | Aug 08, 2005 | May 02, 2005 | Apr 30, 2008* | Prior |
|--|----|------|----|--------------|-----|-----|-----|-----|-----|-----|-----|-----|-----|--------------|--------------|--------------|---------------|-------|
| t of disbursment<br>list ( Aliev Talant) | CS | 6168 | DC | Aug 08, 2005 | n/a | Aug 01, 2005 | Aug 08, 2005 | May 02, 2005 | Apr 30, 2008  | Prior |

## PROCUREMENT PLAN - GOODS AND WORKS

Bid No:	Bid Ref	Туре	Method	Contract Estimate (US\$)	Draft Bidding Docs and SPN	Bank's No objection to bidding docs.	Invitat. To Bidder	Bid Opening	Bid Eval. Report	Bank's No objection to Ctr. Awd.	Contract Signature	Contract Completion	Bank's Review
20	Supply of servers and copmuter equipments for Agricultue Marketing Information Center	G	Shopping	11,000	n/a	n/a	Apr 14, 2009	Apr 16, 2009	Apr 27, 2009	n/a	May 01, 2009	Jun 15, 2009	Post
19	Contract for supply printed materials ( Tamga Digital)	G	Shopping	6,481	n/a	n/a	Nov 21, 2008	Dec 01, 2009	Dec 01, 2008	n/a	Dec 01, 2008	Jan 12, 2009	Post
18	Contract for supply computer equipments (Inter Alliance)	G	Shopping	17,688	n/a	n/a	Apr 4, 2008	Apr 18, 2008	Apr 23, 2008	n/a	Apr 23, 2008	May 23, 2008	Post
17	Contract for supply of Printed materials (Megamedia)	G	Shopping	4,950	n/a	n/a	Sep 12, 2007	Sep 13, 2007	Sep 13, 2007	n/a	Sep 18, 2007	Oct 18, 2007	Post
16	Conract for supply and installation of Sequrity Equipment (Senturion LTD)	G	DC	1,430	n/a	n/a	n/a	n/a	n/a	Mar 04, 2007	Mar 04, 2007	Apr 04, 2007	Post
15	Contract for supply of Printed materials (Kirland LTD)	G	Shopping	4,740	Dec 11, 2006	Dec 19, 2006	Dec 12, 2006	Dec 26, 2006	Jan 08, 2007	n/a	Jan 08, 2007	Jan 29, 2007	Post
14	Contract for supply of Accounting Software (Practica LTD)	G	Shopping	2,220	Oct 25, 2006	Nov 10, 2006	Nov 14, 2006	Dec 08, 2006	Dec 29, 2006	n/a	Dec 29, 2006	Jan 29, 2007	Post
13	Contract for supply computer equipments for National Consultants (Inter Alliance)	G	Shopping	18,833	Dec 05, 2006	Dec 05, 2006	Dec 06, 2006	Dec 20, 2006	Dec 29, 2006	n/a	Dec 29, 2006	Jan 29, 2007	Post
12	Contract for supply and istallation of plastic window and door ( Chp. Dmitriev)	G	Shopping	808	n/a	n/a	Dec 13,2006	Dec 13, 2006	Dec 14, 2006	n/a	Dec 14, 2006	Jan 08, 2007	Post
11	Contract for repair works in ABCC office (Chp. Chargynbaev)	w	Shopping	388	n/a	n/a	Dec 12,2006	Dec 13, 2006	Dec 14, 2006	n/a	Dec 14, 2006	Jan 08, 2007	Post
10	Contract for supply of vehicle (Tyan-Shan Lada )	G	Shopping	5,800	_	_	May 24, 2006	Jun 07, 2006	Jun 23, 2006	Jul 10, 2006	Jul 12, 2006	Aug 12, 2006	Prior
9	Contract for supply of Office equipments (Perspektivniye Tehnologiyi LTD)	G	Shopping	7,523	n/a	n/a	Apr 05, 2006	Apr 19, 2006	Apr 28, 2006	n/a	May 04, 2006	Jun 04, 2004	Post
8	Contract for suppy of Office furniture (Kabinet LTD)	G	Shopping	5,546	n/a	n/a	Apr 05, 2006	Apr 19, 2006	Apr 28, 2006	n/a	May 04, 2006	Jun 04, 2004	Post
7	Contract of supply and installation of Advertising Board	G	Shopping	920	n/a	n/a	Apr 05, 2006	Apr 19, 2006	Apr 28, 2006	n/a	Apr 28, 2006	Jun 23, 2006	Post

Bid	Bid Ref	Туре	Method	Contract	Draft	Bank's	Invitat.	Bid	Bid	Bank's	Contract	Contract	Bank's
No:				Estimate	Bidding	No objection to	То	Opening	Eval.	No objection	Signature	Completion	Review
				(US\$)	Docs and SPN	bidding docs.	Bidder		Report	to Ctr. Awd.			
	Contract for supply of computer equipments (Ultra Trade)	G	Shopping	957	n/a	n/a	Apr 03, 2006	Apr 07, 2006	Apr 14, 2006	n/a	Apr 17, 2006	Apr 17, 2006	Post
5	Contract for supply of vehicle (Tyan-Shan Lada )	G	Shopping	7,200	-	-	Nov 18, 2005	Dec 02, 2005	Dec 06, 2005	Dec 20, 2005	Feb 03, 2006	Mar 03, 2006	Prior
4	Contract for supply of vehicle( ABT LTD)	G	Shopping	9,450	-	-	Nov 18, 2005	Dec 02, 2005	Dec 06, 2005	Dec 20, 2005	Jan 11, 2006	Feb 11, 2006	Prior
3	Contract for supply of Office Equipments (Ultra Trade LTD)	G	Shopping	19,764	-	-	Nov 18, 2005	Dec 02, 2005	Dec 20, 2005	Dec 21, 2005	Dec 22, 2005	Jan 23, 2006	Prior
2	Contract for supply of Office Furniture (Kabinet LTD)	G	Shopping	13,071	-	-	Nov 18, 2005	Dec 02, 2005	Dec 06, 2005	Dec 20, 2005	Dec 27, 2005	Jan 26, 2006	Prior
1	Contract for repair works in ABCC office (Story Universal Group)	w	Shopping	12,254	_	_	Nov 04, 2005	Nov 18, 2005	Nov 22, 2005	Nov 23, 2005	Nov 24, 2005	Dec 26, 2005	Prior