

<b>Restructuring</b>	<b>Status: Archived</b>
<b>Restructuring Type: Level two</b>	
Last modified on date : 02/19/2013	

<b>1. Basic Information</b>	
Project ID & Name	P049724: AGRIBUSINESS & MARKETING
Country	Kyrgyz Republic
Task Team Leader	Talaibek Torokulovich Koshmatov
Sector Manager/Director	Dina Umali-Deininger
Country Director	Saroj Kumar Jha
Original Board Approval Date	12/14/2004
Original Closing Date:	12/31/2010
Current Closing Date	03/31/2013
Proposed Closing Date [if applicable]	
EA Category	B-Partial Assessment
Revised EA Category	B-Partial Assessment-Partial Assessment
EA Completion Date	05/26/2004
Revised EA Completion Date	

<b>2. Revised Financing Plan (US\$m)</b>		
Source	Original	Revised
BORR	0.13	0.13
IDA	8.10	8.10
ZMUL	4.75	4.75
<b>Total</b>	<b>12.98</b>	<b>12.98</b>

<b>3. Borrower</b>		
Organization	Department	Location
Government of the Kyrgyz Republic		Kyrgyz Republic

<b>4. Implementing Agency</b>		
Organization	Department	Location
Ministry of Economy		Kyrgyz Republic

<b>5. Disbursement Estimates (US\$m)</b>		
<b>Actual amount disbursed as of 02/20/2013</b>		<b>7.79</b>
<b>Fiscal Year</b>	<b>Annual</b>	<b>Cumulative</b>
2012	0.00	7.79
2013	0.31	8.10
	<b>Total</b>	<b>8.10</b>

<b>6. Policy Exceptions and Safeguard Policies</b>	
<b>Does the restructured project require any exceptions to Bank policies?</b>	N
<b>Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below and update ISDS accordingly before submitting the package.</b>	N

<b>7a. Project Development Objectives/Outcomes</b>
<b>Original/Current Project Development Objectives/Outcomes</b>
The objective of the Project is to assist the Borrower in increasing and enhancing the business activities of the Beneficiary agribusinesses supporting the Borrower's economic growth.

<b>7b. Revised Project Development Objectives/Outcomes [if applicable]</b>