

Restructuring	Status: Draft
Restructuring Type: Level two	
Last modified on date : 12/09/2011	

1. Basic Information	
Project ID & Name	P049724: AGRIBUSINESS & MARKETING
Country	Kyrgyz Republic
Task Team Leader	Sandra Broka
Sector Manager/Director	Dina Umali-Deininger
Country Director	Motoo Konishi
Original Board Approval Date	12/14/2004
Original Closing Date:	12/31/2010
Current Closing Date	12/31/2011
Proposed Closing Date [if applicable]	06/30/2012
EA Category	B-Partial Assessment
Revised EA Category	B-Partial Assessment-Partial Assessment
EA Completion Date	05/26/2004
Revised EA Completion Date	

2. Revised Financing Plan (US\$m)		
Source	Original	Revised
BORR	0.13	0.13
IDA	8.10	8.10
ZMUL	4.75	4.75
Total	12.98	12.98

3. Borrower		
Organization	Department	Location
Government of the Kyrgyz Republic		Kyrgyz Republic

4. Implementing Agency		
Organization	Department	Location

5. Disbursement Estimates (US\$m)		
Actual amount disbursed as of 12/09/2011		5.81
Fiscal Year	Annual	Cumulative
2011	0.00	5.81
	Total	5.81

6. Policy Exceptions and Safeguard Policies	
Does the restructured project require any exceptions to Bank policies?	N
Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below and update ISDS accordingly before submitting the package.	N

7a. Project Development Objectives/Outcomes
Original/Current Project Development Objectives/Outcomes
The objective of the Project is to assist the Borrower in increasing and enhancing the business activities of the Beneficiary agribusinesses supporting the Borrower#s economic growth.

7b. Revised Project Development Objectives/Outcomes [if applicable]