



<b>Restructuring</b>	<b>Status: Archived</b>
<b>Restructuring Type: Level two</b>	
Last modified on date : 12/20/2011	

<b>1. Basic Information</b>	
Project ID & Name	P049724: AGRIBUSINESS & MARKETING
Country	Kyrgyz Republic
Task Team Leader	Sandra Broka
Sector Manager/Director	Dina Umali-Deininger
Country Director	Motoo Konishi
Original Board Approval Date	12/14/2004
Original Closing Date:	12/31/2010
Current Closing Date	12/31/2011
Proposed Closing Date [if applicable]	06/30/2012
EA Category	B-Partial Assessment
Revised EA Category	B-Partial Assessment-Partial Assessment
EA Completion Date	05/26/2004
Revised EA Completion Date	

<b>2. Revised Financing Plan (US\$m)</b>		
Source	Original	Revised
BORR	0.13	0.13
IDA	8.10	8.10
ZMUL	4.75	4.75
<b>Total</b>	<b>12.98</b>	<b>12.98</b>

<b>3. Borrower</b>		
Organization	Department	Location
Government of the Kyrgyz Republic		Kyrgyz Republic

<b>4. Implementing Agency</b>		
Organization	Department	Location

<b>5. Disbursement Estimates (US\$m)</b>		
<b>Actual amount disbursed as of 12/23/2011</b>		<b>5.81</b>
<b>Fiscal Year</b>	<b>Annual</b>	<b>Cumulative</b>
2011	0.00	5.81
2012	2.29	8.10
	<b>Total</b>	<b>8.10</b>

<b>6. Policy Exceptions and Safeguard Policies</b>	
<b>Does the restructured project require any exceptions to Bank policies?</b>	N
<b>Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below and update ISDS accordingly before submitting the package.</b>	N

<b>7a. Project Development Objectives/Outcomes</b>
<b>Original/Current Project Development Objectives/Outcomes</b>
Original PDO: To expand the level of activity of processing, marketing, and trade enterprises downstream of the farmgate, to increase the number and economic importance of producer organizations, and to improve the functioning of markets and trade linkages between producers, and primary and secondary level trade organizations. Current PDO: The objective of the Project is to assist the Borrower in increasing and enhancing the business activities of the Beneficiary agribusinesses supporting the Borrower's economic growth.

<b>7b. Revised Project Development Objectives/Outcomes [if applicable]</b>