PROCUREMENT PLAN Ghana : Transport Sector Improvement Project General Information
Country: Ghana Banka Approv

Banks Approval Date of the Original Procurement Plan: 2017-02-22
Revised Plan Date(s): (comma delineated, leave blank if none) 2017-02-28
GPN Date:

Project ID: P151026 G
Project Name: Transport Sector Improvement Project Loan / Credit No: DA / V0460
Executing Agency(les): Ministry of Roads and Highways

VO	R	K	8	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)																	Contract C	
										Planned	Actual	Planned	Actual														
																											=

GOODS																											
Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)												/ Minutes		mendation ward	Signed (Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual										

NON CONSULTING 8	ERVICES																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Docume	ents	Evaluation	Report	/ Justit	ication	Specific Pro Notice / In	nvitation	Issu	ed	Opening /	/ Minutes	and Recom	ward	Signed (Contract C	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression		Short Lis Request fo	Short List and Draft Request for Proposals		r Proposals sued	Opening of Technical Proposals / Minutes			of Technical posal	Combined Report a Negotiate	nd Draft	Signed	Contract	Contract 0	Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned		Planned	Actual	Planned	Actual
GH-MRH-8186-CS-QCBS / Consultancy services for restructuring assessment of the Road Sector Agencies		Component 3 : Institutional Strengthening and Capacity Building	Prior	Quality And Cost- Based Selection	Open - International		1,400,000.00	0.00	Pending Implementation	2017-08-07		2017-08-28		2017-10-11				2017-11-08		2017-12-08		2018-01-12		2018-02-16		2019-02-16	
GH-MRH-8558-CS-OCBS / Consulting services for Monitoring of OPRC Contracting Entity for four(4) selected areas in the Northern Regions of Ghana.	9 IDA / V0460	Component 1 : Road Asset Preservation	Prior	Quality And Cost- Based Selection	Open - International		2,500,000.00	0.00	Pending Implementation	2017-12-05		2017-12-26		2018-02-08				2018-03-08		2018-04-07		2018-05-12		2018-06-16		2019-06-16	

INDIVIDUAL CONS	ULTANTS																		
Activity Reference No. Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of F	Terms of Reference		tion to I/Selected sultant	Draft Neg Cont		Signed (Contract	Contract Co	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual