

**MEDIUM CITIES DEVELOPMENT PROJECT –  
PHU LY CITY SUBPROJECT: ADDITIONAL INVESTMENTS (AF)**

**Procurement Plan**

**I. GENERAL**

**1. General Project Information**

Project name: Medium Cities Development Project–Phu Ly city subproject: Additional Financing

Country: Vietnam

Borrower: Socialist Republic of Vietnam

Loan/Credit:

Project Implementing Agencies: Phu Ly city People Committee/ Project Management Unit For Phu Ly Urban Development

Period covered by this procurement plan: entire period of Additional Financing

**II. PROCUREMENT PLAN FOR GOODS, WORKS, NON-CONSULTING SERVICES AND CONSULTING SERVICES**

2. Applicable Procurement Rules and Procedures: Procurement for the proposed project shall be carried out in accordance with the World Bank’s “*Guidelines: Procurement of Goods, Works and Non-Consulting Services Under IBRD Loans, IDA Credits & Grants by World Bank Borrowers*” dated January 2011, revised July 2014 and “*Guidelines: Selection and Employment of Consultants Under IBRD Loans, IDA Credits & Grants by World Bank Borrowers*” dated January 2011, revised July 2014.

**3.1 Procurement Plans using IDA fund:**

**3.1.1. List of Contract Packages for Procurement of Goods and Non-Consulting Services**

Contract No.	Description	Cost Estimate ('000 US\$)	Proc. method	Pre-Qualification	Domestic Preference	Bank review	Expected Date of Bid Opening	Expected Dated of Contract Award	Expected Contract duration (months)
<b>Component 1: Urban Basic Infrastructure Upgrading and Service Improvement</b>									
PL1-04	Upgrading schools; Construction of Phu Van kindergarten; Upgrading Tran Quoc Toan primary school	2,517.0	NCB	None	No.:	Post	12/2017	02/2018	16
<b>Component 2: Environmental Sanitation</b>									
PL2-05	Upgrading Lam Ha 1 regulation lake and upgrading drainage and technical infrastructure system for Bien	3,785.0	NCB	None	No.:	Post	10/2017	1/2018	16

	Hoa road								
<b>Component 4: Project management and technical support</b>									
PL4-32	Equipment for activities of teaching, studying and living of Phu Van kindergarten	99.0	Shopping (using VNEPS)	None	No.:	Post	04/2019	06/2019	02
PL4-33	Equipment for activities of teaching, studying and living of Upgrading Tran Quoc Toan primary school	99.0	Shopping (using VNEPS)	None	No.:	Post	04/2019	06/2019	02

### **3.2. Procurement Plans using IBRD fund:**

#### **3.2.1. List of Contract Packages for Procurement of Goods and Non-Consulting Services**

Contract No.	Description	Cost Estimate ('000 US\$)	Selection method	Pre-Qualification	Domestic Preference	Bank review	Expected Date of Bid Opening	Expected Dated of Contract Award	Expected Contract duration (months)
<b>Component 1: Urban Basic Infrastructure Upgrading and Service Improvement</b>									
PL1-05	Upgrading infrastructure for the residential area in the North Quang Trung ward; Duong Am, Lam Ha ward, Lam Ha ward;	5,085.0	NCB	None	No.:	Post	03/2018	05/2018	16
<b>Component 2: Environmental Sanitation Improvement</b>									
PL2-06	Construction of Chau Giang river southern embankment	5,495.0	NCB	None	No.:	Post	11/2017	01/2018	20
<b>Component 3: Urban Roads And Bridges</b>									
PL3-03	Upgrading Tran Hung Dao road from LiemChinh bridge to CauGie-Ninh Binh expressway	6,620.0	NCB	None	No.:	Post	04/2018	06/2018	20

**3.2.2. List of Contract Packages for Consulting Services (IBRD funding packages)**

Contract No.	Description	Cost Estimate ('000 US\$)	Selection method	Bank review	Expected Date of Proposal Submission	Expected Date of Contract Award	Contract duration (months)	Remark
<b>Component 4: Project management and technical support</b>								
PL4-28	Construction supervision and contract management	920.0	QCBS	Post	08/2017	11/2017	36	
PL4-29	Independent environmental and social safeguard monitoring	85.0	CQS	Post	10/2017	12/2017	36	
PL4-30	Independent financial audit	60.0	CQS	Post	03/2018	05/2018	30	
PL4-31	Project Assessment	199.0 (PhuLy 99.0)	CQS	Post	12/2017	2/2018	15	<i>Lao Cai will be on behalf of 02 cities (Phu Ly and Lao Cai) to procure this package</i>