



Results Matrix

Outcomes

Outcome: 1 Strengthened institutional capacities in the Bolivian Government to implement and enforce a



Outputs: Annual Physical and Financial Progress

1 Improving the legal framework for Personal Data Protection						Physical Progress					Financial Progress					Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	2027	EOP	2024	2025	2026	2027	EOP					
1.1 Diagnostics and assessments completed	Study development to identify existing gaps in Bolivian legislation concerning personal data, taking into	Diagnostics (#)	0	2024	Report(s) delivered	P	0	1	0	0	1	P	0	50000	0	0	50000	Institutional Development	JSF	
						P(a)	0	1	0	0	1	P(a)	0	50000	0	0	50000			
						A						A								
1.2 Regulatory frameworks designed	Legal proposal developed that will incorporate elements from other relevant legislation, or projects	Frameworks (#)	0	2024	Report(s) delivered	P	0	1	0	0	1	P	0	30000	0	0	30000	Institutional Development	JSF	
						P(a)	0	1	0	0	1	P(a)	0	30000	0	0	30000			
						A						A								
2 Support for a National Data Policy						Physical Progress					Financial Progress					Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	2027	EOP	2024	2025	2026	2027	EOP					
2.1 Diagnostics and assessments completed	Implementation of the Assessment Playbook for Data Strategy Formulation within the Public Sector	Diagnostics (#)	0	2024	Report(s) delivered	P	0	1	0	0	1	P	0	20000	0	0	20000	Institutional Development	JSF	
						P(a)	0	1	0	0	1	P(a)	0	20000	0	0	20000			
						A						A								
2.2 Policies designed	Support for the National Data Policy through the development of a comprehensive	Policies (#)	0	2024	Report(s) delivered	P	0	0	0	1	1	P			0	30000	30000	Institutional Development	JSF	
						P(a)	0	0	0	1	1	P(a)			0	30000	30000			
						A						A								
2.3 Diagnostics and assessments completed	Study on the data protection vulnerabilities faced by Bolivian citizens	Diagnostics (#)	0	2024	Report(s) delivered	P	0	1	0	0	1	P		50000			50000	Institutional Development	JSF	
						P(a)	0	1	0	0	1	P(a)		50000			50000			
						A						A								
3 Dissemination of the data policy framework						Physical Progress					Financial Progress					Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	2027	EOP	2024	2025	2026	2027	EOP					
3.1 Training workshops delivered	Development of a training program for strategic officials from Bolivia	Workshops (#)	0	2024	Report(s) delivered	P	0	1	1	0	2	P	0	15000	15000		30000	Institutional Development	JSF	
						P(a)	0	1	1	0	2	P(a)	0	15000	15000		30000			
						A						A								
3.2 Awareness raising campaigns designed/implemented	Implementation of a socialization campaign aimed at promoting the strategic and legal frameworks formulated	Campaigns (#)	0	2024	Report(s) delivered	P	0	0	1	1	2	P	0	0	20000	20000	40000	Institutional Development	JSF	
						P(a)	0	0	1	1	2	P(a)	0	0	20000	20000	40000			
						A						A								

Other Cost

Total Cost

	2024	2025	2026	2027	Total Cost
P		\$165,000.00	\$35,000.00	\$50,000.00	\$250,000.00
P(a)		\$165,000.00	\$35,000.00	\$50,000.00	\$250,000.00
A					

