

Restructuring	Status: Archived
Restructuring Type: Level two	
Last modified on date : 02/22/2012	

1. Basic Information	
Project ID & Name	P079027: MUNICIPAL INFRASTRUCTURE DEVELOPMENT
Country	Tajikistan
Task Team Leader	Pier Francesco Mantovani
Sector Manager/Director	Benoit Paul Blarel
Country Director	Saroj Kumar Jha
Original Board Approval Date	01/19/2006
Original Closing Date:	08/31/2011
Current Closing Date	08/31/2012
Proposed Closing Date [if applicable]	08/31/2012
EA Category	B-Partial Assessment
Revised EA Category	B-Partial Assessment-Partial Assessment
EA Completion Date	07/06/2004
Revised EA Completion Date	

2. Revised Financing Plan (US\$m)		
Source	Original	Revised
BORR	1.50	1.50
IDAT	15.00	15.00
Total	16.50	16.50

3. Borrower		
Organization	Department	Location
Government of Tajikistan		Tajikistan

4. Implementing Agency		
Organization	Department	Location
Khochagii Manziliu Komunali		Tajikistan

5. Disbursement Estimates (US\$m)		
Actual amount disbursed as of 02/28/2012		15.11
Fiscal Year	Annual	Cumulative
2012	0.50	15.61
2013	0.10	15.71
	Total	15.71

6. Policy Exceptions and Safeguard Policies	
Does the restructured project require any exceptions to Bank policies?	N
Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below and update ISDS accordingly before submitting the package.	N

7a. Project Development Objectives/Outcomes
Original/Current Project Development Objectives/Outcomes
The development objective of MIDP is to improve the availability, quality and efficiency of delivery of basic municipal services to the population of the towns which participate in the project.

7b. Revised Project Development Objectives/Outcomes [if applicable]