

Restructuring**Status: Archived****Restructuring Type: Level two**

Last modified on date : 10/30/2013

1. Basic Information

Project ID & Name	P091827: BR GEF Sust. Cerrado Initiative
Country	Brazil
Task Team Leader	Maria Bernadete Ribas Lange
Sector Manager/Director	Emilia Battaglini
Country Director	Deborah L. Wetzel
Original Board Approval Date	03/18/2010
Original Closing Date:	12/01/2013
Current Closing Date	12/02/2013
Proposed Closing Date [if applicable]	12/31/2014
EA Category	B-Partial Assessment
Revised EA Category	B-Partial Assessment-Partial Assessment
EA Completion Date	05/08/2007
Revised EA Completion Date	05/08/2007

2. Revised Financing Plan (US\$m)

Source	Original	Revised
BORR	14.00	14.00
GEFU	7.00	7.00
Total	21.00	21.00

3. Borrower

Organization	Department	Location
Fundo Brasileiro para Biodiversidade - FUNBIO		Brazil
Tocantins State Government		

4. Implementing Agency

Organization	Department	Location
Ministry of Environment, MMA		Brazil
Tocantins State Secretariat		

5. Disbursement Estimates (US\$m)		
Actual amount disbursed as of 11/18/2013		6.25
Fiscal Year	Annual	Cumulative
2014	0.36	6.61
	Total	6.61

6. Policy Exceptions and Safeguard Policies	
Does the restructured project require any exceptions to Bank policies?	N
Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below and update ISDS accordingly before submitting the package.	N

7a. Project Development Objectives/Outcomes
Original/Current Project Development Objectives/Outcomes
The Initiatives development object is to promote the increase of biodiversity conservation and improve environmental and natural resource management of the Cerrado Biome, through support for appropriate policies and practices.

7b. Revised Project Development Objectives/Outcomes [if applicable]