

**Implementation Status & Results  
Brazil  
Sustainable Cerrado Initiative (P091827)**

Operation Name: Sustainable Cerrado Initiative (P091827)	Project Stage: Implementation	Seq.No: 5	Status: ARCHIVED	Archive Date: 14-Nov-2012
Country: Brazil	Approval FY: 2010			
Product Line: Global Environment Project	Region: LATIN AMERICA AND CARIBBEAN	Lending Instrument: Specific Investment Loan		
Implementing Agency(ies): Fundo Brasileiro para a Biodiversidade (Funbio), Instituto Chico Mendes de Conservacao da Biodiversidade (ICMBio), SEMARH, SRHMA				

**Key Dates**

Board Approval Date	18-Mar-2010	Original Closing Date	01-Dec-2013	Planned Mid Term Review Date	30-Jan-2012	Last Archived ISR Date	27-Apr-2012
Effectiveness Date	10-Sep-2010	Revised Closing Date	01-Dec-2013	Actual Mid Term Review Date	27-Aug-2012		

**Global Environmental Objectives**

Global Environmental Objective (from Project Appraisal Document)

**The Initiatives development object is to promote the increase of biodiversity conservation and improve environmental and natural resource management of the Cerrado Biome, through support for appropriate policies and practices.**

Has the Project Development Objective been changed since Board Approval of the Project?

Yes     No

**Component(s)**

Component Name	Component Cost
Conservation of the Cerrado Biodiversity	5.69
Sustainable Use of the Cerrado Natural Resources	2.37
Institutional Strengthening and Formulation of New Public Policies	3.85
Coordination and monitoring of Biome	1.09

**Overall Ratings**

	Previous Rating	Current Rating
Progress towards achievement of GEO	Moderately Satisfactory	Moderately Satisfactory
Overall Implementation Progress (IP)	Moderately Satisfactory	Moderately Unsatisfactory
Overall Risk Rating	Moderate	Moderate

**Implementation Status Overview**

This ISR covers the four projects under the Sustainable Cerrado Initiative (P091827 and "child project" P121671): MMA Policy and Biome Monitoring project; Tocantins: Sustainable Cerrado project; Goias: Sustainable Cerrado project; and ICMBio: Biodiversity Protection project. The Sustainable Cerrado Initiative has an overall Results Framework. Each of the four projects contributes significantly to the targets and the entire set of projects are designed to achieve the overall goals of the Initiative.

Overall aspects: all four projects are under implementation. Overall pace of Initiative implementation is improving, though still requires attention and close supervision. An Action Plan to accelerated implementation was agreed on with the 4 project teams, results of this plan will be evaluated in December 2012.

Public Disclosure Copy

**Locations**

Country	First Administrative Division	Location	Planned	Actual
Brazil	Not Entered	Estado do Piauí		
Brazil	Not Entered	Estado do Maranhão		
Brazil	Not Entered	Estado de São Paulo		
Brazil	Not Entered	Estado do Parana		
Brazil	Not Entered	Estado de Minas Gerais		
Brazil	Not Entered	Estado de Mato Grosso do Sul		
Brazil	Not Entered	Estado de Mato Grosso		
Brazil	Not Entered	Estado de Goiás		
Brazil	Not Entered	Distrito Federal		
Brazil	Not Entered	Estado da Bahia		
Brazil	Not Entered	Estado de Tocantins		

**Results**

**Global Environmental Objective Indicators**

Public Disclosure Copy

Public Disclosure Copy

Indicator Name	Core	Unit of Measure		Baseline	Current	End Target
Biodiversity conservation increased in four priority regions of the Cerrado biome.	<input type="checkbox"/>	Percentage	Value	0.00	2.00	4.00
			Date	01-Jul-2011	15-Oct-2012	31-Dec-2013
			Comments		Legal instruments have been prepared and submitted for approval for the creation of 324,124ha. A total area of 38,034ha has been proposed as protected areas in priority areas. Studies for the creation of 2 million ha of new protected areas are under execution byMMA and ICMBio. Tocantins, Goias and ICMBio projects in a total of 274,191ha.	
# Cerrado conservation policy framework fully developed and at least two policy components adopted and contributing to biodiversityconservation in over 20% of the Cerrado	<input type="checkbox"/>	Text	Value	none	PP Cerrado under implementation; Cerrado ZEE under preparation; Tocantins new environmental policies	two policy components adopted and contributing to biodiversityconservation in over 20% of the Cerrado
			Date	01-Jul-2010	15-Oct-2012	01-Dec-2013
			Comments		Action Plan for the Prevention and Control of Deforestation and Fire in the Cerrado (PPCerrado) is in the process of being revised and updated for the period 2012-2015. Economic-ecological zoning in the Cerrado is under preparation.Tocantins has been developing new policies on: water resources, fauna, and environmental regularization of rural properties, including specific systems ready to be used. Goias is starting to develop new policies on economic instruments for natural resource conservation.	

Public Disclosure Copy

**Intermediate Results Indicators**

Public Disclosure Copy

Indicator Name	Core	Unit of Measure		Baseline	Current	End Target
An additional 2.0 million ha of the Cerrado biome protected through the creation/ expansion of PAs	<input type="checkbox"/>	Hectare(Ha)	Value	2900000.00	32241240.00	4900000.00
			Date	18-Mar-2010	15-Oct-2012	01-Dec-2013
			Comments	2.9 million hectares	Legal instruments have been prepared and submitted for approval for the creation of 324,124ha. A total area of 38,034ha has been proposed as protected areas in priority areas. Studies to identify and prioritize suitable areas for creation of PAs are underway by MMA and ICMBio, Tocantins, Goias and ICMBio projects in a total of 274,191ha.	
30% of the Cerrado PAs targeted by the Sustainable Cerrado Initiative with their basic protection measures in place, covering about 4.0 million ha.	<input type="checkbox"/>	Percentage	Value		10.00	30.00
			Date		31-Aug-2012	01-Dec-2013
			Comments		Goias has implemented the Council for the Terra Ronca State Park, and is reactivating the Council for the Pirineus State Park.	
12 initiatives of traditional know-how and current best practices for the sustainable management of the Cerrado's natural resources with high replicability potential in PA buffer zones and sustainable	<input type="checkbox"/>	Number	Value	0.00	6.00	12.00
			Date	18-Mar-2010	31-Aug-2012	01-Dec-2013
			Comments		Goias is in the process of ICMBio has identified 4 initiatives for adding value and for improving the commercialization of native products, consultants are being hired to disseminate these initiatives. Capim Dourado e Mumbuca NGOs have been supported through counterpart funds.	
An additional 10% of rural properties in the project-supported areas regularly using some form of natural resource, land or agricultural management or biodiversity conservation practice, covering at l	<input type="checkbox"/>	Percentage	Value	0.00	0.00	10.00
			Date		31-Aug-2012	01-Dec-2013
			Comments		3 Centers to Recover Degraded Areas (CRADs) have been created, where	

Public Disclosure Copy

Public Disclosure Copy

					sustainable practices are benefiting 200 farmers/ producers.	
15 initiatives for adding value and for improving the commercialization of native products originating from rural, sustainably managed production developed, totaling 97,600 ha under specific sustainab	<input type="checkbox"/>	Number	Value	0.00	4.00	15.00
			Date	18-Mar-2010	31-Aug-2012	01-Dec-2013
			Comments		Goias is in the process of hiring consultants to determine 3 market mechanisms to ensure the maintenance of Legal Reserves and APPs. ICMBio has identified 4 initiatives for adding value and for improving the commercialization of native products, consultants are being hired to disseminate these initiatives.	
Formulation of the Action Plan of the National Sustainable Cerrado Program publicly launched and under implementation.	<input type="checkbox"/>	Text	Value	no plan		Plan under impelmentation
			Date	18-Mar-2010	15-Mar-2012	01-Dec-2013
			Comments		Plan for Deforestation Control and Prevention in the Cerrado (PPCerrado) under implementation; four meetings supported.	
Four new public policies related to the conservation and sustainable use of the Cerrado#s natural resources developed	<input type="checkbox"/>	Number	Value	0.00	2.00	4.00
			Date	18-Mar-2010	31-Aug-2012	01-Dec-2013
			Comments		(I) Tocantins has issued a State Law (2467/2011) establishing the environmental regulation and rural environmental cadastre program. (II) Tocantins State Plan for Water Resources; (III) Tocantins State policy for the protection of the fauna has been proposed (IV) Tocantins State policy for the protected areas has been proposed.	

Public Disclosure Copy

Public Disclosure Copy

Public Disclosure Copy

					(V) Cerrado ZEE under preparation	
# Geo-referenced systems for environmental monitoring, licensing of rural properties, and enforcement developed at federal and state levels and under implementation in at least one State.	<input type="checkbox"/>	Number	Value	0.00	2.00	2.00
			Date	18-Mar-2010	31-Aug-2012	01-Dec-2013
			Comments		Geo reference system to monitor Cerrado vegetation cover is developed by Ibama in collaboration with MMA. Goias is carrying out monitoring of vegetation cover in two municipalities. Tocantins has negotiated with MMA to access their satellite images and they are in the process of purchasing the software licenses, in order to monitor their vegetation cover.	
Six selected institutions working on matters related to the use of natural resources strengthened through staff training in specific environmental management processes and associated tools.	<input type="checkbox"/>	Number	Value	0.00	2.00	6.00
			Date	18-Mar-2010	15-Mar-2012	01-Dec-2013
			Comments		Training activities held by Goias, Tocantins and MMA projects, regarding SEMARH-GO; SEMADS-TO and local NGOs.	
Three civil society networks and/or organizations strengthened to keep their affiliates informed about public policies and to communicate and represent civil society's opinions and aspirations in the	<input type="checkbox"/>	Number	Value	0.00	3.00	3.00
			Date	18-Mar-2010	15-Mar-2012	01-Dec-2013
			Comments		CONACER meetings are supported. The involvement of organized civil society has been focus on the creation or revitalization of management councils in some parks (ICMBio, Tocantins).	
Information on the vegetation cover, biodiversity and land use of the Cerrado biome periodically updated and made freely available	<input type="checkbox"/>	Text	Value	no database available	cerrado vegetation cover 2010 updated	
			Date	18-Mar-2010	15-Oct-2012	01-Dec-2013
			Comments		The mapping of deforestation in the Cerrado by IBAMA in collaboration with MMA, and its subsequent publication have been a resounding success under the Cerrado	database structure ready and 30% of the modules updated

						Initiative. Funding to continue (and refine) this activity has already been secured, in principle, from Brazil Forest Investment Plan. Goiás has carried out similar monitoring of vegetation cover in two municipalities.
--	--	--	--	--	--	--

**Data on Financial Performance (as of 04-Sep-2012)**


**Financial Agreement(s) Key Dates**

Project	Ln/Cr/Tf	Status	Approval Date	Signing Date	Effectiveness Date	Original Closing Date	Revised Closing Date
P091827	TF-96766	Effective	14-Jun-2010	14-Jun-2010	13-Sep-2010	30-Jun-2013	30-Jun-2013
P091827	TF-96767	Effective	14-Jun-2010	14-Jun-2010	10-Sep-2010	01-Dec-2013	01-Dec-2013

**Disbursements (in Millions)**

Project	Ln/Cr/Tf	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P091827	TF-96766	Effective	USD	3.00	3.00	0.00	0.64	2.36	21.00
P091827	TF-96767	Effective	USD	4.00	4.00	0.00	0.80	3.20	20.00

**Disbursement Graph**



### **Key Decisions Regarding Implementation**

---

None.

### **Restructuring History**

---

There has been no restructuring to date.

### **Related Projects**

---

P121671-Sustainable Cerrado Initiative: Goias Sustainable Cerrado & ICMBio Cerrado Biodiversity protection project