

PROCUREMENT PLAN

Basic Data

Project Name: Urban Services Improvement Investment Program -Tranche 6	
Project Number: 43405-028	Approval Number: 3441
Country: Georgia	Executing Agency: Ministry of Regional Development and Infrastructure of Georgia
Project Procurement Classification: Category B	Implementing Agency: United Water Supply Company of Georgia LLC
Project Procurement Risk: Low	
Project Financing Amount: US\$ 117,000,000 ADB Financing: US\$ 99,000,000 Cofinancing (ADB Administered): Non-ADB Financing: US\$ 18,000,000	Project Closing Date: 30 September 2019
Date of First Procurement Plan: 4 October 2016	Date of this Procurement Plan: 21 December 2016, Version 1

A. Methods, Thresholds, Review and 18-Month Procurement Plan

1. Procurement and Consulting Methods and Thresholds

Except as the Asian Development Bank (ADB) may otherwise agree, the following process thresholds shall apply to procurement of goods and works.

Procurement of Goods and Works		
Method	Threshold	Comments
International Competitive Bidding for Goods	US\$ 1,000,000 and Above	
International Competitive Bidding for Works	US\$ 5,000,000 and Above	

Consulting Services	
Method	Comments
Consultant's Qualification Selection for Consulting Firm	
Fixed Budget Selection for Consulting Firm	
Least-Cost Selection for Consulting Firm	RFP
Quality- and Cost-Based Selection for Consulting Firm	RFP (Quality: Cost ratio 90:10)
Quality-Based Selection for Consulting Firm	

2. Goods and Works Contracts Estimated to Cost \$1 Million or More

The following table lists goods and works contracts for which the procurement activity is either ongoing or expected to commence within the next 18 months.

Package Number	General Description	Estimated Value	Procurement Method	Review (Prior/Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
CW-01	Procurement of works for Construction of Water Supply and Sewerage Systems in Marneuli	This information was deemed confidential according to exception (v) of paragraph 97 of ADB's Public Communication Policy (2011).	ICB	Prior	1S1E	Q1 / 2017	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: Y Bidding Document: Large Works Comments: Large Works

CW-02	Procurement of civil, mechanical and electrical works for STP Construction in Marneuli and Chiatura (Design and Build)	This information was deemed confidential according to exception (v) of paragraph 97 of ADB's Public Communication Policy (2011).	ICB	Prior	2S	Q1 / 2017	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: Y Bidding Document: Plant Comments: Plant, Design and Build. (used to be Design Build Operate)
CW-03	Procurement of works for Construction of Water Supply System in Chiatura	This information was deemed confidential according to exception (v) of paragraph 97 of ADB's Public Communication Policy (2011).	ICB	Prior	1S1E	Q1 / 2017	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: Y Bidding Document: Large Works Comments: Large Works
CW-04	Procurement of works for Construction of Sewerage System in Bolnisi	This information was deemed confidential according to exception (v) of paragraph 97 of ADB's Public Communication Policy (2011).	ICB	Prior	1S1E	Q1 / 2017	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Small Works Comments: Small Works

3. Consulting Services Contracts Estimated to Cost \$100,000 or More

The following table lists consulting services contracts for which the recruitment activity is either ongoing or expected to commence within the next 18 months.

Package Number	General Description	Estimated Value	Recruitment Method	Review (Prior/Post)	Advertisement Date (quarter/year)	Type of Proposal	Comments
CONS-01	Construction Supervision Consultant	This information was deemed confidential according to exception (v) of paragraph 97 of	QCBS	Prior	Q1 / 2017	FTP	Assignment: International Quality-Cost Ratio: 90:10

		ADB's Public Communication Policy (2011).					Advance Contracting: Y Comments: International Assignment, Quality: Cost Ratio of 90:10.
CONS-02	Auditor for Auditing APFS for FY2016, FY2017, FY2018, and FY2019	This information was deemed confidential according to exception (v) of paragraph 97 of ADB's Public Communication Policy (2011).	LCS	Prior	Q1 / 2017	BTP	Assignment: National Advance Contracting: Y Comments: National Assignment.

4. Goods and Works Contracts Estimated to Cost Less than \$1 Million and Consulting Services Contracts Less than \$100,000 (Smaller Value Contracts)

The following table lists smaller-value goods, works and consulting services contracts for which the activity is either ongoing or expected to commence within the next 18 months.

Goods and Works								
Package Number	General Description	Estimated Value	Number of Contracts	Procurement Method	Review (Prior/Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
None								

Consulting Services								
Package Number	General Description	Estimated Value	Number of Contracts	Recruitment Method	Review (Prior/Post)	Advertisement Date (quarter/year)	Type of Proposal	Comments
None								

B. Indicative List of Packages Required Under the Project

The following table provides an indicative list of goods, works and consulting services contracts over the life of the project, other than those mentioned in previous sections (i.e., those expected beyond the current period).

Goods and Works							
Package Number	General Description	Estimated Value (cumulative)	Estimated Number of Contracts	Procurement Method	Review (Prior/Post)	Bidding Procedure	Comments
None							

Consulting Services							
Package Number	General Description	Estimated Value (cumulative)	Estimated Number of Contracts	Recruitment Method	Review (Prior/Post)	Type of Proposal	Comments
None							

C. List of Awarded and On-going, and Completed Contracts

The following tables list the awarded and on-going contracts, and completed contracts.

1. Awarded and Ongoing Contracts

Goods and Works							
Package Number	General Description	Estimated Value	Awarded Contract Value	Procurement Method	Advertisement Date (quarter/year)	Date of ADB Approval of Contract Award	Comments
None							

Consulting Services							
Package Number	General Description	Estimated Value	Awarded Contract Value	Recruitment Method	Advertisement Date (quarter/year)	Date of ADB Approval of Contract Award	Comments
None							