PROCUREMENT
PLAN
Tanzania: Southern Agricultural Growth Corridor of Tanzania Investment Project
General Information
Country:
Tanzania
Banka Approval Date of the Original Procurement P
Reviewed Sites Districts Common delinerated Leava Market

Tanzania Banks Approval Date of the Original Procurement Plan:
Revised Plan Date(s): (comma delineated, leave blank if none)
P125728 GPN Date:
Southern Agricultural Growth Corridor of Tanzania Investment Project

Project ID: P125728 GPN Dark
Project Name: Southern Agricultural Growth Corridor of Tanzan
Loan / Credit No:
Exocuting Agency(les): Ministry of Agriculture, Livestock and Fisheries

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qu Docum	alification nents	Prequali Evaluation	ication Report	Draft Biddin / Justifi	g Document ication	Specific Pro Notice / In	ocurement nvitation	Bidding Doc Issu	uments as led	Proposal Su Opening /	ubmission / / Minutes	Bid Evaluat and Recom for Av	ion Report mendation vard	Signed C	ontract	Contract Co	mpletion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS																												
Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualifi Document	cation	Prequalifi Evaluation	cation Report	Draft Bidding / Justific	Document cation	Specific Procure Notice / Invitati	ement	Bidding Docu Issue	uments as ed	Proposal Su Opening /	ubmission / / Minutes	Bid Evaluate and Recomfor A	tion Report nmendation ward	Signed (Dontract	Contract Co	
											Planned A	ctual	Planned	Actual	Planned	Actual	Planned Ac	ctual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

NON CONSULTING	SERVICES																										
Activity Reference No. Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-c			on Report	/ Justi	ification	Specific Pro Notice / In	Invitation	Issu	ied	Proposal S Opening	MUDITIISSIUIT/	Bid Evalua and Recon for A	ation Report nmendation Award	Signed	Contract	Contract C	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS	3																										
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of R	teference	Expression No		Short List Request for		Request for as Is		Opening of 1 Proposals /		Evaluation Prop	of Technical	Combined Report a Negotiate	and Draft	Signed		Contract C	-
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TZ-MALF-674-CS-QCBS / Consultancy Services for Fund Management			Prior	Quality And Cost- Based Selection	Open - International		5,370,000.00	0.00	Not Submitted																		

INDIVIDUAL CONSUL	TANTS.																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of F	Reference	Invitat Identified Cons	/Selected	Draft Ne Con		Signed (Contract	Contract C	Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual