

Republic of Uzbekistan

Project «Construction of new electrified railway Angren-Pap»

World Bank

SJSRWC «UzbekistonTemirYullari»

Livelihood Restoration Plan for Persons Affected by Project

Tashkent 2015

CONTENTS

ABBREVIATIONS.....	4
GLOSSARY.....	5
EXECUTIVE SUMMARY.....	6
CHAPTER I INTRODUCTION	8
1.1 BACKGROUND.....	8
1.2 OBJECTIVE	8
1.3 METHODOLOGIES.....	8
CHAPTER II: INFORMATION ABOUT THE PROJECT.....	10
2.1 PROJECT DESCRIPTION	10
2.2 PROJECT BENEFITS AND POTENTIAL IMPACTS	11
CHAPTER III: LIVELIHOOD RESOTORATION PROGRAM.....	13
3.1 LEGAL FRAMEWORK.....	13
3.2 ORGANIZATION ARRANGMENTS.....	14
3.3 EXISTING MECHANISM OF EMPLOYMENT AND JOB PLACEMENT.....	14
3.4 AGRICULTURAL SUPPORT	16
CHAPTER IV BENEFICIARIES.....	17
4.1 TASHKENT REGION, AKHANGARAN RAION	17
4.1.1 TARGET BENEFICIARIES – STATUS AT ORIGINAL SITES	17
4.1.2 LIVELIHOODS AFTER RELOCATION	19
4.2 NAMANGAN REGION, PAP RAION	24
4.2.1 TARGET BENEFICIARIES – STATUS AT ORIGINAL SITES	24
4.2.2 LIVELIHOODS AFTER RELOCATION	25
CHAPTER V IMPLEMENTATION STRATEGY	30
5.1 GENERAL PROVISION	30
5.2 SCHEDULE OF IMPLEMENTATION	30
CHAPTER VI PUBLIC MEETINGS AND CONSULTATIONS	35
6.1 TASHKENT REGION, AKHANGARAN RAION	35
6.2 NAMANGAN REGION, PAP RAION	35
CHAPTER VII MONITORING AND EVALUATION.....	37
ANNEX I DETAILED INFORMATION ON INTENDED TARGET BENEFICIARIES IN AKHANGARAN RAION TASHKENT REGION	39
ANNEX II DETAILED INFORMATION ON INTENDED TARGET BENEFICIARIES IN PAP RAION NAMANGAN REGION	45

LIST OF TABLES

Table 1 Number of total intended target beneficiaries by socioeconomic group and sex (information from original site) in Akhangaran raion Tashkent region,	18
Table 2 Number of total intended target beneficiaries by status of employment (at original site) in Akhangaran raion Tashkent region	18
Table 3 Economic activities preferred by project affected households after relocation	20
Table 4 Number of total intended target beneficiaries by status of employment after relocation.....	20
Table 5 Additional specific measures to support the target beneficiaries based on personal willingness to work and professional skills	21
Table 6 Number of total intended target beneficiaries by socioeconomic group and sex (information from original site) in Pap raion Namangan region.....	24
Table 7 Number of total intended target beneficiaries by status of employment (at original site) in Pap raion Namangan region	24
Table 8 Economic activities preferred by project affected households after relocation in Pap raion Namangan region	25
Table 9 Number of total intended target beneficiaries by status of employment after relocation in Pap raion Namangan region	26
Table 10 Additional specific measures to support the target beneficiaries based on personal willingness to work and professional skills	27
Table 11 Schedule of Implementation the strategy of additional support of target beneficiaries	30
Table 12 Information of public meetings and consultations	35
Table 13 Information of public meetings and consultations	36
Table 14 Key indicator for monitoring of LRP implementation.....	38

LIST OF DIAGRAMS

Diagram 1 Average income of the intended target beneficiaries by socioeconomic group before relocation in Akhangaran raion Tashkent region, US\$ '000*	19
Diagram 2 Average income of the intended target beneficiaries by socioeconomic group in Akhangaran raion Tashkent region, US\$*	21
Diagram 3 Average income of the intended target beneficiaries by socioeconomic group before relocation in Pap raion Namangan region , US\$ '000*	25
Diagram 4 Average income of the intended target beneficiaries by socioeconomic group in Pap raion Namangan region, US\$*	27

ABBREVIATIONS

AP	Affected Person
IFI	International Financial Institutions
LRP	Livelihood Restoration Plan
NGO	Non-Governmental Organization
OP	Operational Procedure
PAP	Project Affected Persons
RAP	Resettlement Action Plan
RASAP	Resettlement audit and Social action plan
ROW	Right of Way
RUz	Republic of Uzbekistan
SAP	Social action plan
SJSRWC «UTY»	SJSRWC «Uzbekiston TemirYullari»
UZS	Uzbek Sum
WB	World Bank

The rate of the Central bank (CB) of the Republic of Uzbekistan
(as for July 07, 2015)
US\$ 1 (USD) = 2560.42 Uzbek Sums (UZS)
1 UZS = 0,0003940 USD

GLOSSARY

Affected Persons	People, Households, or Legal Entities affected by the project related changes in use of land, water, natural resources, or income losses.
Compensation	Payment in cash or in kind to which the Affected Persons are entitled in order to replace land or other assets taken for project use.
Entitlement	Entitlement means the range of measures comprising compensation in cash or in kind, relocation cost, income rehabilitation assistance, transfer assistance, income substitution, and business restoration which are due to PAPs, depending on the type, degree and nature of their losses, to restore their social and economic base.
Dekhkan	Dekhkan farm consists of homestead lands, allotted to heads of families under inheritable life tenure, producing and selling agricultural products on the basis of the labour of family members.
Tomorka (dekhkan land plot)	Household garden plot up to 0.25 ha
Household	Household means all persons living and eating together as a single-family unit and eating from the same kitchen whether or not related to each other. The census used this definition, and the data generated by the census forms the basis for identifying a household unit.
Income restoration	Income Restoration means re-establishing productivity and Livelihoods of PAPs.
Rehabilitation	Assistance provided to the affected persons to supplement their income losses in order to improve, or at least achieve full restoration of their pre-project living standards and quality of life.
Vulnerable groups	Socially vulnerable groups, citizens, families who have low income and accumulated wealth. Mainly, they are elderly people, disabled people, large families and single-parent families as well as families with incomes below the living wage.
Makhalla	Organization of the community type at local level, officially recognized in Uzbekistan, serving as interface between the government and the community and responsible for provision with the means of social support and cultural interaction of its members. Chairmen of makhalla are-elected by local gatherings.
Farmer	A farmer of land on which crop production is undertaken for commercial or similar purposes. This excludes dekhkan farms, which for this definition are considered to engage in crop production for domestic and private use.
Khokimiyat	Public authority in places, carrying out interaction between local communities and the government at regional and national levels. Possesses the highest administrative and legal authority over the local population living in the territory within the jurisdiction.

EXECUTIVE SUMMARY

Livelihood Restoration Plan upon «Construction of new electrified railway Angren-Pap» Project is prepared to ensure that the livelihoods of people affected by the project are restored at least to levels prevailing before of the project.

Local authorities (khokimiat, local departments of employment, makhalla) in close collaboration with PIU are the main responsible institutes to implement the Livelihood Restoration Plan. Funding for the implementation will come from local authorities.

Local departments of employment render free assistance in providing information, consultations, job placement, vocational training, retraining, professional development and social support.

This LRP covers the situation on enhancement of living standards in two project regions: Akhangaran raion , Tashkent region and Pap raion, Namangan region.

Analysis of the situation in project raions showed the following:

Option	Akhangaran raion , Tashkent region	Pap raion, Namangan region
General	Total number of target beneficiaries identified upon the project is 12 persons.	Total number of target beneficiaries identified upon the project is 14 persons
Target beneficiaries – status at original sites	<ul style="list-style-type: none"> • 6 target beneficiaries were engaged in agriculture as private land users; • 1 target beneficiary was engaged in the construction sector • 2 target beneficiaries were engaged in transport sector (taxi drivers) • 3 target beneficiaries, were engaged in other sectors. 	<ul style="list-style-type: none"> • 11 target beneficiaries were engaged in agriculture as private land users; • 1 target beneficiaries was engaged in the construction sector; • 1 target beneficiaries was engaged in business sector; • 1 target beneficiaries was engaged in other sector (guard).
Target beneficiaries – status after relocation	<ul style="list-style-type: none"> • Agriculture remained as the main source for income for 6 target beneficiaries; • More target beneficiaries are employed in construction services (by 5 target beneficiaries) due to the construction of new houses in the relocated area. • None of target beneficiaries is engaged in transport and other sectors. 	<ul style="list-style-type: none"> • Agriculture became the main source of income for 9 of the intended target beneficiaries. The proportion of the intended target beneficiaries engaged in agriculture reduced by 3 target beneficiaries. • Construction services became the main source of income for 2 beneficiaries; • 2 target beneficiaries became involved in transport sector due to assistance from local authorities to provide employment in project related works.

M&E will be conducted by the national consultant who will cooperate with M&E consultants and specialists of the PIU. Local authorities will provide required assistance to national consultant on M&E to

obtain the required data and evaluate the effectiveness and results of the LRP implementation, possible mitigation measures to be designed as well as assess the success in meeting the LRP objectives.

Monitoring of livelihood restoration measures will include the following indicators (based on observations and AHH's self-rating):

- Status of restoration or enhancement living standards and incomes, especially employment, income level, balance of income and expenses, living conditions, level of food consumption, availability of public services etc.;
- Identification any problems, issues or cases of hardship in restoration measures resulting from relocation process, especially unemployment, low incomes, bad living conditions, inadequate supply of public utilities etc. ;
- Assessment the standards and quality of life and livelihoods of the affected people have been restored or enhanced, especially changes in livelihoods after restoration such as increased incomes, improved living conditions, increased expenses.
- Assessment efficiency of livelihood restoration measures provided to PAP, especially number of PAP with improved living standards and to be improved;
- Check if there are any loss of income resulting from the loss of land, and the adoption of additional measures for the restore of income (if needed);
- Check if any type of additional supporting measures is required.

Monitoring will be conducted during two years on continuing basis. The report will be prepared on the results of M&E for six months. The budget for M&E is included into the budget of M&E of RAP upon the project.

CHAPTER I INTRODUCTION

1.1 BACKGROUND

The report on Livelihood Restoration Plan (LRP) for projected affected persons is prepared for «Construction of new electrified railway Angren-Pap» Project. This plan is based on the socio-economic situation assessment reported in Social Action Plan.

The intent of the LRP is to describe impact on the source of income related to the relocation activity upon Angren-Pap project that has already undertaken place in the affected area and to identify the measures applied and to be applied to assist them in restoring their livelihoods according to the World Bank's standards (World Bank policy on involuntary resettlement).

LRP presents activities that assist people affected by the project to restore their incomes to at least to levels prevailing before displacement.

Thus, the Livelihood Restoration Plan is prepared to assist in the restoration and improvement of income and livelihood of the project affected persons, which is in addition to, and separate from, compensation for property losses, through development of income generating activities.

The main target beneficiaries of the livelihood restoration plan are people who lost their jobs and income due to relocation as well as unemployed and vulnerable groups.

Information from different sources was used to prepare the LRP. Potential economic activities were identified during implementation SAP. The LRP was prepared after resettlement had occurred and the livelihoods and incomes of affected people had been impacted. Therefore, the LRP describes the impacts, the coping mechanisms of affected people after resettlement, and measures to be implemented to assist in the restoration of livelihoods.

1.2 OBJECTIVE

The general objective of the LRP is to assist in livelihood restoration of the project affected people and improving standard of living.

The following are the specific objectives:

- Assist in restoring and improving income of the project affected persons who lost their means of living because of relocation;

1.3 METHODOLOGIES

Besides, the census analysis results obtained upon the project that explained the socioeconomic situations and characteristics of the project affected persons, a number of individual consultations¹ were carried out with project affected persons to examine the impacts of resettlement on their livelihoods and to identify their future aspirations and desired activities that should be considered in the preparation of livelihood restoration plan and identifying possible additional measures as means of livelihood restoration.

Efforts were also made to examine the local government institutional arrangements and institutional capacity to support and implement the livelihood restoration plan. The Livelihood Restoration Plan has been prepared and will be implemented in compliance with National legislation and programs.

¹ Individual consultations with project-affected persons who lost their source of income or unemployed were conducted on July 8-11, 2015. See details in Chapter VII.

Thus, all the information gathered as primary and secondary data sources was used as a basis for preparation of the report. The individual consultations approach is supposed to be continuing all the way through the implementation of the LRP with the full involvement of the intended project beneficiaries and the relevant stakeholders.

CHAPTER II: INFORMATION ABOUT THE PROJECT

2.1 PROJECT DESCRIPTION

The government of the Republic of Uzbekistan intends to obtain a credit of the World Bank (WB) to fund «Construction of new electrified railway Angren-Pap» Project. The project provides commissioning of the electrified railway through the territory of Tashkent and Namangan regions. The region of Fergana Valley plays the important role in economic, social, foreign policy life of the whole Uzbekistan.

In compliance with the Decree of the President of the Republic of Uzbekistan No.PP-1985 as for June 18, 2013 "On measures for the organization of construction of the electrified railway "Angren-Pap", for completion of formation of unique network of railroads of the Republic of Uzbekistan, creation of new international transit railway corridor "China-Central Asia-Europe", and also provision of favourable conditions for further complex economic and social development of the regions of Fergana Valley the following sources of the project financing are determined:

1. own and attracted funds of SJSRWC "UzbekistonTemirYullari" allocated for acquisition of construction machinery, equipment, materials and payment of construction and assembly works, and also other expenses related to the project implementation;
2. funds of the centralized investments annually provided within the State budget of the Republic of Uzbekistan for 2013-2016;
3. concessional long-term foreign credits attracted for financing of objects of electrification of railway, its equipping with alarm and communication systems, and also procurement of cars and mechanisms for operation. World Bank was invited for this purpose;
4. credits of the Fund for reconstruction and development of the Republic of Uzbekistan provided by SJSRWC "UzbekistonTemirYullari" for financing of payment of the import equipment and components, carrying out assessment, maintenance and construction supervision, other currency expenses within the project implementation, and also equipment procurement for equipping of the contract construction organizations.
5. Also, the loan agreement is signed with Export-import Bank of China for co-financing of the contract on construction of railway tunnel within the line construction

World Bank renders assistance to the Republic of Uzbekistan in preparation and implementation of strategically important project "Construction of new electrified railway "Angren-Pap". The objective of this project is achieved by the construction and electrification of the railway between Fergana Valley and the central part of Uzbekistan. The project provides commissioning of the electrified railway through the territory of Tashkent and Namangan regions. The region of Fergana Valley plays the important role in economic, social, foreign policy life of the whole Uzbekistan.

Implementation of this project will raise not only the efficiency of cooperation of economic entities of national economy, but also the external economic role of our government. New railroad will serve as the shortest railway (passing other states), connecting inexhaustible economic resources of Fergana Valley to the main industrial and economic centres of the Republic of Uzbekistan. This construction will bring huge benefit for this region. The increase in mobility of people, goods and services will lead to the increase in capacity for achievement of fast economic development. It will create new opportunities for employment, fast access to regional institutions for rural settlements away from the road.

The route of the railway goes through the territories of various land tenure and land users, partially involving the territories of settlements. Settlements are located mainly at inflows of the Akhangaran river.

The largest of them are Chinar, Terkakyrildy, Tangatapdy, Chetsu, Koksaray, Mashinatop, Beshkul, Saridala. Existence of the highway A-373 and settlements causes certain difficulties in arrangement of the railway route in quite narrow valley of the Akhangaran river with observance of standard sanitary gap to the housing estate. Under such circumstances, construction of new way of 124 km involves monetary expenses from testing of the soil and new geodetic works prior to preparation of detailed and ecological developments; determination of requirements for land acquisition and movement; consultation of local official and other interested persons on provision of assistance; and also planning and implementation of logistics of transportation of workers, machinery and materials to many remote areas.

Concerning involuntary resettlement the route of the designed railway is conditionally divided into two parts: Tashkent and Namangan regions:

Tashkent region
(Akhangaran raion)

In the territory of the Tashkent region from Angren station the route passes along the coal mine “Angren” of 8.4 km long through other lands not used in agriculture (84 hectares). Further throughout 7 km the route passes through the territory of Akhangaran forestry (70 hectares) of which 20 hectares is forest and 50 hectares – other lands not used in agriculture. Further throughout 19.8 km the route passes through “Chatkal” lands territory (198 hectares) out of which 190 hectares are pastures, 8 hectares – other lands not used in agriculture.

Namangan region
(Pap raion)

In the territory of Namangan region the route passes through the territory of Abu Ali Ibn Sino lands (5 km). Lands are represented with the pastures (50 hectares). Further throughout 23.5 km the route passes through “Chadak” lands territory. Lands are represented with the pastures (212 hectares) and other lands (23 hectares) not used in agriculture. Then the route passes through “Vodiy” lands territory (20.5 km). Lands are represented with the irrigated lands - 18.8 hectares, pastures – 168 hectares, roads, sprinklers – 0.4 hectares, homestead lands – 0.8 hectares, other lands not used in agriculture – 17 hectares. Further the route passes through “M’ashal” lands territory (9 km). Lands are represented with the irrigated lands – 84.21 hectares, roads, sprinklers – 2.6 hectares, homestead lands – 3.45 hectares. Further the route passes through “Mirsultanova” lands territory (4.2 km). Lands are represented with irrigated lands – 41.5 hectares, roads, sprinklers – 0.9 hectares. Further the route passes through “Dustlik” lands territory (1.0 km). Lands are represented with irrigated lands – 10.23 hectares, roads, sprinklers – 0.27 hectares.

Total extent of the route (without tunnel) makes 98.4 km, total area of acquired lands – 985.2 hectares, of them 154.74 hectares - irrigated lands, 20 hectares - woodland and forest plantations, 620 hectares - pastures, 4.17 hectares - road, sprinklers, 4.25 hectares - homestead lands and 182 hectares - other lands not used in agriculture.

2.2 PROJECT BENEFITS AND POTENTIAL IMPACTS

According to the Feasibility Study future trends of increase of traffic flow and incomes as the result of project implementation were studied and assessed. Project incomes form from freight transport (goods transportation) and passenger traffic (carriage of passengers) via new Electrified railway Angren-Pap.

During implementation of the similar projects growth of passenger traffic (carriage of passengers) falls on second – third years. According to the Feasibility Study of this project 2019 year is a starting year for beginning of carriage of passengers.

Project implementation will allow increasing the capacity of manufacturing enterprises. As the result it will increase the volume of transporting goods. The full productive capacity of manufacturing enterprises upon the project implementation is expected to be reached not later than 2020. Consequently, pre-laid volume of cargo in 2020 will amount to 16.36 million tons. Taking into account the forecast of cargo transportation and carriage load / capacity number of import is calculated on the base of part of carriage and rate /tariff on carriage of cargo. This forms the income of the enterprise.

Rates / tariffs depend on the type of cargo and the categories of traffic (local, export / import, transit). Due to the fact that some categories of goods missing their type of transport (local or export / import), they are considered as "local".

Passenger traffic depends on the railway capacity. The project provides implementation of passenger traffic everyday by two courses, "round trip

The calculated capacity of passenger traffic is 611 740.0 people. Profitable rate adopted in accordance with production and economic indicators in the amount of 75.679 UZS / p-km.

Thus, when the railway line reach its full capacity (21 trains per day) it is expected to implement the volume of cargo traffic at 16.36 million tons per year and passenger traffic in the volume of 611.74 thousand passengers per year, which will receive the income in the amount of 188 071.9 thousand dollars in equivalent at current prices.

CHAPTER III: LIVELIHOOD RESOTORATION PROGRAM

3.1 LEGAL FRAMEWORK

This section presents the review of legal documents of the Republic of Uzbekistan (RU) concerning population employment. These documents provide guarantee of the rights of the project affected persons on employment and the order of employment assistance in case of loss of job.

Name	Date of approval and amendments	Description
Labor Code of the Republic of Uzbekistan	Code was approved by the Law of the Republic of Uzbekistan as for 21.12.1995, considering amendments by the Law of the Republic of Uzbekistan #-365 as for 20.01.2014.	Code regulates the issues of labor relationship, and provision of job for population, rights, obligations and guarantees for parts of labor relationship (persons, groups, enterprises etc.).
Law of the Republic of Uzbekistan "On Population employment"	Law approved as for January 13, 1992 considering amendment as for May 1, 1998.	Law provides definition of the employment, unemployment, order of appoint to job positions, relieve of duties, the right for compensation payments in view of the unemployment etc.
Law of the Republic of Uzbekistan "On labor protection"	Law was approved as for May 06, 1993, #839-XII.	Law regulates the issues and orders of labor protection, rights and guarantees of labor safety.
Law of the Republic of Uzbekistan "On Pensions and Retirement payments".	Law was approved as for 03.09.1993, #938-XII.	Law regulates the order of providing pensions, retirement age, rights and guarantees of pension etc.
Law of the Republic of Uzbekistan "On additional assistance to women"	Law was approved as for April 14, 1999, # 760-I	Law regulates the equal rights of women on work, benefits and mitigating circumstances etc.
Regulation "On the order of registration at employment agencies, job placement, assignment and payment of unemployment benefit"	Registered at Ministry of Justice, registration number is 831 as for October 13, 1999	Regulation provides information on order of registration at employment agencies, job placement, assignment and payment of unemployment benefits.

As a rule, these legal documents provide general basis for social protection and compensation to project affected persons who lost their means of living because of relocation. The social protection measures

include state assistance to employment and guarantees of financial support (payment of unemployment benefit²).

3.2 ORGANIZATION ARRANGMENTS

Local authorities (khokimiat, local departments of employment, makhalla) are the main responsible bodies to implement the Livelihood Restoration Plan in close collaboration with PIU. Ministry of labor and social protection provides the required assistance (methodological / practical) to the local authorities and specifies the opportunity to use the funds of Government Fund of Employment Creation to ensure the social protection (state assistance to employment and guarantees of financial support (payment of unemployment allowance) to the unemployed, lost their work because of relocation or need to improve their skills to improve their living standards in the territory of project implementation.

Upon implementation the Livelihood Restoration Plan the activity of local authorities (khokimiat, local departments of employment, makhalla) is directed on assistance to target beneficiaries in employment, including the following measures:

- Development and implementation of local programs on job creation and providing population employment. Upon this program local khokimiats in cooperation Departments on employment assistance gathered information on PAPs to be employed, their personal information on professional skills, experience and needs. Departments on employment assistance provided request to local organizations and enterprises on employment the target beneficiaries as well as planned to organize activity on the placement them in public works and training and retraining target beneficiaries registered as unemployed.
- local khokimiats in cooperation Departments on employment assistance implement activity on regular monitoring of local labor situation, including the monitoring of vacant positions, organization temporary and permanent employment for target beneficiaries.
- Local departments of employment render free assistance in providing information, consultations, job placement, vocational training, retraining, professional development and social support as well as provide information on needs to be registered as unemployed, opportunities to be employed, receive the social allowances as unemployed, opportunities to be trained and retrained.

The local authorities (in both project raions, Pap raion in Namangan region and Akhangaran raion in Tashkent region) operate in close collaboration with local enterprises and businesses to follow up the training arrangements, market integration and technical and operational supports. (See following section and Chapter 5 for details.)

3.3 EXISTING MECHANISM OF EMPLOYMENT AND JOB PLACEMENT

² Unemployment benefit is fixed to the person recognized as the unemployed from the date of his registration in local labour authority as the person seeking for a job. Unemployment benefit is paid during no more than: 1) twenty six calendar weeks within the twelve months period for the person which lost work and earnings (labor income) or seeking to resume his/her work after a long (more than one year) break; 2) thirteen calendar weeks for the person which previously was not working and who is seeking for a job for the first time. During receiving of unemployment benefit the unemployed is obliged to seek for a job and at least once in two weeks to address to local labour authority for receiving assignment to a job or vocational training, retraining, professional development. The amount of the unemployment benefit is determined by the legislation.

The order of providing assistance on employment, job placement, vocational training, retraining, professional development and social support is managed through the local authorities and is based on the following:

1. The project affected persons who lost their source of income, wishes to change their job, get vocational trainings, upgrade professional skills should register in local department on employment assistance (raion or regional departments) . Registration of citizens at their place of residence is carried out by workers of Local Centers on employment and employment assistance assigned to local authorities (khokimiat, makhalla) that are responsible for registration and monitoring of unemployed people. These persons will be registered and special personal form will be created during 10 working days.
2. The project affected person should provide the required information and documents confirming the education level, professional skills, work experience, period of work, information on wage etc. to the local departments on employment assistance.
3. Each person registered in the Center on employment and employment assistance as a job-seeker, will be have the opportunity to apply for available jobs corresponding to his training, experience and length of work, age and health conditions, as well as available vocational training / retraining from the available vacancies confirmed by enterprises, organizations, institutions and listed at the Center. In the case of lack of any offer of appropriate work and the inability of employment of person seeking work, he is registered as unemployed. The unemployment benefit ³ is appointed to such persons. These persons (registered as unemployed) are able to participate in re-training activities.
4. The Center on employment and employment provide offers on available vacant job , to be applied and assignments on employment to these persons. The unemployed / job-seeker is obliged to seek for a job and at least once in two weeks to address to local labour authority for receiving assignment to a job or vocational training, retraining, professional development.
5. The job places cannot be offered without confirmed information on the availability of vacancy form the appropriate enterprise, organization etc. (employer).
6. The project affected person who lost their source of income cannot be registered as unemployed as he refuses the offered job position twice during first 10 days or doesn't visit the local department of employment without valid reason during the same period.
7. The employers of the Center on employment and employment assistance make all efforts for rapid employment of unemployed as well as providing required social assistance.
8. The unemployed benefits is assigned for the period not more than 26 calendar weeks during 12 months period. After this period the unemployed person is directed on vocational training / retraining.

Within implementation of «Construction of new electrified railway Angren-Pap» Project, khokimiats of Pap raion Namangan region and Akhangaran raion Tashkent region laid out a strategy for identifying vacancies that may be relevant to the population affected by the project. This additional effort is important as most jobs listed under the existing list of vacancies are professional jobs requiring tertiary education and professional skills. However, the affected population does not have this background and the highest level of education is secondary school. It is anticipated that these vacancies will be in nearby communities. The timeline for identifying these vacancies and other details are included in Annex I - for Akhangaran raion Tashkent region and Annex II – for Pap raion Namangan region.

³ The amount of the unemployment benefit is determined by the legislation.

3.4 AGRICULTURAL SUPPORT

Agriculture is one of key sectors of employment and source of income for people in project area. Due to this fact agricultural support and development is important factor for increasing the employments, incomes and living standards.

The key institutions involved in practice of agricultural development and support are Raion department of agricultural and water economy, Fund of support for dekhkan and farm establishments, Council of farm establishments as well as local khokimiats,

Council of farm establishments may provide the following assistance to the target beneficiaries engaged in agriculture:

- On contract basis render assistance on providing small dekhkans with seeds, seedlings, planting stocks, pedigree cattle / livestock / poultry and other resources to improve the production level and living standards;
- Render assistance in providing services on producing, transport, legal, information and other issues; This assistance may include the issues focused on what produce, when produce, how to sow, how to harvest, how to cultivate, when, where and at what price to sell, how to transport load / unload the products etc.
- Render assistance in sale of the produced products in internal markets to improve the distribution of the grown products to reduce the losses of dekhkans because of old and decomposed products;
- Consultations and methodological assistance in obtaining and development the credits, improving producing skills, including consultations with agronomist, land reclamation expert, crop rotation expert etc.

Financial assistance to dekhkan / small agricultural producers may be provided by Fund of support for dekhkan and farm establishments. This Fund can provide the financial support (microcredits, support in development of agricultural sector) to Council of farm establishments for proving required assistance to the people engaged in agriculture.

Irrigation water supply is not the least of the factors of agricultural development. That is why Water User Association can provide the required assistance in providing adequate irrigation water supply, consultations on trickle-irrigation system etc.

Local khokimiat can involve the small agricultural producer in seminars and discussions on efficient technologies of production, opportunities to extent the land plots, rent of farmer lands, preferences on agricultural fairs etc.

Specific details on the agricultural support to be provided under the LRP are included in Chapter 5.

CHAPTER IV BENEFICIARIES

Based on the census data the total project affected persons are those who lost and/or impacted their livelihood and identified to be the direct target beneficiaries of the livelihood restoration plan. Identification of target beneficiaries is, therefore, mainly based on social, economic and gender analysis.

4.1 TASHKENT REGION, AKHANGARAN RAION

4.1.1 TARGET BENEFICIARIES – STATUS AT ORIGINAL SITES

This chapter is focused on project affected persons whose lost their livelihood or were at risk to loss their livelihood as well as vulnerable groups affected by the relocation.

Overall, 12 project affected persons are identified based on their socioeconomic characteristics in Akhangaran raion Tashkent region. The rationales of identifying these beneficiaries are explained below:

- 6 affected persons have lost their livelihoods because they now live at a far distance from their workplace due to change of location of residence.
- 9 affected persons did not have official employment at the original sites. However, results of individual consultations show that these individuals were engaged in obtaining income as private land users (tomorka / homestead land plot)⁴ as well as unskilled workers in agriculture, construction, and transport sectors. All of these households were not registered as officially unemployed and they did not wish to participate in the job placement system described in Chapter 3. They did not express willingness to be officially employed.⁵

In terms of livelihoods, following is a summary of livelihoods and income sources for affected persons (at the original sites) in Akhangaran raion Tashkent region:

- 6 unemployed persons were engaged in agriculture as private land users;
- 1 unemployed person was engaged in the construction sector;
- 2 project affected persons were engaged in transport sector (taxi drivers);
- 3 employed persons, were engaged in other sectors⁶.

Totally 12 people are intended as direct target beneficiaries of the livelihood restoration plan in Akhangaran raion.

The table below presents the data on sectors of employment of target beneficiaries in Akhangaran raion Tashkent region before relocation, at original site:

⁴ They grow such agricultural crops as fruits and vegetables (potatoes, onion, carrot, cabbage, pumpkin, strawberries, raspberries etc.) or engaged in animal breeding. The crops are annual plants and do not require any special conditions to grow them. Animal breeding do not require special conditions as well. That is why all the relocated households engaged in agriculture and saved their permanent source of income without any losses.

⁵ Unofficial employment does not require to pay the compulsory payments and taxes, follow the work schedule and timeframes of the organization as well as allow to provide the opportunity of individual contract and terms of payments (wages).

⁶ These persons worked as guards and electrician.

Table 1 Number of total intended target beneficiaries by socioeconomic group and sex (information from original site) in Akhangaran raion Tashkent region,

Category of socioeconomic group	Number of target beneficiaries	Male	Female
Agriculture	6	6	0
Construction	1	1	0
Transport	2	2	0
Business	0	0	0
Other	3	3	0
TOTAL	12	12	0

Table 2 Number of total intended target beneficiaries by status of employment (at original site) in Akhangaran raion Tashkent region

Category of socioeconomic group	Number of target beneficiaries	Male	Female
Employed (officially)	4	4	0
Unemployed (officially registered)	0	0	0
Unemployed (unofficially employed)	8	8	0
TOTAL	12	12	0


Census results show that the sectors of the highest average income of the target beneficiaries is transport and other sectors. The average income in other sector (US\$ 384,) is higher by 78% than the average income in transport (US\$ 215) and by 108% - in agricultural sectors (US\$ 184).

The average income in transport sector is higher by 17% than the average income in agriculture (US\$ 184) and by 38% - in construction sectors (US\$ 156). Detailed income data for targeted beneficiaries are provided in Annex I.

Consultant notes that in spite of highest proportion of employment in agricultural sector (average income is US\$ 184), in fact that the average income of this sector is lower than the average income from the other sectors. However, the population prefers to be engaged in agriculture as a traditional source of income of the region.⁷

⁷ Agriculture is the priority sector of economy of the Republic of Uzbekistan. Agriculture occupies a leading place in the number and proportion of people employed in sectors of the economy. 60% of Uzbekistan's population lives in rural areas, and significant portion of the employed population is engaged in this sector.

Diagram 1 Average income of the intended target beneficiaries by socioeconomic group before relocation in Akhangaran raion Tashkent region, US\$ '000*



** Data on income rate is self-rating of the target beneficiaries*

4.1.2 LIVELIHOODS AFTER RELOCATION

This Livelihood Restoration Plan has been prepared after resettlement and therefore some of the affected households have already adopted livelihood strategies. Impacts and livelihood strategies are described below.

As the result of relocation in Akhangaran raion Tashkent region:

- None of the intended beneficiaries (relocated project affected households) have not registered as unemployed. They did not express the willingness to be officially registered as unemployed. It is caused by the following reason: unofficial employment does not require to pay the compulsory payments and taxes, follow the work schedule and timeframes of the organization as well as allow providing the opportunity of individual contract and terms of payments (wages).
- 6 affected persons of the target beneficiaries are still engaged in agriculture. No changes in employment in agricultural sectors were resulted by the relocation.
- The proportion of intended target beneficiaries engaged in construction sector increased due to reduced proportion of target beneficiaries engaged in transport and other sectors, i.e. persons whose activities were focused on earning their livings in agriculture, transport and other sectors after relocation focused their activities on construction sector.
- The construction sector became more attractive sector for earning money. This temporary growth of construction sector is caused by the mass construction of new houses after relocation. After that most of these persons will be engaged in their usual activity. They will obtain their income from the sources as they obtained before relocation.

Table 3 Economic activities preferred by project affected households after relocation

Category of socioeconomic group	Number of target beneficiaries	Male	Female
Agriculture	6	6	0
Construction	6	6	0
Transport	0	0	0
Business	0	0	0
Other	0	0	0
TOTAL	12	12	0

After relocation the following changes occurred in livelihoods of the targeted beneficiaries in Akhangaran raion Tashkent region (See Annex I):

- Agriculture remained as the main source for income for 6 target beneficiaries;
- More target beneficiaries are employed in construction services (by 5 target beneficiaries) due to the construction of new houses in the relocated area.
- None of target beneficiaries is engaged in transport and other sectors.

Table 4 Number of total intended target beneficiaries by status of employment after relocation

Category of socioeconomic group	Number of target beneficiaries	Male	Female
Employed (officially)	0	0	0
Unemployed (officially registered)	0	0	0
Unemployed (unofficially employed)	12	12	0
TOTAL	12	12	0

Consultant notes that the absolute majority (11 target beneficiaries) of intended target beneficiaries in Akhangaran raion Tashkent region have secondary education. No one of them has higher education. That is why unofficial employment of the intended target beneficiaries is usual practice in this project affected raion. Though local authorities apply the measures to involve the intended target beneficiaries into the official employment, the majority of the project affected persons prefer the unofficial employment in agriculture (private land plots / tomorka), construction (unskilled services), transport services (private taxi driving etc.).⁸

Agricultural livelihoods

All the target beneficiaries engaged in agriculture receive income from their homestead lands plots.

Agriculture is still the key sector of employment of the target beneficiaries. After relocation half of target beneficiaries are still engaged in this sector. Agriculture is their key source of income

The average income of agricultural sector in Akhangaran raion Tashkent region decreased by 9% after relocation. It is temporary impact and caused by insignificant decrease of rehabilitation and assimilation period at new relocated area, period of construction their houses. .

Construction


The target beneficiaries, engaged in construction receive income from working on the construction of new houses (their and other houses). All of them are engaged in construction of the new houses as unskilled workers.

⁸ See the note above.

Construction activity in Akhangaran raion Tashkent region has had a positive impact on income of the intended target beneficiaries engaged in construction sector. The employment in this sectors increased by +5 persons. This explains the increase of the target beneficiaries incomes form the construction sector after relocation. The average income of this sector increased by 29%. This is a temporary situation as the construction activity is related to the construction of resettlement houses.

The diagram below presents the average income of the intended target beneficiaries by socioeconomic group after relocation.

Diagram 2 Average income of the intended target beneficiaries by socioeconomic group in Akhangaran raion Tashkent region, US\$*



* Data on income rate is self-rating of the target beneficiaries

Detailed information on intended target beneficiaries is presented in Annex I.

Specific details on the support to be provided under the Livelihood Restoration Plan are as follows:

1. **Existing job placement services:** Registration as unemployed leading to eligibility for unemployment benefits, job placement services, and trainings provided by the hokimiyat are available to all affected individuals who are interested in registering and accessing the services.
2. **Agricultural support:** Support to strengthen agricultural activities of target beneficiaries including activities related to crops (productivity and yields) and livestock (for example, provision of grazing land). Details are in Section 3.4 and 5.2.1.

The table below presents additional specific measures to support the target beneficiaries based on consultations with the affected individuals:

Table 5 Measures to support the target beneficiaries based on consultations

#	Support to be provided	Note (for details see Section 5.2.1)
1 ⁹	Job placement support as a driver AND/OR Inclusion in agricultural program	<ul style="list-style-type: none"> Facilitating formal employment AND/OR <ul style="list-style-type: none"> Support on growing crops and fruit trees on tomorka. Support on cattle breeding. Support to apply for a land plot.

⁹ He has not indicated any preferences so both options will remain open to this individual.

#	Support to be provided	Note (for details see Section 5.2.1)
		<ul style="list-style-type: none"> Support for applying for credit.
2	Inclusion in agricultural program	<ul style="list-style-type: none"> Support on growing crops and fruit trees on tomorka. Support on cattle breeding. Support to apply for a land plot. Support for applying for credit.
3	Inclusion in agricultural program	<ul style="list-style-type: none"> Support on growing crops and fruit trees on tomorka. Support on cattle breeding. Support to apply for a land plot. Support for applying for credit.
4	Inclusion in agricultural program	<ul style="list-style-type: none"> Support on growing crops and fruit trees on tomorka. Support on cattle breeding. Support to apply for a land plot. Support for applying for credit.
5	Inclusion in agricultural program AND Job placement support as a driver	<ul style="list-style-type: none"> Support on cattle breeding. Support to apply for a land plot for cattle breeding. Support for applying for credit. AND <ul style="list-style-type: none"> Facilitating formal employment
6	Inclusion in agricultural program AND Job placement support as a guard	<ul style="list-style-type: none"> Support on cattle breeding. AND <ul style="list-style-type: none"> Facilitating formal employment
7	Job placement support as a driver AND Inclusion in agricultural program	<ul style="list-style-type: none"> Facilitating formal employment AND <ul style="list-style-type: none"> Providing preferential terms for employment at farm; Assistance with registration and gathering the required documents to be employed.
8	Job placement as worker in construction AND Inclusion in agricultural program	<ul style="list-style-type: none"> Facilitating formal employment AND <ul style="list-style-type: none"> Support on growing crops and fruit trees on tomorka. Support on cattle breeding. Support to apply for a land plot for cattle breeding. Support for applying for credit.

#	Support to be provided	Note (for details see Section 5.2.1)
9	Job placement as a driver AND Inclusion in agricultural program	<ul style="list-style-type: none"> Facilitating formal employment AND <ul style="list-style-type: none"> Support on growing crops and fruit trees on tomorka. Support on cattle breeding. Support to apply for a land plot for cattle breeding. Support for applying for credit.
10	Job placement as an electrician, guard AND Inclusion in agricultural program	<ul style="list-style-type: none"> Facilitating formal employment AND <ul style="list-style-type: none"> Support on growing crops and fruit trees on tomorka. Support on cattle breeding. Support to apply for a land plot for cattle breeding. Support for applying for credit.
11	Job placement as worker in construction AND Inclusion in agricultural program	<ul style="list-style-type: none"> Facilitating formal employment AND <ul style="list-style-type: none"> Support on growing crops and fruit trees on tomorka. Support on cattle breeding. Support to apply for a land plot for cattle breeding. Support for applying for credit.
12	Inclusion in agricultural program AND Job placement as worker in construction	<ul style="list-style-type: none"> Support on cattle breeding. Support to apply for a land plot for cattle breeding. Support for applying for credit. OR <ul style="list-style-type: none"> Facilitating formal employment

4.2 NAMANGAN REGION, PAP RAION

4.2.1 TARGET BENEFICIARIES – STATUS AT ORIGINAL SITES

Consultant taking into account socioeconomic characteristics of the project affected persons has identified 14 project affected persons as target beneficiaries in Pap raion Namangan region. Among them:

- one affected persons have lost his livelihoods because of far distance from previous workplace due to change of location of residence.
- 13 affected persons did not have official employment at the original sites. However, results of individual consultations show that these individuals were engaged in obtaining income as private land users (tomorka / homestead land plot)¹⁰ as well as unskilled workers in agriculture, construction, and transport sectors. All of these households were not registered as officially unemployed and they did not wish to participate in the job placement system described in Chapter 3. They did not express willingness to be officially employed.¹¹

Summary of livelihoods and income sources for affected persons (at the original sites) in Pap raion Namangan region is the following:

- 11 unemployed persons were engaged in agriculture as private land users;
- 1 unemployed persons was engaged in the construction sector;
- 1 employed persons was engaged in business sector (entrepreneurs); and
- 1 employed persons was engaged in other sector (guard).

Totally 14 people are intended as direct target beneficiaries of the livelihood restoration program.

Table 6 Number of total intended target beneficiaries by socioeconomic group and sex (information from original site) in Pap raion Namangan region

Category of socioeconomic group	Number of target beneficiaries	Male	Female
Agriculture	11	12	0
Construction	1	1	0
Transport	0	0	0
Business	1	1	0
Other	1	1	
TOTAL	14	14	0

Table 7 Number of total intended target beneficiaries by status of employment (at original site) in Pap raion Namangan region

Category of socioeconomic group	Pap raion	Male	Female
Employed (officially)	4	4	0
Unemployed (officially registered)	1	1	0
Unemployed (unofficially employed)	9	9	0
TOTAL	14	14	0

¹⁰ They grow such agricultural crops as fruits and vegetables (potatoes, onion, carrot, cabbage, pumpkin, strawberries, raspberries etc.) or engaged in animal breeding. The crops are annual plants and do not require any special conditions to grow them. Animal breeding do not require special conditions as well. That is why all the relocated households engaged in agriculture and saved their permanent source of income without any losses.

¹¹ Unofficial employment does not require to pay the compulsory payments and taxes, follow the work schedule and timeframes of the organization as well as allow providing the opportunity of individual contract and terms of payments (wages).

Taking into account the census results the highest average income of the target beneficiaries falls on construction sector (US\$ 195). The average income in agricultural sector is US\$ 164 that is lower than the income from construction sector by 19%.


US\$ 156 is the average income of target beneficiaries engaged in business. It is lower than income from construction sector by 25% and from agricultural sector - by 5% respectively.

The lowest average income is obtained from other sectors (See the diagram below).

Detailed income data for targeted beneficiaries is performed in Annex II.

Thus, in spite of highest proportion of employment in agricultural sector (average income is US\$ 164), in fact that the average income of this sector is lower than the average income from construction sector. However, the population prefers to be engaged in agriculture as a key source of income of the region.¹²

Diagram 3 Average income of the intended target beneficiaries by socioeconomic group before relocation in Pap raion Namangan region , US\$ '000*



* Data on income rate is self-rating of the target beneficiaries

4.2.2 LIVELIHOODS AFTER RELOCATION

The data performed in this subsection describe the situation of livelihood and incomes of target beneficiaries in Pap raion Namangan region after relocation and adopted livelihood strategies. Impacts and livelihood strategies are described below.

Table 8 Economic activities preferred by project affected households after relocation in Pap raion Namangan region

Category of socioeconomic group	Number of target beneficiaries	Male	Female
Agriculture	9	9	0
Construction	2	2	0
Transport	2	2	0
Business	1	1	0
Other	0	0	0
TOTAL	14	14	0

¹² Agriculture is the priority sector of economy of the Republic of Uzbekistan. Agriculture occupies a leading place in the number and proportion of people employed in sectors of the economy. 60% of Uzbekistan's population lives in rural areas, and significant portion of the employed population is engaged in this sector.

After relocation the following changes occurred in livelihoods of the targeted beneficiaries in Pap raion Namangan region (See Annex II):

- None of the intended beneficiaries (relocated project affected households) have not registered as unemployed. They did not express the willingness to be officially registered as unemployed. It is caused by the following reason: unofficial employment does not require to pay the compulsory payments and taxes, follow the work schedule and timeframes of the organization as well as allow providing the opportunity of individual contract and terms of payments (wages).
- Agriculture remained as the main source of income for 9 of the intended target beneficiaries. The proportion of the intended target beneficiaries engaged in agriculture reduced by 3 target beneficiaries.
- Construction services became the main source of income for 2 beneficiaries;
- 2 target beneficiaries became involved in transport sector due to assistance from local authorities to provide employment in project related works.
- 1 target beneficiaries were engaged in business sector.

Table 9 Number of total intended target beneficiaries by status of employment after relocation in Pap raion Namangan region

Category of socioeconomic group	Number of target beneficiaries	Male	Female
Employed (officially)	4	4	0
Unemployed (officially registered)	0	0	0
Unemployed (unofficially employed)	10	10	0
TOTAL	14	14	0

Consultant notes that the absolute majority of intended target beneficiaries (13% persons) have secondary education. No one of them has higher education. That is why unofficial employment of the intended target beneficiaries is usual practice in Uzbekistan. Though local authorities apply the measures to involve the intended target beneficiaries into the official employment, the majority prefer the unofficial employment in agriculture (private land plots / tomorka), construction (unskilled services), transport services (private taxi driving etc.).¹³

Agricultural livelihoods

All the target beneficiaries engaged in agriculture in Pap raion Namangan region receive income from their homestead lands plots.

In spite the fact that the key sector of employment of the target beneficiaries is agriculture (the average income decreased by 21% after relocation). All of them are engaged in construction of the new houses (their own houses and other houses) as unskilled workers as well. This explains the increase of the target beneficiaries incomes form the construction sector after relocation. However, these jobs are temporary. After the completing the construction works these target beneficiaries will obtain their income from agricultural sector (as before relocation).

Construction


The target beneficiaries, engaged in construction, receive income from working on the construction of new houses (their own houses and other houses). They are unskilled workers.

¹³ Unofficial employment do not require to pay the compulsory payments and taxes, follow the work schedule of the organization, timeframes as well as allow to provide the opportunity of individual contract and terms of payments (wages).

The average income from this sector decreased by 25%. This is a temporary situation as the construction activity is related to the construction of houses for relocated households.

The diagrams below presents the average income of the intended target beneficiaries by socioeconomic group after relocation in Pap raion Namangan region.

Diagram 4 Average income of the intended target beneficiaries by socioeconomic group in Pap raion Namangan region, US\$*



** Data on income rate is self-rating of the target beneficiaries*

Detailed information on intended target beneficiaries is presented in Annex I.

Specific details on the support to be provided under the Livelihood Restoration Plan are as follows:

1. **Existing job placement services:** Registration as unemployed leading to eligibility for unemployment benefits, job placement services, and trainings provided by the khokimiyat are available to all affected individuals who are interested in registering and accessing the services.
2. **Agricultural program:** Support to increase productivity and yields on tomorka plots (see Chapter 3 for details).

The table below presents additional specific measures to support the target beneficiaries based on consultations:

Table 10 Additional specific measures to support the target beneficiaries based on consultations

#	Support to be provided	Note (for details see Section 5.2.1)
1	Job placement support (guard, carpenter) AND Inclusion in agricultural program	<ul style="list-style-type: none"> Facilitating formal employment AND <ul style="list-style-type: none"> Support on growing crops and fruit trees on tomorka. Support on cattle breeding. Support to apply for a land plot. Support for applying for credit.
2	Job placement support as a driver AND Inclusion in agricultural program	<ul style="list-style-type: none"> Facilitating formal employment AND <ul style="list-style-type: none"> Support on growing crops and fruit trees on tomorka. Support on cattle breeding.

#	Support to be provided	Note (for details see Section 5.2.1)
		<ul style="list-style-type: none"> • Support to apply for a land plot. • Support for applying for credit.
3	<p>Inclusion in agricultural program</p> <p>AND</p> <p>Job placement support as a constructor</p>	<ul style="list-style-type: none"> • Support on growing crops and fruit trees on tomorka. • Support on cattle breeding. • Support to apply for a land plot. • Support for applying for credit. <p>AND</p> <ul style="list-style-type: none"> • Facilitating formal employment
4	<p>Job placement support (carpenter)</p> <p>AND</p> <p>Inclusion in agricultural program</p>	<ul style="list-style-type: none"> • Facilitating formal employment <p>AND</p> <ul style="list-style-type: none"> • Support on growing crops and fruit trees on tomorka. • Support on cattle breeding. • Support to apply for a land plot. • Support for applying for credit.
5	Inclusion in agricultural program	<ul style="list-style-type: none"> • Support on growing crops and fruit trees on tomorka. • Support on cattle breeding. • Support to apply for a land plot. • Support for applying for credit.
6	<p>Inclusion in agricultural program</p> <p>AND</p> <p>Job placement support (miller, railway employee)</p>	<ul style="list-style-type: none"> • Support on cattle breeding. • Support to apply for a land plot for animal breeding. • Support for applying for credit. <p>AND</p> <ul style="list-style-type: none"> • Facilitating formal employment
7	<p>Job placement support (railway employee)</p> <p>AND</p> <p>Inclusion in agricultural program</p>	<ul style="list-style-type: none"> • Facilitating formal employment <p>AND</p> <ul style="list-style-type: none"> • Support on cattle breeding. • Support to apply for a land plot for cattle breeding. • Support for applying for credit.
8	<p>Job placement support (unskilled worker)</p> <p>AND</p> <p>Inclusion in agricultural program</p>	<ul style="list-style-type: none"> • Facilitating formal employment <p>AND</p> <ul style="list-style-type: none"> • Support on growing crops and fruit trees on tomorka. • Support on cattle breeding. • Support to apply for a land plot. • Support for applying for credit.
9	Inclusion in agricultural program	<ul style="list-style-type: none"> • Support on growing crops and fruit trees on tomorka. • Support on cattle breeding. • Support to apply for a land plot. • Support for applying for credit.

#	Support to be provided	Note (for details see Section 5.2.1)
10	Inclusion in agricultural program	<ul style="list-style-type: none"> • Support on growing crops and fruit trees on tomorka. • Support on cattle breeding. • Support to apply for a land plot. • Support for applying for credit.
11	Inclusion in agricultural program	<ul style="list-style-type: none"> • Support on growing crops and fruit trees on tomorka. • Support on cattle breeding. • Support to apply for a land plot. • Support for applying for credit.
12	Job placement support as welder AND Inclusion in agricultural program	<ul style="list-style-type: none"> • Facilitating formal employment AND <ul style="list-style-type: none"> • Support on growing crops and fruit trees on tomorka. • Support on cattle breeding. • Support to apply for a land plot. • Support for applying for credit.
13	Inclusion in agricultural program	<ul style="list-style-type: none"> • Support on growing crops and fruit trees on tomorka. • Support on cattle breeding. • Support to apply for a land plot. • Support for applying for credit. AND <ul style="list-style-type: none"> • Facilitating formal employment
14	Business owner <i>(own business structure –trade shop. The construction works of this structure have been completed just before the relocation. This structure was non-operating and therefore there was no loss of income. The compensation included the cost of lost structure. At present, this person plans to open new business (textile enterprise). The compensation of the lost structure was directed on purchase the required equipment from China)</i>	<ul style="list-style-type: none"> • Consultations on credit opportunities in local commercial banks; • Assistance in gathering required documents to obtain a credit for production. • . Legal support and consultations (to be provided by existing lawyer of local khokimiat)

CHAPTER V IMPLEMENTATION STRATEGY

5.1 GENERAL PROVISION

There are various activities covered by the Livelihood Restoration Plan (see below for details). Of these activities, the existing registration system is listed but is unlikely to be utilized by affected individuals as they are hesitant to be registered as unemployed. In addition, the job placement system offered by the registration system is not well-suited for the target population (it mostly lists professional jobs and none of the target individuals has a professional background). Nevertheless, efforts will be made to obtain job listings for non-professional jobs – see Chapter 3 and Annexes 1 and 2 for details.

5.2 SCHEDULE OF IMPLEMENTATION

Table 11 Schedule of Implementation the strategy of additional support of target beneficiaries

Option	Detailed information	Responsible institute	Implementation period
Job placement program			
1. Facilitating Formal Employment – Existing Job Placement System	<ol style="list-style-type: none"> Using the existing mechanism of job placement to assist in employment to the intended target beneficiaries responsible institutes will make the inquiry to local enterprises, organizations, institutions and other establishments about the job vacant position and their requirement. The special emphasis will be made on non-high qualified job positions such as driver, guard, miller, welder, cook etc. The responsible institutes will process the information on vacant positions. The hokimiyat and makhalla will endeavor to identify vacancies that are relevant to the target beneficiaries individually. (See Annex 1.) In case of available job vacancies is agreed with the relevant target beneficiary, the khokimiat and makhalla start gathering the required documents to employ the relevant target beneficiary. Affected persons will be provided with support in: gathering required documents, assistance in the completion 	Local <i>khokimiats</i> , local departments on employment and <i>makhalla</i>	September –December 2015

	<p>of a form of application, preparation of required references on professional skills, work record card, income references, references on individual number of taxpayer, individual pension number, direction on medical examination (if required any) and other required references and documents, etc.</p> <p>5. Affected persons who are not able to get jobs in their fields will be eligible for training to obtain other skills, based on their interest.</p>		
2. Skills Development/Training (through local authorities)	<p>1. Skill development, training / re-trainings as well as re-education programs will start working in cases if there is:</p> <ul style="list-style-type: none"> • actual vacant positions in the raion; • willingness of target beneficiary to be trained / educated; • official registration of target beneficiary as unemployed. <p>2. These programs are financed from state budget.</p> <p>3. The training / re-trainings of the employee can be provided by the request from enterprises, organizations, institutions and other establishments from internal funds.</p> <p>4. An employee may also be appointed as a trainee. A trainee appointment allows an appointee to be trained on the job before acquiring full permanent status. As noted in 5.1.2, official registration as unemployed is available to all project affected persons (see Section 3.3 for details).</p>	Local departments on employment and <i>makhalla</i>	September 2015 –March 2016
3. Jobs with UTY	<p>1. UTY will post vacancies with the khokimiat. No registration will be required to access the information on these vacancies;</p>	UTY, local khokimiat	September –December 2015

	<p>2. Khokimiats will provide the information on vacant positions of UTY to relevant target beneficiaries. The target beneficiaries will be prioritized as applicants.</p> <p>3. This employment may be temporary or permanent.¹⁴</p>		
4. Registration as unemployed / Unemployment support and benefits	<p>1. Unemployment support and benefits are available to individuals who register as unemployed with the local hokimiyat. The registration process is available to all project affected persons (see Section 3.3 for details).</p> <p>2. Local khokimiats, departments on employment, makhalla to improve the situation with registration as unemployed will provide the information to target beneficiaries:</p> <ul style="list-style-type: none"> • Order of registration as unemployed; • Support in gathering documents to be registered; • Opportunities to be provided after registration; • Rights and obligations of target beneficiaries registered as unemployed. <p>3. Unemployment benefits are to be paid to the applied person after registration as unemployed. The amount of unemployed benefit estimates due to the regulations. (see for details Section 3.3)</p>	Local <i>khokimiats</i> , local departments on employment and <i>makhalla</i>	October –December 2015
Agricultural support program			
1. Growing crops and fruit trees / Tomorka / homestead land plot	<p>1. The responsible institutes (Local <i>khokimiats</i>, Council of farm establishments, raion department on agriculture and water economy) will provide agricultural support to tomorka owners to improve the agricultural production. The special emphasis will be made on the following:</p>	Local <i>khokimiats</i> , Council of farm establishments, raion department on agriculture and water economy, cadastral services as well	November 2015- March 2016

¹⁴ The provision of temporary jobs does not count as livelihood restoration under the World Bank policy. If individuals are offered temporary jobs they will still be provided other assistance, such as inclusion in the agricultural support program.

	<ul style="list-style-type: none"> Based on the request from target beneficiaries Local khokimiat will provide, at production cost, materials / agricultural inputs, especially seeds, fertilizer, seedlings, tools etc. Organization of seminar on autumn and spring sowing of crops, discussion with orchard owners, experienced dekhkans and specialists on gardening and vegetable growing to improve the knowledge and skills of land owners. The Specialist of local banks as well as Council of farm establishments will provide the information on credit opportunities, credit programs for small dekhkans (<i>expansion of production, purchasing the required inputs etc.</i>) order of obtaining, using, and recovery. <p>2. The Specialist of local banks, Council of farm establishments and local khokimiats will provide information on registration and gathering the required documents to be officially employed as small dekhkan;</p> <p>3. Preferential terms of receiving a land plot without participation in the ‘tender’ process.¹⁵ The Khokimiat will provide the affected person with assistance in registration the application, gathering and filing in the required documents and applications, registration of the received land plot etc.</p>	as specialists from local banks	
2. Cattle-breeding / livestock	1. Khokimiat will provide training to improve the skills of breeders (look after cattle, look after land plot, improve		November 2015- March 2016

¹⁵ Normally, the Khokimiat organize tender on the allocated land plot. All the participants (farmers) who want to receive the land plot, register themselves as tender participants, provide required documents. Khokimiat with the special commission (representatives of cadastral services etc.) consider the tender participants and select the best one. This participant will obtain the land plot.

	<p>quality of land plot, stock farming etc.).</p> <p>2. Local khokimiat will provide assistance in applying for land plot for breeding including assisting the affected individual with gathering required documents, filling in application, registration the land plot etc.</p>		
Credit	<p>Obtaining a credit: Due to low information awareness of people in communities the Specialist of local banks in cooperation with local khokimiat will provide the information on credit opportunities, credit programs (expansion of production, purchasing the required inputs etc.) order of obtaining, using, and recovery. They will assist in gathering documents, filling in the required applications, registration etc.</p>		

CHAPTER VI PUBLIC MEETINGS AND CONSULTATIONS

6.1 TASHKENT REGION, AKHANGARAN RAION

Individual consultations were conducted with project-affected persons who lost their source of income or unemployed on 11, 2015 in Akhangaran raion Tashkent region. Representatives of relevant state organizations involved in mechanism of livelihood restoration (khokimiats, makhalla committees) took part in these consultations.

Information about venue, number of meetings, dates of consultations and participants are summarized in the table below:

Table 12 Information of public meetings and consultations

Date	Venue		Number of individual consultations
	raion	RAC / makhalla	
July 11, 2014	Akhangaran raion	Raion khokimiat	15

As a result of the held consultations the population affected by the project, was informed and consulted on all important issues on employment assistance that can be provided by local departments on employment as well as khokimiat and makhalla, including:

- order of providing employment assistance;
- terms of payments of benefits for unemployed;
- order of registration as unemployed, vacant positions, special requirements to applicant;
- vocational training, retraining, professional development and;
- social support etc.

The consultations were focused on key statements of mechanism of employment and job placement.

Key questions and answers are presented in table below:

Question	Answer
Will we have a right for additional compensation or benefits because of lost income?	You have a right on assistance to be employed. You should apply to local department on employment or makhalla committee and register yourselves as unemployed. They will help you in employment. For this period you will receive special benefits as unemployed.
Can we receive additional land plots to use it for growing the agricultural products?	No, additional homestead land plot are not provided to the affected households. The land plots were provided according to the Entitlements. However, you can apply to local khokimiat and ask the agricultural lands for rent. You will be officially registered as farmer and use this land for growing agricultural products.
Who can we apply for job to?	Local departments on employment as well as khokimiat and makhalla can provided you with employment assistance.

6.2 NAMANGAN REGION, PAP RAION

Individual consultations with project-affected persons who lost their source of income or unemployed on were conducted on July 8-10, 2015 in Pap raion, Namangan region. Representatives of relevant state

organizations involved in mechanism of livelihood restoration (khokimiats, makhalla committees) took part in these consultations.

Information about venue, number of meetings, dates of consultations and participants are summarized in the table below:

Table 13 Information of public meetings and consultations

Date	Venue		Number of individual consultations
	raion	RAC / makhalla	
July 8, 2015	Pap raion	Raion khokimiat	7
July 9, 2015			11
July 10, 2015			12
			30

The consultations were focused on key statements of mechanism of employment and job placement.

Key questions and answers are presented in table below:

Question	Answer
What is the employment assistance that can be provided to us?	<p>You have a right on assistance to be employed. You should apply to local department on employment or makhalla committee and register yourselves as unemployed. They will help you in employment. For this period you will receive special benefits as unemployed.</p> <p>They will provide you with detailed information on order of providing employment assistance; terms of payments of benefits for unemployed; order of registration as unemployed, vacant positions, special requirements to applicant; vocational training, retraining, professional development and; social support etc.</p>
Who can provide such assistance?	Local departments on employment as well as khokimiat and makhalla provide such employment assistance.
Can we receive additional compensation or benefits because of lost income?	<p>All the additional compensations provide due to the designed Entitlements for the project affected persons. No cash payments is to be provided to you as lost income persons.</p> <p>You can receive the special benefits as unemployed, but you should be registered as unemployed in local departments on employment. For this period you can be provided with assistance to be employed.</p> <p>The amount and period of payments of special benefits are limited by the law.</p>

CHAPTER VII MONITORING AND EVALUATION

Effective monitoring and evaluation both during the LRP implementation and after its completion is an important part of the improving living standards of the target beneficiaries.

M&E will provide the lessons necessary to ensure continued improvements in performance to be learned and applied.

M&E will be conducted by the national consultant who will cooperate with M&E consultants and specialists of the PIU. Local authorities will provide required assistance to national consultant on M&E to obtain the required data and evaluate the effectiveness and results of the LRP implementation, possible mitigation measures to be designed as well as assess the success in meeting the LRP objectives.

The main objectives of the monitoring and evaluation (M&E) component are to (but not limited by these tasks):

- Provide independent and continuous feed back to the implementing agencies on LRP implementation and performance on progress in implementation of income restoration mechanisms;
- Monitor and provide feedback on the success in meeting the proposed objectives, and assess its physical, social, financial, and economic impact;
- Monitor and evaluate the effectiveness of redress mechanism and number of appeals placed, improvement the continuous feedback;
- Impact evaluation monitoring: Income standards restored/improved, and socio-economic conditions of the displaced persons etc.

Monitoring and evaluation is proposed to ensure compliance with LRP and other project directives.

Monitoring of livelihood restoration measures will include the following indicators (based on observations and AHH's self-rating):

- Status of restoration or enhancement living standards and incomes, especially employment, income level, balance of income and expenses, living conditions, level of food consumption, availability of public services etc.;
- Identification any problems, issues or cases of hardship in restoration measures resulting from relocation process, especially unemployment, low incomes, bad living conditions, inadequate supply of public utilities etc. ;
- Assessment the standards and quality of life and livelihoods of the affected people have been restored or enhanced, especially changes in livelihoods after restoration such as increased incomes, improved living conditions, increased expenses.
- Assessment efficiency of livelihood restoration measures provided to PAP, especially number of PAP with improved living standards and to be improved;
- Check if there are any loss of income resulting from the loss of land, and the adoption of additional measures for the restore of income (if needed);
- Check if any type of additional supporting measures is required.

The following table presents key indicator for monitoring of LRP implementation:

Table 14 Key indicator for monitoring of LRP implementation

Indicator	September 2015	December 2015	March 2016	May 2016	Indicator
Increased average income of target beneficiaries, UZS	0			At least the pre-project level or higher	Increased average income of target beneficiaries, UZS
Number of target beneficiaries officially employed, person	4			22	Number of target beneficiaries officially employed, person
Number of grievances related to livelihoods from the targeted households, units	26			0	Number of grievances related to livelihoods from the targeted households, units
Number of grievances related to livelihoods resolved within the standard response time (from the targeted households), units	0			100% - all the grievances are resolved in-time	Number of grievances related to livelihoods resolved within the standard response time (from the targeted households), units
Number of target beneficiaries received additional support, persons				26	Number of target beneficiaries received additional support, persons

At the start of their involvement, the M&E consultants will draw up and agree with the PIU a program of regular data collection.

Monitoring will be conducted during two years on continuing basis. The report will be prepared on the results of M&E for six months. The budget for M&E is included into the budget of M&E of RAP upon the project.

ANNEX I DETAILED INFORMATION ON INTENDED TARGET BENEFICIARIES IN AKHANGARAN RAION TASHKENT REGION

List of target beneficiaries

	Number of families	Number of families' members	Place of residence before relocation	Education	Place of work before relocation	Age	Income before relocation	Working day before relocation	Employment status (official/unofficial)	Registration as unemployed	Satisfaction with work	Place of residence after relocation	Place of work after relocation	Income after relocation	Working day after relocation	Employment status (official/unofficial)	Registration as unemployed	Satisfaction with work	Unemployment benefits	Trainings
1	1	4	Kuksaroy	secondary	driver at Kamchik / private taxi - driving	43	700 000	every day, 10-12 hours a day and more	official	not required	yes	Markaziy Kurgon	unskilled worker / houses construction	500 000	6 days, 8 hours a day	unofficial	no	yes	no	no
2	2	10	Kuksaroy	secondary	unemployed / private land user /tomorka	28	500 000	every day, 8-9 hours a day	unofficial	no	yes	Markaziy Kurgon	unskilled worker / houses construction / private land user /tomorka	500 000	6 days, 8 hours a day	unofficial	no	yes	no	no
3	2	7	Kuksaroy	secondary	unemployed /unskilled worker	53	300 000-400 000	every day, 8-9 hours a day	unofficial	no	yes	Markaziy Kurgon	unskilled worker / houses construction / private land user /tomorka	400 000	6 days, 8 hours a day	unofficial	no	yes	no	no
4	1	5	Saridala	secondary	unemployed/private land user /tomorka	46	400 000	every day, 8-9 hours a day	unofficial	no	yes	Uvak	unskilled worker / houses construction / private land user	400 000	every day, 8 hours a day	unofficial	no	yes	no	no

													/tomorka							
5	1	5	Saridala	secondary	unemployed/private land user /tomorka	37	450 000	6-7 days, 8 hours a day	unofficial	no	yes	Uvak	unskilled worker / houses construction / private land user /tomorka	250 000-300 000	6 days, 8 hours a day	unofficial	no	yes	no	no
6	2	8	Saridala	secondary	unemployed/private land user /tomorka	35	1 000 000	7 days, 8-12 hours a day	unofficial	no	yes	Uvak	unskilled worker / houses construction / private land user /tomorka	300 000-350 000	6 days, 8 hours a day	unofficial	no	yes	no	no
7	1	5	Saridala	secondary	guard / private land user / tomorka	37	500 000-600 000	three days a week as guard / every day as private land user	unofficial	no	yes	Uvak	unskilled worker / houses construction / private land user /tomorka	400 000	6 days, 8 hours a day	unofficial	no	yes	no	no
8	1	5	Saridala	special secondary	employee at school #24	33	350 000	6 days, 8-10 hours a day	official	not required	yes	Uvak	unskilled worker / houses construction	400 000	6 days	unofficial	no	yes	no	no
9	1	4	Saridala	secondary	driver at Kamchik / private taxi - driving	30	300 000-400 000	every other week, 8 hours a day	official	not required	yes	Uvak	unskilled worker / houses construction / private land user	300 000-400 000	every other week, 8 hours a day	unofficial	no	yes	no	no

													/tomorka							
10			Mashina Tup	secondar y	electrician at military unit	32	2 000 000	every day, 8-9 hours a day	official	not required	yes	Markaziy Kurgon	unskilled worker / houses constructio n / private land user /tomorka	1 000 000	7 days, 8-12 hours a day	unofficial	no	yes	no	no
11	1	4	Saridala 2	secondar y	unemployed/priva te land user /tomorka	32	250 000	6 days. 8 hours a day	unofficial	no	yes	Uvak	unskilled worker / houses constructio n / private land user /tomorka	250 000	6 days. 8 hours a day	unofficial	no	yes	no	no
12	1	6	Saridala 3	secondar y	unemployed/priva te land user /tomorka	34	400 000	every day, 8-9 hours a day	unofficial	no	yes	Uvak	unskilled worker / houses constructio n / private land user /tomorka	500 000	every day, 8-9 hours a day	unofficial	no	yes	no	no


Employment and Job Placement Program designed by Khokimiat

билан, қурилиш ҳудудидан кўчирилган фуқароларни бандлигини таъминлаш бўйича Оҳангарон бандликка кўмаклашиш ва аҳолини ижтимоий муҳофаза қилиш марказининг

ЧОРА-ТАДБИРЛАРИ РЕЖАСИ

№	Кўрсаткичлар номи	Бажариш муддати	Маъсул шахс
1	Туман ҳудудида иш билан таъминланишга муҳтож фуқаролар ҳақида маълумотларни йиғиб уларни ахборот банкни яратиш ва шакллантириш жумладан "Ангрен-Пап" электрлаштирилган темир йўли қурилиш муносабати билан Курама ҚФЙ ҳудудидан кўчирилган 96 та хонадон эгалари орасидаги иш билан таъминланишга муҳтож фуқароларни аниқлаш, уларни бандлигини таъминлаш	2015 йил 25 август	Туман БКМ директори в.в.б Ш.Топпулатов ва Бош мутахассис И.Сарибаева
2	Тумандаги 165 та йирик саноат, қурилиш ва хизмат кўрсатиш корхона, таъкилот ва муассасалар, ҳамда кичик бизнес субъектлари, 420 та фермер хўжаликларида бўш иш ўринлари (вакант лавозимлар) бор йўқлиги тўғрисида маълумотларни ўз вақтида олиш ва иш билан банд бўлмаган аҳолини ишга жойлаштириш чораларини кўриш.	Хар ойнинг 5 санасига	Туман БКМ бош мутахассиси И.Сарибаева ва Барча инспекторлар
3	Тумандаги йирик саноат корхоналари, жумладан "Янги Ангрен ИЭС", "Олмалик қувар ишлаб чиқариш заводи", ОАЖ "Оҳангарондон" ва "Фароғат" хусусий фирмаси, КЕО СУНГ ТЕКСТИЛ МЧЖ туманда ташкил этилган Агрофирмаларда, йирик хусусий корхоналарда 28 та касаначилик иш ўринлари яратиш, уларга туман ҳудудидаги ишсиз фуқароларни иш тури бўйича жойлаштириш.	2015 йил 20 ноябрга қадар	Туман БКМ директори в.в.б Ш.Топпулатов Савдо-саноат палатаси, туман корхона ва ташкилотлари
4	Тумандаги ташкилот ва корхоналарни тақлифларига асосан тумандаги ишсиз деб эътироф этилган фуқароларни 15 та жамоат ишларига ва 5 та қайта ўқитиш, касбга қайта тайёрлаш ишларини ташкиллаштириш	2015 йил Сентябр ойига қадар	Туман БКМ бош мутахассиси И.Сарибаева "Олмалик қувар ишлаб чиқариш заводи", "Нуробод энергетика касб-хуна" коллежи
5	Тумандаги иш берувчи корхона, таъкилот ва муассасаларда бўш иш ўринлар ҳақидаги маълумотларни тўлиқ олиб, Туман Ҳокимлиги, Туман прокуратураси, Туман ички ишлар бўлими билан ҳамкорликда 2 мартаба МЕҲНАТ ЯРМАРКАСИ ўтказиш.	2015 йил 15 октябрга қадар	Туман БКМ директори в.в.б Ш.Топпулатов ва бош мутахассиси И.Сарибаева тумандаги барча ташкилотлар

Оҳангарон туман бандликка кўмаклашиш ва аҳолини ижтимоий муҳофаза қилиш маркази директори в.в.б



Ш.И.Топпулатов

MEASURES

On employment of the population by Centre on employment assistance and social protection on people relocated in Akhangaran raion upon Construction of new electrified railway Angren-Pap

#	Option	Implementation schedule	Responsible person
	Gathering information about the citizens' needs to be employed in the raion, creation of a data base on them, including the definition of employment needs among the 96 households displaced from Kurama communities due to the Construction of new electrified railway Angren-Pap, providing them with employment.	August 25, 2015	Acting director of raion Center on employment assistance and social protection, Toshpulatov Sh. and senior specialist Saribaeva I.
	The timely collection of data on the vacancies available at 165 large industrial enterprises, construction and service enterprises, organizations and institutions, as well as small business and 420 farms, and implementation of measures for the employment of unemployed people displaced due to the Construction of new electrified railway Angren-Pap.	The 5th day of each month	Senior specialist of raion Center on employment assistance and social protection, Saribaeva I. and all inspectors of the center
	On the basis of the proposals of organizations and enterprises of the raion, the organization of 15 activities on the placement of citizens in public works and 5 activities on training and retraining of citizens, registered as unemployed in the raion.	Up to September 2015	Senior specialist of raion Center on employment assistance and social protection Saribaeva I., Almalik pipe producing plant and Nurabad energy college
	Complete collection of data on job vacancies in enterprises, organizations and institutions to provide work in the raion, conducting 2 job fairs in cooperation with raion Khokimiat the raion prosecutor's office, the raion department on internal affairs as well as and the Centre on employment assistance and social protection of population in the raion.	Up to October 15, 2015	Acting director of raion Center on employment assistance and social protection, Toshpulatov Sh. and Senior specialist of raion Center on employment assistance and social protection, Saribaeva I., all raion enterprises

Director of Center on employment assistance and social protection of Akhangaran raion

Toshpulatov Sh.

Information on vacant position

Оқшагарон туманида қорона ва таъшиқотларда бўш иш ўринлари 2015 йил июл ойидаги (Оқшагарон тумани БК ва АИМК маркази сизга, тумандаги барча бўш иш ўринларини тақдим қилади ва меҳнат бўришга илтиб қўйишни ишни сурайди).					
№	Қорона ва таъшиқот номини	Мановилли	Мутахассислиги	Иш ўрини	Мавқумоти
1	Оқшагарон Т.И.К	Ф.Худайбер	Директорнинг секретари	9	ўрта махсус
2	Почта алоқа бўлими	Хотуҳаммадов бўлими	Директорнинг секретари	1	ўрта махсус
3	53-мактаб	Оқшагарон 4 кичик тумани	Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
4	Оқшагарон тумани ОАЖ	Оқшагарон тумани Сайоват булоғи	Информатика ўқитувчиси	2	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
5	Халқ билими	Оқшагарон тумани Оқшагарон бўлими	Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
6	Тиббиёт бирлиги	Оқшагарон тумани К.Қалидаров бўлими	Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
7	Туман	Гулистон тумани МФЙ Мақтаб бўлими	Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
8	Оқшагарон Туман бўлими	Хотуҳаммадов бўлими	Информатика ўқитувчиси	2	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
9	42-мактаб	Қўноқ қилини	Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
10	Пеллигина ва покизови институт	Оқшагарон тумани Дўстлик КМ	Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
11	40-мактаб	Қадамий қилини	Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
12	Машиқот қилини	Сайоват қилини	Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
13	К.Қалидаров маркази таъшиқот	К.Қалидаров бўлими	Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
14	35-мактаб	Қўноқ қилини	Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус
			Информатика ўқитувчиси	1	ўрта махсус

15	53-мактаб	К.Қалидаров бўлими	Информатика ўқитувчиси	1	ўрта махсус
16	53-мактаб	К.Қалидаров бўлими	Информатика ўқитувчиси	1	ўрта махсус
17	Қўноқ қилини	Қўноқ қилини	Информатика ўқитувчиси	1	ўрта махсус
18	Сайоват КМ	Сайоват КМ	Информатика ўқитувчиси	1	ўрта махсус
19	Туман КМ	Туман КМ	Информатика ўқитувчиси	1	ўрта махсус
20	53-мактаб	Оқшагарон тумани Дўстлик КМ	Информатика ўқитувчиси	1	ўрта махсус
21	Оқшагарон тумани Д.И.М	Оқшагарон тумани Туман бўлими қилини	Информатика ўқитувчиси	1	ўрта махсус
22	Оқшагарон КМ	Оқшагарон КМ	Информатика ўқитувчиси	1	ўрта махсус
23	45-мактаб	Оқшагарон тумани Қўноқ қилини	Информатика ўқитувчиси	1	ўрта махсус
24	47-М.М	Оқшагарон тумани	Информатика ўқитувчиси	1	ўрта махсус
25	Оқшагарон тумани Д.И.М	Оқшагарон тумани	Информатика ўқитувчиси	1	ўрта махсус
26	Агрономия институт	Оқшагарон тумани	Информатика ўқитувчиси	1	ўрта махсус
27	58-мактаб	Оқшагарон тумани	Информатика ўқитувчиси	1	ўрта махсус
28	И.И.И.И.И.	Оқшагарон тумани Қўноқ қилини	Информатика ўқитувчиси	1	ўрта махсус
29	Транспорт ва саноат	Оқшагарон тумани Сайоват қилини	Информатика ўқитувчиси	1	ўрта махсус
30	50-мактаб	2 кичик қилини	Информатика ўқитувчиси	1	ўрта махсус
31	Туман КМ	Оқшагарон тумани	Информатика ўқитувчиси	1	ўрта махсус
32	44-мактаб	Оқшагарон тумани	Информатика ўқитувчиси	1	ўрта махсус
33	44-мактаб	Оқшагарон тумани	Информатика ўқитувчиси	1	ўрта махсус
34	44-мактаб	Оқшагарон тумани	Информатика ўқитувчиси	1	ўрта махсус
35	44-мактаб	Оқшагарон тумани	Информатика ўқитувчиси	1	ўрта махсус
36	44-мактаб	Оқшагарон тумани	Информатика ўқитувчиси	1	ўрта махсус

37	Агробанк	Ошанларон ҳушани Ф.А.Жаҳон 5.20	Вотсапнинг ҳушани Вотсапнинг ҳушани Курси ҳушани Курси ҳушани	1 1 1 1	0.000 0.000 0.000 0.000
38	Панеллар банк	Ошанларон ҳушани Ошанларон ҳушани	Панелларнинг ҳушани Панелларнинг ҳушани	1 1	0.000 0.000
39	Давлат Салом Панеллар банк	Халқаро ҳушани Халқаро ҳушани	Вотсапнинг ҳушани Вотсапнинг ҳушани	1 1	0.000 0.000
40	Курси ҳушани КВН	Панелларнинг ҳушани Панелларнинг ҳушани	Панелларнинг ҳушани Панелларнинг ҳушани	1 1	0.000 0.000
41	25-МТМ	Ошанларон ҳушани Ошанларон ҳушани	Панелларнинг ҳушани Панелларнинг ҳушани	1 1	0.000 0.000
42	15-МТМ	Курси ҳушани Курси ҳушани	Панелларнинг ҳушани Панелларнинг ҳушани	1 1	0.000 0.000
43	7-МТМ	Панелларнинг ҳушани Панелларнинг ҳушани	Панелларнинг ҳушани Панелларнинг ҳушани	1 1	0.000 0.000
44	47-МТМ	Панелларнинг ҳушани Панелларнинг ҳушани	Панелларнинг ҳушани Панелларнинг ҳушани	1 1	0.000 0.000
45	Курси ҳушани КВН	Халқаро ҳушани Халқаро ҳушани	Панелларнинг ҳушани Панелларнинг ҳушани	1 1	0.000 0.000
46	Курси ҳушани КВН	Халқаро ҳушани Халқаро ҳушани	Панелларнинг ҳушани Панелларнинг ҳушани	1 1	0.000 0.000
47	Рубор ҳушани продукт	Халқаро ҳушани Халқаро ҳушани	Панелларнинг ҳушани Панелларнинг ҳушани	1 1	урта маҳсул 0.000
48	Гуло ҳушани СТМ	Душани КВН	Панелларнинг ҳушани Панелларнинг ҳушани	1 1	0.000 0.000
49	Душани КВН	Панелларнинг ҳушани Панелларнинг ҳушани	Панелларнинг ҳушани Панелларнинг ҳушани	1 1	0.000 0.000
50	Ошанларон КВН	Ошанларон ҳушани Ошанларон ҳушани	Панелларнинг ҳушани Панелларнинг ҳушани	1 1	0.000 0.000
51	41-МТМ	Халқаро ҳушани Халқаро ҳушани	Панелларнинг ҳушани Панелларнинг ҳушани	1 1 1 1	0.000 0.000 0.000 0.000
52	Ошанларон Банкнинг	Курси МТМ	Панелларнинг ҳушани Панелларнинг ҳушани	50	урта маҳсул
53	"Курси ҳушани" А.Ж. МТМ	Ошанларон ҳушани Ошанларон ҳушани	Панелларнинг ҳушани Панелларнинг ҳушани	80	урта маҳсул
Жами				300	

Б.К. ва А.М.К. маркази директори п.б.б.

Мустахсис:

Handwritten signature



ANNEX II DETAILED INFORMATION ON INTENDED TARGET BENEFICIARIES IN PAP RAION NAMANGAN REGION

List of target beneficiaries

	Number of families	Number of families' members	Place of residence before relocation	Education	Place of work before relocation	Age	Income before relocation	Working day before relocation	Employment status (official / unofficial)	Registration as unemployed	Satisfaction with work	Place of residence after relocation	Place of work after relocation	Income after relocation	Working day after relocation	Employment status (official / unofficial)	Satisfaction with work	Additional assistance provided by khokimiat / makhalla	Unemployment benefits	Trainings
1	1	5	Khonobod	secondary	guard at school #19	46	300 000	3 days a week (shiftwork)	official	not required	yes	Khonobod	Unemployed / private land user / carpenter in construction	255 000-300 000	5-6 days, 8-10 hours a day	unofficial	yes	All the affected households are provided The khokimiat of Pap raion free provided 5 litres 3a oil, 50 kg of flour, 20 pcs of poultry to all the affected households . Gas bottles and 120 tons of coal in winter season were provided by reduced price	no	no
2	1	6	Khonobod	secondary	Unemployed / private land user / tomorka	43	300 000	every day, 8-10 hours a day	official	not required	yes	Khonobod	Unemployed / private land user / tomorka , houses construction	300 000-400 000	every day, 8 hours a day	unofficial	yes		no	no
3	1	5	Khonobod	secondary	Unemployed / private land user / tomorka	45	300 000-350 000	every day, 9-10 hours a day	official	not required	yes	Khonobod	Unemployed / private land user / tomorka , houses construction	300 000-350 000	every day, 9 hours a day	official	yes		no	no
4	1	5	Khonobod	secondary	Unemployed / carpenter in construction	45	400 000-500 000	5 days , 8-9 hours a day and more	unofficial	no	yes	Kushminor	Unemployed / carpenter in construction	400 000-500 000	5 days 8-9 hours and more	unofficial	yes		no	no

5	1	4	Khonobod	secondary	Unemployed / private land user / tomorrow	37	400 000-500 000	every day, 8-9 hours a day	unofficial	no	yes	Kush minor	Unemployed / private land user / tomorrow	400 000-500 000	every day, 8-9 hours a day	unofficial	yes	no	no
6	-	-	Kush minor	secondary	entrepreneur	69	350 000-400 000	every day, 8 hours a day and more	official	not required	yes	Kush minor	entrepreneur	350 000-400 000	every day, 8 hours a day and more	official	yes	no	no
7	1	5	Guliston	secondary	Unemployed / private land user / tomorrow	52	400 000	every day, 8 hours a day and more	unofficial	no	yes	Kush minor	Unemployed / private land user / tomorrow	400 000	every day, 8 hours a day and more	unofficial	yes	no	no
8	2	7	Guliston	secondary	Unemployed / private land user / tomorrow	46	300 000	every day, 8-9 hours a day	unofficial	no	yes	Guliston	Unemployed / private land user / tomorrow	300 000	every day, 8-9 hours a day	unofficial	yes	no	no
9	1	3	Guliston	secondary	Unemployed / private land user / tomorrow	36	300 000	every day, 8-9 hours a day	unofficial	no	yes	Guliston	Unemployed / private land user / tomorrow	300 000	every day, 8-9 hours a day	unofficial	yes	no	no
10	1	5	Guliston	secondary	Unemployed / private land user / tomorrow	36	300 000 - 350 000	every day, 8-9 hours a day	unofficial	no	yes	Guliston	Unemployed / private land user / tomorrow	300 000 - 350 000	every day, 8-9 hours a day	unofficial	yes	no	no
11	1	5	Guliston	secondary	Unemployed / private land user / tomorrow	33	300 000	every day, 8-9 hours a day	unofficial	no	yes	Guliston	Unemployed / private land user / tomorrow	300 000	every day, 8-9 hours a day	unofficial	yes	no	no
12	1	3	Guliston	secondary	Unemployed / private land user /	57	250 000	every day, 8-9 hours a day	unofficial	no	yes	Guliston	Unemployed / private land user /	250 000	every day, 8-9 hours a day	unofficial	yes	no	no

Справка

Дана настоящая справка Гулистанским СМГ, Чодакского ССГ, гражданину Рахматову Фазликариму, проживающему в махалле Гулистан, в том, что он родился в 1963 году и проживает в кишлаке Гулистан. В связи со строительством ж/д линии Ангрэн – Пап, дом данного гражданина подпадает под снос. До начала работ Рахматов Фазликарим был безработным. Начиная с 2014 года он работает в Хитой партол с обязанностями повара мардикером (поденный рабочий), т.е. работает без трудовой книжки.

Справка дана для предъявления по месту требования.

Председатель Гулистанского СМГ
Секретарь

Подпись
Подпись

Р. Лайлиева
С. Нишонов


Справка

Дана настоящая справка Гулистанским СМГ, Чодакского ССГ, гражданину Бобоеву Иномжону, проживающему в махалле Гулистан, 1974 г.р. В связи со строительством ж/д линии Ангрэн – Пап, дом данного гражданина попал в список домов под снос. До начала работ по строительству железной дороги он был безработным. Начиная с 2014 года он работает в ДВУ, т.е. на государственном предприятии дорожного строительства.

Справка дана для предъявления по месту требования.


Председатель Гулистанского СМГ
Лайлиева
Секретарь
Нишонов

Подпись Р.
Подпись С.



Справка

Дана настоящая справка со стороны Хонобод «Урта» СМГ Чодакского ССГ гражданину Турсунову Зафаржону.
В действительности, в связи с тем, что жилой дом гражданина подпал под ж/д линию Агрэн – Пап, он был снесен в 2014 году.



Справка

Дана настоящая справка со стороны Хонобод «Урта» СМГ Чодакского ССГ гражданину Жураеву Азимжону.
В связи с тем, что жилой дом гражданина подпал под ж/д линию

После сноса дома Турсунова Зафаржона, он, с членом семьи, проживает в доме, построенном на выданном новом участке.
В настоящее время, начиная с 01.04.2015г., он работает ж/д ремонтником на линии Кокандской железной дороги.

Справка дана для предъявления по месту требования.

Председатель СМГ Хонобод «Урта»

Подпись

З. Улмасов

Агрени – Пап, он был снесен в 2014 году.

В настоящее время он проживает в доме, построенном на выданном новом участке, пользуется своим огородом.

В настоящее время, в течение 2015 года он является неофициально занятым; работает строителем, строит дома.

Справка дана для предъявления по месту требования.

Председатель СМГ Хонобод «Урта»

Подпись

З. Улмасов

MA'ALUMOTNOMA

Берилди ушбу маълумотнома Мазор кишлоқ фуқаролар йиғини Хонобод маҳалла фуқаролар йиғини томонидан фуқаро Рохимқозоров Сидикшиш Султонозоров шу ҳақидаким мазкур 1978 йилда туғилган хозирги кунда кишлоқ фуқаролар йиғинида Хозирчи кунда ҳисси қорда меконасида маҳалласида яшайди.

Ушбу маълумотнома Султонозоров кўрсатишга берилди.

МФЙ раиси: М. Миромонов
МФЙ котиби: Ч. Абдураҳмонов

Stamp: "KALQURBON" M.F.Y.

Маълумотнома

Берилди ушбу маълумотнома Султонозоров Хонобод кўрсатишга берилди.

Мазкур фуқаро Хонобод маҳалласида яшайди.

Ушбу маълумотнома Султонозоров кўрсатишга берилди.

Stamp: "KALQURBON" M.F.Y.

Справка

Дана настоящая справка со стороны СМГ Кошкургон Чодакского ССГ гражданину Рахимназарову Илхомжону Султонназаровичу, 1978 г.р., в том, что данный гражданин в настоящее время нигде не работает.

Получает доход, работая на земельном участке относящегося к нему дехканского хозяйства.

Справка дана для предъявления по месту требования.

Председатель СМГ
Секретарь СМГ

Подпись
Подпись

Ж. Миросмонов
Ч. Ходжаева

Справка

Дана настоящая справка со стороны СМГ Хонобод Папского района гражданину Нормирзаеву Содику Шерматовичу в том, что родился в 1973 году.



В настоящее время он проживает в данной махалле. Занимается предпринимательской деятельностью на фирме своего отца. До переезда тоже он работал в этом месте.

Справка дана для предъявления по месту требования.

Председатель СМГ Хонобод
Фозилов

Подпись

О.



Справка

Дана настоящая справка со стороны СМГ Хонобод Чодакского ССГ гражданину Шералиеву Имомзайлиддину Эралиевичу в том, что он родился в 1970 году в кишлаке Хонобод. В настоящее время проживает в данной махалле.

В настоящее время гражданин работает рабочим в недавно построенном «Центре логистики» в Тумирйулободе.

До переезда работал в России.

Справка дана для предъявления по месту требования.

Председатель СМГ Хонобод

Подпись

О. Фозилов

Справка

Дана настоящая справка со стороны СМГ Хонобод гражданину Тургунову Бахрому Рахмоновичу в том, что он родился в 1969 году в этой махалле. В настоящее время он проживает в данной махалле. Он занимается строительными работами, работает мардикером. В 2014 году он работал в школе №19.

Справка дана для предъявления по месту требования.

Председатель СМГ Хонобод
Фозилов

Подпись

О.

получает доход, работая на своем огороде.
В настоящее время он неофициально занят, работает строителем, строит дома.

Справка дана для предъявления по месту требования.

Председатель СМГ Хонобод «Урта» Подпись 3. Улмасов

Секретарь СМГ Хонобод
Пулатов

Подпись

Я.

Справка

Дана настоящая справка со стороны СМГ Хонобод Чодакского ССГ гражданину Маххамову Сахатжону Салимжоновичу, 1981 г.р.
В настоящее время он проживает в доме на улице Барчабек.
Работает в центре логистики Темийуллобод.

Справка дана для предъявления по месту требования.

Председатель СМГ Хонобод Подпись О. Фозиллов
Секретарь СМГ Хонобод Подпись Я. Пулатов

Справка


Дана настоящая справка со стороны СМГ Шайхон Чодакского ССГ гражданину Давронову Обиджону, 1972 г.р.
В настоящее время гражданин Давронов Обиджон работает в районе сторожем в зоне отдыха Железной Дороги.

Справка дана для предъявления по месту требования.

Подпись



56



**Граждан Гулистанского СМГ, дома которых были снесены в
связи со строительством ж/д линии**

Он в действительности проживает в махалле Кушминор Папского района. В настоящее время он находится на пенсии по возрасту.

Подтверждаю изложенное,
Председатель СМГ Кушминор

Подпись

3. Каландаров

№	ФИО	Кол-во членов семьи	Место
1.	Аюбов Улугбек Тохирович	4	Р
2.	Кобилов Омон Бойхужаевич	3	Преподават
3.	Иззатиллаева Гулчехра Нусра уллаевна	4	Пен
4.	Каттаев Ашурали Тур унхужаевич	4	Безр
5.	Нишонов Бахром Соткинбоевич	5	А
6.	Сахобов Тухтасин Шарофиддинович	5	А
7.	Накибов Каландар Абдувохидович	1	А
8.	Мухамедов Алишер Ашурович	5	Врем. Е
9.	Каландаров Нурилло Ва обович	3	А
10.	Накиб в Абдугаффор Абдувохидович	4	Н
11.	Рахматов Фазликарим Убайдуллаевич	4	Пов
12.	Хожихужаев Саид Нодирхонович	3	Врем. Е
13.	Хожихужаев Тохир Нодирхонович	5	А
14.	Накибов Гайрат Абобакирович	5	Узбе
15.	Накибов Улугхон Гайратович	4	Врем. Е
16.	Умаров Маруфхон Маннонхонович	3	Врем. Е
17.	Хужахонов Гайрат Журахонович	5	Узбе
18.	Хужахонов Аюбхон Журахонович	6	А
19.	Орзиев Сойибхужа Собитхужаевич	5	
20.	Хайруллаев Хоким Хакимо ич	4	Врем. Е
21.	Мавлонов Содир Сардорovich	6	А
22.	Бобоев Ином Исорович	4	Дорожное
23.	Сайдазимова Камола Азизхоновна	5	Предп
24.	Хожихужаев Рашид Нодирхонович	2	Врем. Е
25.	Хожихужаев Азиз он Тожихужаевич	6	Врем. Е
26.	Хожихужаев Азим Азизхонович	4	Врем. Е
27.	Хожиев Хамидхон Тожихужаевич	4	Врем. Е
28.	Умаров Эозхон Манонхонович	4	Врем. Е



Граждане, указанные в списке как безработные, до сноса домов были заняты на неофициальной работе. В настоящее время они получают доход, занимаясь на своих новых земельных участках сельским хозяйством и животноводством, а также работая

мардикерами.

Подпись

Р. Лайлиева

Employment and Job Placement Program designed by Khokimiat



Поп туман Бандликка кўмаклашиш ва аҳолини ижтимоий муҳофаза қилиш
марказининг аҳолини бандлигини таъминлаш бўйича

ЧОРА-ТАДБИРЛАРИ

№	Курсаткичлар номи	Бажариш муддати	Маъсул шахс
1	Туман ҳудудидида иш билан таъминланишга муҳтож фуқаролар ҳақида маълумотларни йиғиб уларни ахборот банкни яратиш ва шакллантириш жумладан, «Поп-Ангрен» электрлаштирилган темир йўли қурилиши муносабати билан Ўйгур ва Чодак Қўй йиғинлари ҳудудидан қўчирилган 125 та хонадон эгалари орасидаги иш билан таъминланишга муҳтож фуқаролар аниқлаш, уларни бандлигини таъминлаш.	2015 йил 25 сентябр	Туман БКМ директори ўринбосари А.Рахимов ва бош мутахассиси А.Холиқов
2	Тумандаги 165 та йирик саноат, қурилиш ва хизмат кўрсатиш корхона, ташкилот ва муассасалар, ҳамда кичик бизнес субъектлари, 400 та фермер хўжаликларидан бўли иш ўринлари(ваконт лавозимлар) бор-йўқлиги тўғрисидаги маълумотларни ўз вақтида олиш ва иш билан банд бўлмаган аҳолини ишга жойлаштириш чораларини кўриш.	Хар ойнинг 5 санасига	Туман БКМ бош мутахассиси У.Ғофоров ва барча инспекторлар
3	Тумандаги йирик саноат корхоналари, жумладан ОАТЖ "Поп пахта толеси", АЖ "Поп дон маҳсулоти" ва туманда ташкил этилган Агрофирмаларда, йирик хусусий корхоналарда 421 та касаначилик иш уринларини яратиб, уларга туман ҳудудидидаги ишсиз фуқароларни иш тури бўйича жойлаштириш.	2015 йил 20 декабр ойига қадар	Туман БКМ директори ўринбосари А.Рахимов, Савдо-саноат палатаси, туман корхона ва ташкилотлари
4	Тумандаги ташкилот ва корхоналарни тақлифларига асосан тумандаги ишсиз деб эътироф этилган фуқароларни 200 та жамоат ишларига ва 30 та қайта ўқитиш, касбга қайта тайёрлаш ишларини ташкиллаштириш.	2015 йил 15 октябр ойига қадар	Туман БКМ бош мутахассиси А.Холиқов, Тумандаги "Поп момик пилла" МЧК, АЖ "Поп донмаҳсулотла ри", туман фермер хўжаликларига, туман "Санг маиший хизмат" касб хунар коллекси
5	Тумандаги иш бевручи корхона, ташкилот ва муассасаларда бўли уринлар ҳақидаги маълумотларни тулиқ олиб, Туман Хокимилиги, Туман Прокуратураси, Туман ички ишлар бўлими ҳамда туман Бандликка кўмаклашиш ва аҳолини ижтимоий муҳофаза қилиш маркази билан ҳамкорликда 7 мартаба МЕХНАТ ЯРМАРКАСИ ўтказиш.	2015 йил 15 ноябр ойига қадар	Туман БКМ директори ўринбосари А.Рахимов ва бош мутахассиси У.Ғофоров, тумандаги барча ташкилотлар

Поп туман Бандликка кўмаклашиш ва
аҳолини ижтимоий муҳофаза қилиш
маркази директори:



Н.Қодиров

MEASURES

On employment of the population by Centre on employment assistance and social protection on people in
Pap raion

#	Option	Implementation schedule	Responsible person
	Gathering information about of the citizens' needs to be employed in the raion, creation of a data base on them, including the definition of employment needs among the 125 households displaced from Uygur and Chodak communities due to the Construction of new electrified railway Angren-Pap, providing them with employment.	September 25, 2015	Assistant director of raion Center on employment assistance and social protection, Rakhimov A. and senior specialist Kholikov A.
	The timely collection of data on the vacancies available at 165 large industrial enterprises, construction and service enterprises, organizations and institutions, as well as small business and 400 farms, and implementation of measures for the employment of unemployed people displaced due to the Construction of new electrified railway Angren-Pap.	The 5th day of each month	Senior specialist of raion Center on employment assistance and social protection, Gafforov U. and all inspectors of the center
	Creation of 421 handicraft jobs in the large industrial enterprises of the raion, including Public Corporation "Pop Pakhta tolasi", JSC "Pop Don Makhsuloti" and established agricultural firms, large private enterprises, employment these unemployed people at these enterprises.	Up to December 20, 2015	Assistant director of raion Center on employment assistance and social protection, Rakhimov A. and Chamber of Commerce and Industry, enterprises and organization of the raion
	On the basis of the proposals of organizations and enterprises of the raion, the organization of 200 activities on the placement of citizens in public works and 30 activities on training and retraining of citizens, registered as unemployed in the raion.	Up to October 15, 2015	Senior specialist of raion Center on employment assistance and social protection Kholikov A., «Pop momik pilla» Ltd, JSC "Pop Don Makhsulotlari, farmers, professional college «Sang maishiy khizmat»
	Complete collection of data on job vacancies in enterprises, organizations and institutions to provide work in the raion, conducting 7 job fairs in cooperation with raion Khokimiat the raion prosecutor's office, the raion department on internal affairs as well as and the Centre on employment assistance and social protection of population in the raion.	Up to November 15, 2015	Assistant director of raion Center on employment assistance and social protection, Rakhimov A. and Senior specialist of raion Center on employment assistance and social protection, Gafforov U., all raion enterprises

Director of Center on employment assistance
and social protection
of Pap raion

Kodirov N.

Наманган вилояти Поп туманидаги “Хонобод”, “Уйғур” МФЙларда яшовчи, темир йўл қурилиши муносабати билан турар жойи бузилган фуқароларни турмуш тарзини яхшилаш, бандлигини таъминлаш, дала томорқаларидан самарали фойдаланиш ва дароматларини ошириши борасида олиб

бориладиган
ТАДБИРЛАР РЕЖАСИ

№	Тадбирлар номи	Бажариш муддати	Бажаришга маъсул
1	Аҳоли дала томорқаларидан самарали фойдаланиш, кузги ва баҳорги экинлар экиш технологиялари бўйича кўргаўмали ўқув-семинар ташкил этиш	2015 йил ноябр	Поп туман ҳокимлиги, “Хонобод”, “Уйғур” МФЙ раислари
2	Боғдорчилик, сабзавотчилик бўйича мутахассислар ва тажрибали деҳкон, боғбонлар иштирокида давра суҳбати ўтказиш	2016 йил март	Поп туман ҳокимлиги, Поп туман қишлоқ ва сув хўжалиги бўлими
3	Янги хўжаликларга мевали дарахтлар кўчатларини етказиб бериш	2016 йил март	Поп туман ҳокимлиги, хомийлар
4	Аҳолини сабзавот уруғлари билан таъминлаш (талабномалар асосида)	2016 йил март	Поп туман ҳокимлиги, хомийлар

PLAN OF IMPLEMENTATION OF MEASURES

On employment of the population, efficient use of toimorka/ land plots and increase of incomes by Khokimiat of Pap raion, chairmen of Khonobod, Uygur communities on people relocated in Pap raion Namanganregion upon Construction of new electrified railway Angren-Pap

#	Option	Schedule of implementation	Responsible institute
1	Organization of seminar for field type tomorka owners on autumn and spring sowing of crops.	November 2015	Khokimiat of Pap raion, chairmen of Khonobod, Uygur communities
2	Discussion with orchard owners, experienced dekhkans and specialists on gardening and vegetable growing	March 2016	Khokimiat of Pap raion, Rion department on agriculture and water economy
3	Providing planting stock / young plants of fruit trees to new economies.	March 2016	Khokimiat of Pap raion
4	Providing seed to the people (based on the requests)	March 2016	Khokimiat of Pap raion

Information on vacant position

ПОП ТУМАНИ Б'ІНЧІА Б'ІН ІШІ ШІРІЦІЛАР ТҮРІСІНІСІДА МАЪЛУМОТ						01.07.2015 йил ҳолатига	
№	Ўра ташкилотлар	Маълумоти	Ўра Турлари сони	Миллати хис қилинган тарғиби	Қаргани номи	Қарганини қилганни тарғиби	Телефон рақами
1	Ўзбекистон	Ўқий	1	816131	"Маъмурлар" б/и	Поп шаҳри	43 31 311
2	Ўқимчилик	Ўқий	1	405424	ДТ Халқ бани	Поп шаҳри	43 31 367
3	Ўзбекистон халқини ва халқларини ўқимчилик	Ўқий	1	347131	"Арбобиён" АТБ Поп фанни	Поп шаҳри	43 31 363
4	Ўқим сурати натижалари	Ўқий	1	676251	Басмалар тарғиби халқини қилганни	Поп шаҳри	43 31 212
5	Ўқим сурати натижалари	Ўқий	1	676251	Поп "Ўқимчи" шаҳрида ўқим қилганни	Маъмур қилганни	8795 261609
6	Ўқим сурати натижалари	Ўқий	1	386130			
7	Ўқим сурати натижалари	Ўқий	1	386130			
8	Ўқим сурати натижалари	Ўқий	1	675361			
9	Ўқим сурати натижалари	Ўқим қилганни	1	431419			
10	Ўқим сурати натижалари	Ўқим қилганни	2	926128			
11	Ўқим сурати натижалари	Ўқим қилганни	1	533966	"Ўқимчи" халқини қилганни	Ўқим қилганни	8795 1826105
12	Ўқим сурати натижалари	Ўқим қилганни	1	487269			
13	Ўқим сурати натижалари	Ўқим қилганни	1	430491			
14	Ўқим сурати натижалари	Ўқим қилганни	1	494507			
15	Ўқим сурати натижалари	Ўқим қилганни	1	476629			
16	Ўқим сурати натижалари	Ўқим қилганни	1	473744			
17	Ўқим сурати натижалари	Ўқим қилганни	1	475345			
18	Ўқим сурати натижалари	Ўқим қилганни	1	407783			
19	Ўқим сурати натижалари	Ўқим қилганни	1	407283			
20	Ўқим сурати натижалари	Ўқим қилганни	2	241676	Поп "Ўқимчи" шаҳри қилганни	Поп шаҳри	43 31 119
21	Ўқим сурати натижалари	Ўқим қилганни	4	241676			
22	Ўқим сурати натижалари	Ўқим қилганни	3	241676			
23	Ўқим сурати натижалари	Ўқим қилганни	3	241676			
24	Ўқим сурати натижалари	Ўқим қилганни	1	290655			
25	Ўқим сурати натижалари	Ўқим қилганни	1	507226	Маъмур қилганни	Поп шаҳри	43 32 087
26	Ўқим сурати натижалари	Ўқим қилганни	1	101162			
27	Ўқим сурати натижалари	Ўқим қилганни	2	634317			
28	Ўқим сурати натижалари	Ўқим қилганни	2	517312			
29	Ўқим сурати натижалари	Ўқим қилганни	3	517312	Поп "Ўқимчи" шаҳрида	Поп шаҳри	8795 1761081
30	Ўқим сурати натижалари	Ўқим қилганни	16	517312			
31	Ўқим сурати натижалари	Ўқим қилганни	6	634317			
32	Ўқим сурати натижалари	Ўқим қилганни	1	608600	"Ўқимчи" шаҳрида қилганни	Поп шаҳри	8794 5084714
33	Ўқим сурати натижалари	Ўқим қилганни	1	567808	Поп "Ўқимчи" шаҳрида қилганни	Поп шаҳри	43 31 076
34	Ўқим сурати натижалари	Ўқим қилганни	7	801608	Ўқим сурати натижалари	Поп шаҳри	43 31 715
35	Ўқим сурати натижалари	Ўқим қилганни	4	613648	Поп "Ўқимчи" шаҳрида қилганни	Поп шаҳри	43 32 008
36	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	43 31 512
37	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
38	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
39	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
40	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
41	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
42	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
43	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
44	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
45	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
46	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
47	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
48	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
49	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
50	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
51	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
52	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
53	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
54	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
55	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
56	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
57	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
58	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
59	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
60	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
61	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
62	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
63	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
64	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
65	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
66	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
67	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
68	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
69	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
70	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
71	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
72	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
73	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
74	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
75	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
76	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
77	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
78	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
79	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
80	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
81	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
82	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
83	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
84	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
85	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
86	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
87	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
88	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
89	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
90	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
91	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
92	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
93	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
94	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
95	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
96	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
97	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
98	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
99	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	
100	Ўқим сурати натижалари	Ўқим қилганни	1	056861	Ўқим сурати натижалари	Поп шаҳри	

[illegible]

01.07.2015 жыл толдығын

H. Kampen