Republic of Belarus

Belarus Emergency COVID-19 Response Project (P173828)

ENVIRONMENTAL and SOCIAL COMMITMENT PLAN (ESCP)

March April 1, 2020

ENVIRONMENTAL AND SOCIAL COMMITMENT PLAN

- The Republic of Belarus (the Recipient) will implement the Belarus Emergency COVID-19 Response Project (the Project), with the involvement of the Ministry of Health (MOH). The International Bank for Reconstruction and Development (hereinafter the Bank) has agreed to provide financing for the Project.
- 2. The Recepient shall implement material measures and actions so that the Project is implemented in accordance with the Environmental and Social Standards (ESSs). This Environmental and Social Commitment Plan (ESCP) sets out material measures and actions, any specific documents or plans, as well as the timing for each of these.
- 3. The Recepient is responsible for compliance with all requirements of the ESCP even when implementation of specific measures and actions is conducted by the Ministryreferenced in 1. above.
- 4. Implementation of the material measures and actions set out in this ESCP shall be monitored and reported to the Bank by the Recepient as required by the ESCP and the conditions of the legal agreement, and the Bank will monitor and assess progress and completion of the material measures and actions throughout the implementation of the Project.
- 5. As agreed by the Bank and the Recepient, this ESCP may be revised from time to time during Project implementation, to reflect adaptive management of Project changes and unforeseen circumstances or in response to assessment of Project performance conducted under the ESCP itself. In such circumstances, the Recepient shall agree to the changes with the Bank and will update the ESCP to reflect such changes. Agreement on changes to the ESCP will be documented through the exchange of letters signed between the Bank and the Recepient. The Recepient shall promptly disclose the updated ESCP.
- 6. Where Project changes, unforeseen circumstances, or Project performance result in changes to the risks and impacts during Project implementation, the Recipient shall provide additional funds, if needed, to implement actions and measures to address such risks and impacts.

TIMEFRAME	RESPONSIBLE ENTITY/AUTHORITY
Quarterly throughout Project implementation	МОН
ACTS	
PIU to hire additional environmental specialist and social specialist not later than 30 days after Effectiveness Date. Said specialists shall be retained throughout Project implementation.	МОН
a. The ESMF to be prepared, disclosed and adopted prior to the commencement of Project activities. b. Before the carrying out of the relevant Project activities, and thereafter implemented throughout the implementation of such activities. c. Before launching the procurement process for the relevant Project activities and thereafter ensure that contractors comply with the ESHS specifications in their contracts through their involvement in the respective Project activities.	мон
	Quarterly throughout Project implementation PACTS PIU to hire additional environmental specialist and social specialist not later than 30 days after Effectiveness Date. Said specialists shall be retained throughout Project implementation. a. The ESMF to be prepared, disclosed and adopted prior to the commencement of Project activities. b. Before the carrying out of the relevant Project activities, and thereafter implemented throughout the implementation of such activities. c. Before launching the procurement process for the relevant Project activities and thereafter ensure that contractors comply with the ESHS specifications in their contracts through their

MATER	RIAL MEASURES AND ACTIONS	TIMEFRAME	RESPONSIBLE ENTITY/AUTHORITY
1.3	 EXCLUSIONS: Exclude the following type of activities as ineligible for financing under the Project: [specify the most relevant exclusions contained in the ESMF]. All the other excluded activities set out in the ESMF of the Project. 	During the assessment process conducted under action 1.2.a. above.	[Indicate responsible entity]

MATERIAL MEASURES AND ACTIONS	TIMEFRAME RESPONSIBLE ENTITY/AUTHORITY
ESS 2: LABOR AND WORKING CONDITIONS	
2.1 LABOR MANAGEMENT: a. The Project shall be carried out in accordance with the applicable requirements of ESS2, in a manner acceptable to the Bank, including through, inter alia, implementing adequate occupational health and safety measures (including emergency preparedness and response measures), setting out grievance arrangements for Project workers, and incorporating labor requirements into the ESHS specifications of the procurement documents and contracts with contractors and supervising firms. b. The Borrower shall prepare and implement Labor Management Procedures (LMP)	a) Throughout Project implementation. b) ESMF, to be prepared no later than one month after the Effectiveness DateLMP to be prepared before engaging project workers in the implementation of Project activities c) Throughout Project
c. The necessary protocols for treating patients and handling medical waste, disinfectant protocols, regular testing of healthcare workers, requirements for proper disposal of sharps, along with the environmental health and safety guidelines for staff and necessary Personal Protective Equipment (PPE), will be included in the Infection Control and Medical Waste Management Plan (ICWMP) to be adopted by and then implemented by ECs and laboratories participating in the Project.	Implementation

FERIAL MEASURES AND ACTIONS	TIMEFRAME	RESPONSIBLE ENTITY/AUTHORITY
a. Relevant aspects of this standard shall be considered, as needed, under action 1.2 above, including, inter alia, measures to: manage health care wastes, and other types of hazardous and non-hazardous wastes.	a. Throughout Project implementation.	мон
b. Ensure requirements for water, air, etc., used in ECs, and labs are implemented as specified in the ICWMP and the requirements of National Sanitary Hygienic Service and WHO environmental infection control guidelines in a manner consistent with ESS3.	b. Throughout Project implementation.	
4: COMMUNITY HEALTH AND SAFETY		
Relevant aspects of this standard shall be considered, as needed, under action 1.2 above including, inter alia, measures to: minimize the potential for community exposure to communicable diseases; ensure that individuals or groups who, because of their particular circumstances, may be disadvantaged or vulnerable, have access to the development benefits resulting from the Project; prevent and respond to sexual exploitation and abuse, and sexual harassment; and manage labor influx appropriately.	Throughout Project implementation.	МОН
Ensure the ECs and laboratories participating in the Project follow the requirements and procedures specified in the ICWMP regarding medical wastes management to prevent the infectious microorganism to be introduced into the environment. The Borrower will ensure that any security personnel engaged in the construction activities associated with the project will follow strict rules	Throughout Project implementation.	МОН
of engagement, code of conduct, and avoid any escalation.		

ESS 6: BIODIVERSITY CONSERVATION AND SUSTAINABLE MANAGEMENT OF LIVING NATURAL RESOURCES

Not relevant

MATER	RIAL MEASURES AND ACTIONS	TIMEFRAME	RESPONSIBLE ENTITY/AUTHORITY					
ESS 7:	ESS 7: INDIGENOUS PEOPLES/SUB-SAHARAN AFRICAN HISTORICALLY UNDERSERVED TRADITIONAL LOCAL COMMUNITIES							
Not re	Not relevant							
ESS 8:	ESS 8: CULTURAL HERITAGE							
Not re	Not relevant							
ESS 9:	ESS 9: FINANCIAL INTERMEDIARIES							
Not re								
	STAKEHOLDER ENGAGEMENT AND INFORMATION DISCLOSURE							
10.1	STAKEHOLDER ENGAGEMENT PLAN:	/						
	Prepare, disclose, adopt, and implement a Stakeholder Engagement Plan (SEP) consistent with ESS10, in a manner acceptable to the Bank.	A draft SEP was already prepared and disclosed and shall be updated, disclosed and adpoted not later than 30 days after the Effective Date. The SEP shall be implemented throughout the Project implementation period.	МОН					
10.3	GRIEVANCE MECHANISM:	/						
	Accessible grievance arrangements shall be made publicly available to receive and facilitate resolution of concerns and grievances in relation to the Project, consistent with ESS10, in a manner acceptable to the Bank.	Throughout Project implementation.	МОН					
CAPAC	ITY SUPPORT (TRAINING)							
	Training topics for personnel involved in Project implementation will include among others: COVID-19 Infection Prevention and Control Recommendations Laboratory biosafety guidance related to the COVID-19 Specimen collection and shipment Standard precautions for COVID-19 patients Risk communication and community engagement WHO guidelines on quarantine and National Sanitary Regulations and Norms	Throughout Project implementation.	МОН					