## PROCUREMENT PLAN (Textual Part)

**Project information:** *Djibouti*, *Education Emergency Response to COVID-19 P-174128*]

Project Implementation agency: Ministry of National Education and Vocational Training (MENFOP) – Ministère de l'Education Nationale et de la Formation Professionnelle.

Date of the Procurement Plan: September 2, 2020

Period covered by this Procurement Plan: September 2020 to December 2021

## **Preamble**

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank's Standard Procurement Documents**: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements**: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in *Loi N 53/AN/08/6ème L portant nouveau code des marches publics*, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. "*Not Applicable*"

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables "Not Applicable"

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: is not applicable;

Works: is not applicable

## **Other Relevant Procurement Information.**

Procurement in Situations of Urgent Need of Assistance.

PROCUREMENT
Djibouti: Education Emergency Response to COVID-19 PLAN

General Information

Djibouti Country:

Bank's Approval Date of the Original Procurement Plan: 2020-09-10

Revised Plan Date(s): (comma delineated, leave blank if non 2020-09-10

Project ID: P174128 GPN Date:

Project Name: Education Emergency Response to COVID-19

Loan / Credit No: /

Executing Agency(ies) Ministère de l'Education

	WORKS																											]	
	Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Procureme nt Document Type	Actual Amount (US\$)	Process Status	Draft Pre-o			ification n Report	Docur	Bidding nent / ication	Specific Pr Notice / 1		Bidding I				Bid Ev Repor Recommer Aw	t and idation for	Signed	Contract	Con	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actu
[																													Г

(	OODS																											
1	activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status		qualification ments	-	fication n Report	Docur	nent /	Specific Pr Notice / 1		Bidding I		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract (	ompletion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
6	001 / Acquisition des quipements informatiques et e reprographie	7		A posteriori	Demande de prix	Limited	Single Stage - One Envelope		0.00	En attente d'exécution							2020-09-09								2020-10-07		2021-01-05	

NON CONSULTING	SERVICES																										
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-q Docur	·		fication n Report	Docum	nent /	Specific Pr Notice / 1		Bidding D as Is		Proposal St Opening /			rt and ndation for	Signed 6	Contract	Contract C	Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS	8																									
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of	Reference	Expression No		Short List Request for		Request for				Evalua Technical	Proposal	Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract (	Completion
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

INDIVIDUAL CONSU	JLTANTS																	
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of	Reference	Invitation to  Identified/Selected  Consultant		Draft Ne Cont		Signed (	Contract	Contract (	Completion
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual