



**Results Matrix**

**Outcomes**

Outcome:	1 <a href="#">Increased knowledge of challenges to food security in beneficiary countries</a>										
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	2027	EOP	
1.1 Countries who have implemented recommendations from national assessments		Number	0.00	2024	News reports from beneficiaries	P	0.00	0.00	4.00	0.00	4.00
						P(a)	0.00	0.00	4.00	0.00	4.00
						A	0.00				0.00

CRF Indicator

**Outputs: Annual Physical and Financial Progress**

1 Diagnostic Studies on Food Insecurity						Physical Progress					Financial Progress					Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	2027	EOP	2024	2025	2026	2027	EOP					
1.1 Diagnostics and assessments completed	Country Food Security Diagnostics	Diagnostics (#)	0	2024	Documents saved in convergence	P	0	4	0	0	4	P	0	300000	0	0	300000	Regional Integration	W2D	
						P(a)	0	4	0	0	4	P(a)	0	300000	0	0	300000			
						A	0				0	A	0				0			
2 Regional Workshop						Physical Progress					Financial Progress					Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	2027	EOP	2024	2025	2026	2027	EOP					
2.1 Workshops organized	Regional Workshop	Workshops (#)	0	2024	Agenda, minutes uploaded to convergence	P	0	2	2	0	4	P	0	25000	25000	0	50000	Regional Integration	W2D	
						P(a)	0	2	2	0	4	P(a)	0	25000	25000	0	50000			
						A	0				0	A	0				0			
3 Technical coordination						Physical Progress					Financial Progress					Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	2027	EOP	2024	2025	2026	2027	EOP					
3.1 Supervision reports completed	Technical coordination	Reports (#)	0	2024	Documents saved in convergence	P	0	4	4	0	8	P	0	25000	25000	0	50000	Regional Integration	W2D	
						P(a)	0	4	4	0	8	P(a)	0	25000	25000	0	50000			
						A	0				0	A	0				0			

**Other Cost**

**Total Cost**

	2024	2025	2026	2027	Total Cost
P		\$350,000.00	\$50,000.00		\$400,000.00
P(a)		\$350,000.00	\$50,000.00		\$400,000.00
A					

CRF Indicator

Standard Output Indicator