Health Sector Development Support project (P125229)

I. General

- **1. Bank's approval Date of the procurement Plan:** December 21,2012: Revised March 9, 2017
- 2. **Date of General Procurement Notice**: March 20, 2012
- 3. **Period covered by this procurement plan**: July 2018- December 2019

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold**: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

2.

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	All Contracts	
2.	NCB (Goods)	All Contracts	
3.	ICB (Works)	All Contracts	
4.	NCB (Works)	All Contracts	
5.	(Non-Consultant Services)	All Contracts	
	[Add other methods if necessary]	N/A	

- **2. Prequalification**. Not Applicable
- 3. Proposed Procedures for CDD Components (as per paragraph.3.17 of the Guidelines: Not Applicable
- 4. Reference to (if any) Project Operational/Procurement Manual: Project Implementation Manual for World Bank Loan Project Health Sector Development Support Project approved 2015
- **5. Any Other Special Procurement Arrangements**: Retroactive Financing up to USD 600 000.00
- 6. Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)

[List the Packages which require Bank's prior review first and then the other packages]

1	2	3	4	5	6	7
Ref. No.	Descripti on	Estimate d Cost US\$ (000)	Package s	Dome stic Prefe rence (yes/ no)	Review by Bank (Prior / Post)	Comme nts
	Summary of the RFQ (Goods)	71,000.0	2	No	Post	

III. Selection of Consultants

1. **Prior Review Threshold**: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	All Contracts	
2.	Single Source (Firms)	All Contracts	
3.	Individual	All Contracts	

- 2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements: Retroactive Financing
- 4. Consultancy Assignments with Selection Methods and Time Schedule

1	2	3	4	5	6
Ref. No.	Description of Assignmen t	Estimate d Cost US\$ million	Packag es	Review by Bank (Prior / Post)	Comment s
	Summary of number of contracts	N/A			

that will be let under QCBS				
Summary of number of contracts that will be let under other methods	610,000. 00	18	Post/Pri or	

PROCUREMENT PLAN Zimbabwe : Health Sector Development Support Project General Information

Zimbabwe Bank's Approval Date of the Original Procurement Plai 2019-05-07
Revised Plan Date(s): (comma delineated, leave blank 2022-06-16
GRN Date: 2020-07-23
Project Name: Health Sector Development Support Project
Loan / Credit No: TF / AS311, TF / A9037, TF / B3156
Executing Agency(i-Stichting CORDAID

	WORKS																													4
	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	High SEA/SH R isk	Procurement D ocument Type	Estimated Amount (U S\$)	Actual Am ount (US\$	Process S atus	Draft Pre-o	qualification ments		cation Evalu Report		ding Docum stification	Specific Pro Notice / I		Bidding Do		Opening	/ Minutes	and Recom	tion Report nmendation ward	Signed (Contract	Contrac
														Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
- 1	ZW-CORDAID-255349-CW-R FQ / Annexe Psychosocial Su pport Call Centre Minor Reno vations		COVID-19 Response	Post	Request for Quota tions	Limited	Single Stage - One E nvelope			Request for Quota tions (Non Bank-S PD)	9,010.00	0.00	Pending Im lementatio	p 1						2022-06-05								2022-07-31		2023-01-2 7

GOODS																												
Activity Reference No. / Description	Loan / Credit N	Component	Review Type	Method	Market Approac	Procurement Pro												ocurement			Proposal S	ubmission /	Bid Evaluat	tion Report mendation	Signed (Contract	Contract (Completion
	0.				h	cess	(Y/N)	ount (US\$)	(US\$)	atus	Docur			Report		tification		Invitation	s Iss			/ Minutes	for A	ward	_			
COR-REF-01 / Supply of tabl ets for Urban Voucher progra mme 100 per cent subject to retro active financing	TF / A5311	Delivery of Packages of Key Maternal, Child and Other R elated Health Services	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		19,000.00	6,690.00	Completed	Planned	Actual	Planned	Actual	Planned	Actual	2019-02-10	Actual	Planned	Actual	Planned	Actual	Planned	Actual				2019-04-05
COR-REF-03 / 26 Mannequin s for DHEs and PHEs Not subject to retroactive fin ancing.	TF / A5311	Management and capacity b uilding in Results-Based Fina ncing	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		52,000.00	0.00	Canceled							2019-07-15								2019-09-09		2020-03-07	
ZW-CORDAID-119373-GO-RF Q / Procurement of tablets fo r the Rural component. 70 ta blets at an estimated cost of 360 each for PHEs and DHE	TF / A5311	Management and capacity b uilding in Results-Based Fina ncing	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		25,200.00	30,680.00	Completed							2019-06-30								2019-08-25	2019-11-11	2020-02-21	2019-11-14
ZW-CORDAID-160979-GO-RF Q / Beneficiary Voucher Repo sitory (BVR) System Storage Server.	TF / A9037	Delivery of Packages of Key Maternal, Child and Other R elated Health Services	Post	Request for Quota tions	Open - Internationa	Single Stage - One E nvelope		7,000.00	6,500.00	Completed							2020-02-29								2020-04-25	2020-05-19	2020-10-22	2020-05-19
COR/WBGFF/TF0B3156/-REF- 1 / Procurement of COVID-19 Test kits and PPE	TF / A9037	COVID-19 Response	Post	UN Agencies (Dire ct)	Direct			1,435,052.00	1,435,052.00	Signed					2020-04-27	2020-04-24	2020-05-02	2020-04-27							2020-06-06	2020-08-07	2020-12-03	
COR/WBGFF/TF0B3156/-REF- 3 / Video Conferencing facilit y PS Boardroom and Bindura PMD office	TF / A9037	COVID-19 Response	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		13,610.00	13,610.00	Completed							2020-09-06								2020-11-01	2020-10-29	2021-04-30	2020-12-04
COR/WBGFF/TF0B3156/-REF- 4 / Incident Management Sys tem (GO DATA) Server	TF / A9037	COVID-19 Response	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		6,500.00	6,500.00	Completed							2020-05-24								2020-07-19	2020-05-14	2021-01-15	2020-05-15
COR/WBGFF/TF0B3156/-REF- 5 / Staff Laptops	TF / A9037	COVID-19 Response	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		13,200.00	13,200.00	Completed							2020-08-23								2020-10-18	2020-10-27	2021-04-16	2020-10-29
COR/WBGFF/TF0B3156/-REF- 13 / Voice Concentrator Syst em for Video Conferencing F acility	TF / A9037	COVID-19 Response	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		15,000.00	9,000.00	Completed							2020-11-05	2021-01-04							2020-11-16	2020-11-13	2020-11-30	2020-12-04
ZW-CORDAID-238830-GO-RF Q / UV Tablets and Phones	TF / B3156	Delivery of Packages of Key Maternal, Child and Other R elated Health Services	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		30,850.00	28,300.00	Completed							2021-08-25	2021-09-01							2021-10-20	2021-10-25	2022-04-18	2021-11-10
ZW-CORDAID-238773-GO-RF Q / Replacement of Cordaid NPA office printer	TF / B3156	Delivery of Packages of Key Maternal, Child and Other R elated Health Services	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		20,000.00	11,800.00	Signed							2021-08-25	2021-09-01							2021-10-20	2022-01-20	2022-04-18	
ZW-CORDAID-246776-GO-DI R / UN Procurement of PPE Ki ts for Staff working in OPD an d Casualty Department in pu blic hospitals i.e. Disposable Shoe covers and caps	TF / B3156	COVID-19 Response	Post	Direct Selection	Direct			76,400.00	0.00	Canceled					2021-09-30		2021-10-05								2021-11-09		2022-05-08	
ZW-CORDAID-220337-GO-RF Q / Procurement of 160 Table ts to link surveillance to DHIS 2	TF / B3156	COVID-19 Response	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		40,000.00	43,000.00	Signed							2022-03-06	2022-01-31							2022-05-01	2022-02-28	2022-10-28	
ZW-CORDAID-255344-GO-RF Q / EOC and Annex Psychoso cial Support Centr Equipment : Flat 70° Smart TV for the c all centre x1, Desktop and m onitor x12, Colour printer for the call centre x1, Headphon es for the call centre x8, Serv er storage, Uninterrupted Po	TF / B3156	COVID-19 Response	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		76,820.00	34,010.80	Signed							2021-12-05	2021-10-22							2022-01-30	2022-01-12	2022-07-29	
ZW-CORDAID-255361-GO-RF Q / Annexe Psychosocial sup port call centre -Furniture (1 x 4 way workstatin, 9x Swive I chairs, 10 x Visitors chairs, 5x 3 drawer desk and 6 xoffi ce bins)	TE (D21 E C	COVID-19 Response	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		7,630.00	0.00	Under Imple mentation							2021-12-06	2021-10-22							2022-01-31		2022-07-30	
ZW-CORDAID-255350-GO-RF Q / PPE for Urban Voucher Pr ogramme (4000 Disposable gowns and 50 Theatre caps (pack of 100) based on gap a nalysis)	TF / B3156	Management and capacity b uilding in Results-Based Fina ncing	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		20,250.00	10,760.00	Signed							2021-12-06	2021-11-12							2022-01-31	2021-12-13	2022-07-30	

ZW-CORDAID-220358-GO-RF Q / Procurement of two COVI D19 support vehicles to supp ort the key project activities, one to be stationed at MoHC C and the other one at Corda id	TF / B3156	COVID-19 Response	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	80,000.00	0.00	Under Imple mentation					2022-03-06	2022-03-08					2022-05-01		2022-10-28	
ZW-CORDAID-220184-GO-DI R / BFP Purchase of 8 sets of ICU equipment i.e. bed, venti lator, infusion pump, monitor s	TF / B3156	COVID-19 Response	Post	Direct Selection	Direct		400,000.00	285,881.00	Signed			2022-03-01	2022-06-06	2022-03-06	2022-06-14					2022-04-10	2021-06-25	2022-10-07	
ZW-CORDAID-220649-GO-RF B / UN Procurement of 8 serv ice kitted ambulances	TF / B3156	COVID-19 Response	Post	Direct Selection	Direct		571,454.64	0.00	Canceled			2022-03-01		2022-03-06						2022-04-10		2022-10-07	
ZW-CORDAID-238832-GO-RF Q / Replacement of 9 Cordaid Field Project vehicles	TF / B3156	Delivery of Packages of Key Maternal, Child and Other R elated Health Services	Post	Request for Bids	Open - Internationa	Single Stage - One E nvelope	360,000.00	0.00	Under Imple mentation			2022-03-01	2022-04-08	2022-03-06	2022-04-08		2022-04-17	2022-06-13	2022-05-17	2022-06-21		2022-12-18	
ZW-CORDAID-220642-GO-U N / BFP PPE Kits for Staff wor king in OPD and Casualty De partment in public hospitals (104 Sites) i.e surgical masks, gloves, gowns, shoe covers a nd caps	TF / B3156	COVID-19 Response	Post	Direct Selection	Direct		584,940.00	639,923.00	Signed			2021-12-01	2022-06-06	2021-12-06	2022-06-14					2022-01-10	2021-12-23	2022-07-09	
ZW-CORDAID-256211-GO-RF Q / Video Conferencing for re maining facilities	TF / B3156	COVID-19 Response	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	110,000.00	100,447.65	Signed					2021-06-26	2021-06-21					2021-08-21	2021-11-23	2022-02-17	
ZW-CORDAID-238828-GO-RF Q / UV Equipment for new fac illties (BP machines, Thermo meter, Foetal dopler, Pregna ncy Test.)	TF / B3156	Delivery of Packages of Key Maternal, Child and Other R elated Health Services	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	68,280.00	25,740.80	Signed					2021-11-05	2021-11-30					2021-12-31	2022-04-25	2022-06-29	
ZW-CORDAID-220377-GO-RF Q / UN Procurement of 80 ox ygen concentrators including consumables @ 62,108.28.8 s suction machines @ 23,302.0 0, 8 service kilted ambulanc es @401,352.00 plus PSM an d UNDP Costs @192,709.19	TF / B3156	COVID-19 Response	Post	Direct Selection	Direct		679,471.47	671,096.06	Signed			2022-03-01	2022-06-06	2022-03-06	2022-06-14					2022-04-10	2021-12-23	2022-10-07	
ZW-CORDAID-238774-GO-RF Q / Rural RBF Electronic Equi pment Tablets for DHE, PHEs	TF / B3156	Delivery of Packages of Key Maternal, Child and Other R elated Health Services	Post	Request for Quota tions			35,000.00	0.00	Canceled					2022-04-05						2022-05-31		2022-11-27	
ZW-CORDAID-238754-GO-RF Q / UV IEC material (Posters , Fliers, Tshirts, Hats, Reflector s)	TF / B3156	Delivery of Packages of Key Maternal, Child and Other R elated Health Services	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	59,500.00	16,390.00	Signed					2022-04-05	2022-03-14					2022-05-31	2022-05-23	2022-11-27	
ZW-CORDAID-282973-GO-RF Q / Procurement of tablets fo r the second phase of the Ur ban Voucher Programme scal e up	TF / B3156	Delivery of Packages of Key Maternal, Child and Other R elated Health Services	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	44,210.00	49,759.00	Signed					2022-03-16	2022-03-14					2022-05-11	2022-05-29	2022-11-07	
ZW-CORDAID-220340-GO-RF Q / Procurement and Installat ion of 20 10,000L tanks	TF / B3156	COVID-19 Response	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	30,000.00	0.00	Pending Impl ementation					2022-07-05						2022-08-30		2023-02-26	
ZW-CORDAID-238836-GO-RF Q / Procurement of IEC and p romotional material Rural RB F	TF / B3156	Delivery of Packages of Key Maternal, Child and Other R elated Health Services	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	19,900.00	0.00	Pending Impl ementation					2022-07-05						2022-08-30		2023-02-26	
ZW-CORDAID-238835-GO-RF Q / Support installation or rep air of oxygen supply system	TF / B3156	Delivery of Packages of Key Maternal, Child and Other R elated Health Services	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	64,850.00	0.00	Pending Impl ementation					2022-09-05						2022-10-31		2023-04-29	
ZW-CORDAID-238837-GO-RF Q / Equipment for central an d provincial RBF (CH Theatre bed, CH Monitor, CH Anaesth etic, CH Incubators for babies	TF / B3156	Delivery of Packages of Key Maternal, Child and Other R elated Health Services	Post	Request for Bids	Open - Internationa	Single Stage - One E nvelope	490,000.00	0.00	Pending Impl ementation			2022-06-15		2022-06-20			2022-08-01		2022-08-31	2022-10-05		2023-04-03	
ZW-CORDAID-238738-GO-RF Q / Procurement of Tablets fo r CHNs for 4 districts 2 per di	TF / B3156	Delivery of Packages of Key Maternal, Child and Other R elated Health Services	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	2,800.00	0.00	Pending Impl ementation					2022-07-05						2022-08-30		2023-02-26	
ZW-CORDAID-238834-GO-RF Q / Procurement of pregnanc y test kits for Community Lev el RBF	TF / B3156	Delivery of Packages of Key Maternal, Child and Other R elated Health Services	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	8,332.00	0.00	Pending Impl ementation					2022-07-05						2022-08-30		2023-02-26	
ZW-CORDAID-238745-GO-RF Q / Video Conferencing for R ural and Urban	TF / B3156	COVID-19 Response	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	60,000.00	0.00	Pending Impl ementation					2022-09-05						2022-10-31		2023-04-29	
ZW-CORDAID-238753-GO-RF Q / Procure QAQI Skill Labs, s ee updated PPSD.	TF / B3156	Delivery of Packages of Key Maternal, Child and Other R elated Health Services	Post	Request for Bids	Open - Internationa I	Single Stage - One E nvelope	 370,000.00	0.00	Pending Impl ementation			2022-05-31		2022-06-05			2022-07-17		2022-08-16	2022-09-20		2023-03-19	
ZW-CORDAID-238831-GO-RF Q / Rural RBF Electronic Equi pment -Mirror Server	TF / B3156	Delivery of Packages of Key Maternal, Child and Other R elated Health Services	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	7,000.00	0.00	Under Imple mentation					2022-07-05	2022-05-17					2022-08-30		2023-02-26	
ZW-CORDAID-292294-GO-RF Q / Procurement of UV 15000 pregnancy test kits (pack of 10) and 15000 specimen jars (per Jar)	TF / B3156	Delivery of Packages of Key Maternal, Child and Other R elated Health Services	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	7,500.00	0.00	Pending Impl ementation					2022-07-05						2022-08-30		2023-02-26	
ZW-CORDAID-292287-GO-RF Q / Rural RBF Electronic Equi pment Tablets for DHE, PHEs	TF / B3156	Delivery of Packages of Key Maternal, Child and Other R elated Health Services	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	35,000.00	0.00	Under Imple mentation					2022-07-05						2022-08-30		2023-02-26	
ZW-CORDAID-299767-GO-RF Q / Procurement of laptops/d esktops for District health pr omotions officers (DHPO) to use for report writing or writi ng MSC stories	TF / B3156	Delivery of Packages of Key Maternal, Child and Other R elated Health Services	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	49,500.00	0.00	Pending Impl ementation					2022-08-04						2022-09-29		2023-03-28	

ZW-CORDAID-299763-GO-RF Q / Laptops for quality assura nce and patient safety direct orate '6 laptops for Chief Dire ctor, Director, Deputy Director r and 3 quality officers	TF / B3156	Delivery of Packages of Key Maternal, Child and Other R elated Health Services	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		15,000.00	0.00	Pending Impl ementation							2022-08-04								2022-09-29		2023-03-28	
ZW-CORDAID-299756-GO-RF Q / Office Furniture for the Po licy Department	TF / B3156	Delivery of Packages of Key Maternal, Child and Other R elated Health Services	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		10,000.00	0.00	Pending Impl ementation							2022-10-05								2022-11-30		2023-05-29	
NON CONSULTING	SERVICES	l																										
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Docu	ments	ation	Report	ent / Just	tification	Notice / I	nvitation	s Iss	ued		/ Minutes	for A	mendation	Signed (Contract C	
COR-REF-08 / Printing of Qua rterly Bulletins/Magazines-10 00 per quarter Not subject to retroactive fin ancing.	TF / A5311	Management and capacity b uilding in Results-Based Fina ncing	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		40,000.00	0.00	Canceled	Planned	Actual	Planned	Actual	Planned	Actual	Planned 2019-05-05	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned 2019-06-30	Actual	Planned 2019-12-27	Actual
COR-REF-10 / Printing of CB O pocket guides Not subject to retroactive fin ancing	TF / A5311	Management and capacity b uilding in Results-Based Fina ncing	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		8,000.00	0.00	Canceled							2019-06-06								2019-08-01		2020-01-28	
COR-REF-09 / Printing of Sta	TF / A5311	Management and capacity b uilding in Results-Based Fina ncing	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		15,000.00	0.00	Canceled							2019-08-06								2019-10-01		2020-03-29	
COR-REF-11 / Printing of Pho toshoot-Success Stories Not subject to retroactive fin ancing	TF / A5311	Management and capacity b uilding in Results-Based Fina ncing	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		3,500.00	0.00	Canceled							2019-10-06								2019-12-01		2020-05-29	
COR-REF-04 / Printing of Urb an voucher marketing poster s. 100 per cent Retroactive fi nancing	TF / A5311	Delivery of Packages of Key Maternal, Child and Other R elated Health Services	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		20,000.00	4,933.50	Signed							2019-02-16								2019-04-13	2019-03-06	2019-10-10	2019-03-15
COR-REF-05 / Printing of Urb an voucher marketing banne rs Not subject to retroactive fin		Delivery of Packages of Key Maternal, Child and Other R elated Health Services	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		4,800.00	0.00	Canceled							2019-03-06								2019-05-01		2019-10-28	
COR-REF-06 / Printing of Urb an voucher marketing fliers 100 per cent subject to retro active financing	TF / A5311	Delivery of Packages of Key Maternal, Child and Other R elated Health Services	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		14,000.00	0.00	Canceled							2019-02-16								2019-04-13		2019-10-10	
COR-REF-07 / Printing of Urb an voucher marketing T-Shirt s Not subject to retroactive fin	t TF / A5311	Delivery of Packages of Key Maternal, Child and Other R elated Health Services	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		15,000.00	7,500.00	Completed							2019-02-16								2019-04-13	2019-03-19	2019-10-10	2019-05-30
COR/WBGFF/TF0B3156/-REF- 2 / Storage and Distribution o f COVID-19 Test kits and PPE	TF / A9037	COVID-19 Response	Post	Direct Selection	Direct			134,192.43	137,178.33	Signed					2020-08-24	2020-09-15	2020-08-29	2020-09-17							2020-10-03	2020-10-08	2021-04-01	
COR/WBGFF/TF0B3156/-REF- 6 / Printing of key messages to or COVID 19	TF / A9037	COVID-19 Response	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		10,500.00	8,595.53	Completed							2021-05-08	2021-08-06							2021-07-03	2021-07-20	2021-12-30	2021-11-15
ZW-CORDAID-255346-NC-RF Q / EOC Printing of M&E Tool s	TF / B3156	COVID-19 Response	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		3,000.00	0.00	Pending Impl ementation							2022-10-05								2022-11-30		2023-05-29	
CONSULTING FIRM	ış																											1
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status			Not	tice	equest for	Proposals	Request for as Iss Planned	sued	Proposals	/ Minutes	al Pro	posai	otiated	Evaluation d Draft Neg Contract	Signed C		Contract Co		
ZW-CORDAID-165470-CS-CQ S / Internal Audit for Q4 2019 and Q1 2020	TF / A9037	Delivery of Packages of Key Maternal, Child and Other R elated Health Services	Post	Consultant Qualifi cation Selection	Open - National		18,000.00	14,062.00	Completed	2020-03-20	2020-03-27	2020-04-10	2020-04-04	2020-05-24	2020-05-15							2020-06-23	2021-01-04	2020-07-28	2020-12-20	2021-01-24	2021-04-26	
ZW-CORDAID-195958-NC-RF P / Internal Audit Quarter 1 a nd Quarter 2 2020	TF / A9037	Delivery of Packages of Key Maternal, Child and Other R elated Health Services	Post	Least Cost Selecti on	Open - National		20,000.00	14,062.00	Completed	2020-09-24	2020-10-16	2020-09-28		2020-10-02	2019-01-16			2020-10-09	2020-06-15	2020-10-13	2020-05-15	2020-10-14	2020-06-01	2020-10-30	2020-12-02	2020-11-30	2021-04-26	
ZW-CORDAID-209206-CS-CQ S / External Audit for the yea rs ended 31 Dec 2020 to 30 April 2023.	TF / A9037	Management and capacity b uilding in Results-Based Fina ncing	Post	Consultant Qualifi cation Selection	Open - National		150,000.00	108,648.89	Signed	2020-12-15	2021-02-02	2020-12-18		2020-12-21	2021-04-12							2021-01-15	2021-05-19	2021-02-19	2021-05-21	2021-08-18		
ZW-CORDAID-266758-CS-CQ S / Service Provision for Integ rated Voice Recording (IVR) S ystem for the National Emerg ency Operating Center	7 5 5 7 7 7 8 8 9 9	COVID-19 Response	Post	Consultant Qualifi cation Selection	Open - National		50,000.00	0.00	Under Implement ation	2021-11-01	2022-02-03	2021-11-22	2022-04-25	2022-01-05								2022-02-04		2022-03-11		2022-09-07		
INDIVIDUAL CONSU	ULTANTS																											
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status			Invitation t d/Selected Planned	Consultant	Draft Nego ra Planned	ct	Signed C		Contract C										
COR-REF-15 / DHIS 2 Databa se Programmer (15 months) 5 months subject to retroacti ve financing (15,000)	TF / A5311	Delivery of Packages of Key Maternal, Child and Other R elated Health Services	Post	Individual Consult ant Selection	Open		50,000.00	36,576.00	Signed	2018-08-01	2018-08-01	2018-09-19	2018-09-28	2018-10-10	2018-10-15	2018-11-14	2018-10-15	2019-05-13										
COR-REF-17 / Finance and A dministration Specialist (14 months) 4 Months subject to retroacti ve financing. (17,000)	TF / A5311	Delivery of Packages of Key Maternal, Child and Other R elated Health Services	Prior	Direct Selection	Direct		60,000.00	14,980.00	Signed	2018-10-15	2019-06-28	2018-10-25	2018-10-16			2018-12-29	2019-11-01	2019-06-27										
COR-REF-13 / Internal Audito r Q3 and Q4 2018 Not subject to retroactive fin	TF / A5311	Management and capacity b uilding in Results-Based Fina ncing	Prior	Direct Selection	Direct		27,000.00	13,290.09	Signed	2018-10-18	2019-06-28	2018-10-28	2018-11-14			2019-01-01	2018-12-17	2019-06-30										

COR-REF-21 / Consultancy to develop DSC and HCC guide/ SoP/Job Aide Not subject to retroactive fin ancing	TF / A5311	Management and capacity b uilding in Results-Based Fina ncing	Post	Individual Consult ant Selection	Open	23,000.00	0.00	Canceled	2019-06-01		2019-07-20		2019-08-10		2019-09-14		2020-03-12	
COR-REF-22 / Consultancy to Develop Short Messaging Sys tems (SMS) Not subject to retroactive fin ancing	TF / A5311	Delivery of Packages of Key Maternal, Child and Other R elated Health Services	Post	Individual Consult ant Selection	Open	12,000.00	0.00	Canceled	2019-04-01		2019-05-20		2019-06-10		2019-07-15		2020-01-11	
COR-REF-16 / Team Leader (18 months) 3 months subject to retroacti ve financing (35,000)	TF / A5311	Delivery of Packages of Key Maternal, Child and Other R elated Health Services	Prior	Individual Consult ant Selection	Direct	210,000.00	35,518.02	Signed	2019-05-09	2019-06-17	2019-05-19	2018-07-03	2019-06-09	2020-12-11	2019-07-14	2018-07-04	2020-01-10	
COR-REF-14 / Quality Improv ement Consultant (6-8 mont hs)	TF / A5311	Management and capacity b uilding in Results-Based Fina ncing	Post	Individual Consult ant Selection	Open	57,000.00	15,400.00	Signed	2019-03-31	2019-05-20	2019-05-19	2019-10-29	2019-06-09	2020-02-18	2019-07-14	2020-02-24	2020-01-10	
Not subject to retroactive fin COR-REF-19 / Internal Audito r FY 2019 Not subject to retroactive fin ancing.	TF / A5311	Delivery of Packages of Key Maternal, Child and Other R elated Health Services	Prior	Direct Selection	Direct	40,000.00	22,046.56	Signed	2019-04-01	2019-06-19	2019-04-11	2019-05-22			2019-06-15	2019-07-15	2019-12-12	
COR-REF-20 / Consultancy to develop additional methods of Assessing quality Not subject to retroactive fin ancing	TF / A5311	Management and capacity b uilding in Results-Based Fina ncing	Post	Individual Consult ant Selection	Open	23,000.00	0.00	Canceled	2019-06-01		2019-07-20		2019-08-10		2019-09-14		2020-03-12	
COR-REF-18 / External Audit or FY 2019 Not subject to retroactive fin ancing	TF / A5311	Delivery of Packages of Key Maternal, Child and Other R elated Health Services	Prior	Direct Selection	Direct	35,000.00	35,495.00	Signed	2019-10-01	2019-12-24	2019-10-11	2020-01-15			2019-12-15	2020-04-24	2020-06-12	
COR-REF-12 / External Audit or FY 2018 Not subject to retroactive fin ancing	TF / A5311	Delivery of Packages of Key Maternal, Child and Other R elated Health Services	Prior	Direct Selection	Direct	30,000.00	23,000.00	Signed	2019-01-07	2019-06-19	2019-01-17	2019-01-31			2019-03-23	2019-04-05	2019-09-19	
COR-REF-BS1 / RBF System Upgrade	TF / A5311	Management and capacity b uilding in Results-Based Fina ncing	Prior	Direct Selection	Direct	110,000.00	108,636.00	Signed	2017-05-31	2019-06-17	2017-06-10	2017-06-26			2017-08-14	2017-09-22	2018-02-10	
ZW-CORDAID-128665-CS-CD S / Procurement of consulting firm to undertake independe nt verification of the health r esults and related outputs of the Zimbabwe RBF program	TF / A9037	Delivery of Packages of Key Maternal, Child and Other R elated Health Services	Prior	Direct Selection	Direct	22,000.00	30,546.00	Signed	2019-08-26	2019-09-05	2019-09-05	2019-10-11			2019-09-18	2019-11-06	2020-03-16	
ZW-CORDAID-128736-CS-IN DV / Procurement of a part-ti me procurement officer	TF / A9037	Management and capacity b uilding in Results-Based Fina ncing	Post	Individual Consult ant Selection	Open	4,800.00	9,600.00	Signed	2019-08-29	2019-09-19	2019-09-19	2019-10-31	2019-09-20	2019-11-04	2019-09-30	2019-11-05	2019-12-31	
ZW-CORDAID-130433-CS-IN DV / Consultant to Support th e Documentation of Most Sig nificant Change (MSC) Storie	TF / A9037	Management and capacity b uilding in Results-Based Fina ncing	Post	Individual Consult ant Selection	Open	4,900.00	4,900.00	Signed	2019-09-04	2019-10-11	2019-09-20	2019-11-06	2019-09-21	2019-12-10	2019-09-30	2019-12-17	2020-04-10	
ZW-CORDAID-139022-CS-IN DV / Recruitment of a progra mme assistant for the Urban Voucher programme. Estimat ed monthly salary of 1,210 f or 3 months. Benefits such a s bonus and gratuity amounti ng to 1780 spread over the t hree months.	TF / A9037	Delivery of Packages of Key Maternal, Child and Other R elated Health Services	Post	Individual Consult ant Selection	Open	5,400.00	1,501.00	Signed	2019-10-15	2019-11-07	2019-10-28	2019-11-27	2019-10-28	2019-11-29	2019-10-31	2019-12-02	2019-12-31	
ZW-CORDAID-139085-CS-IN DV / RBF Finance Officer (PC U) at an estimated basic sala ry of 2034 per month for 3 m onths. Benefits amounting to 2270 over the 3 months.	TF / A9037	Management and capacity b uilding in Results-Based Fina ncing	Post	Individual Consult ant Selection	Open	8,400.00	4,294.00	Signed	2019-10-14	2019-10-22	2019-10-28	2020-07-22	2019-10-30	2020-07-23	2019-10-31	2020-07-23	2019-12-31	
COR/WBGFF/TF0B3156/-REF- 7 / Recruitment of procureme nt and logistics officer	TF / A9037	Management and capacity b uilding in Results-Based Fina ncing	Post	Individual Consult ant Selection	Open	8,016.00	38,280.00	Signed	2020-06-30	2020-05-27	2020-08-18	2020-08-03	2020-09-08	2020-08-06	2020-10-13	2020-08-06	2020-12-31	
COR/WBGFF/TF0B3156/-REF- 8 / Recruitment of Communic ation Specialist	TF / A9037	Management and capacity b uilding in Results-Based Fina ncing	Post	Individual Consult ant Selection	Open	10,719.00	10,719.00	Signed	2020-06-30	2020-07-03	2020-08-18	2020-09-15	2020-09-08	2020-09-28	2020-10-13	2020-09-29	2023-04-30	
COR/WBGFF/TF0B3156/-REF- 9 / Recruitment of Commoditi es Logistics Officer	TF / A9037	COVID-19 Response	Post	Individual Consult ant Selection	Open	8,586.00	2,862.00	Signed	2020-06-30	2020-07-17	2020-08-18	2020-09-07	2020-09-08	2020-09-10	2020-10-13	2020-09-14	2020-12-31	
COR/WBGFF/TF0B3156/-REF- 10 / Recruitment of Accounta nt	TF / A9037	Management and capacity b uilding in Results-Based Fina ncing	Post	Individual Consult ant Selection	Open	8,400.00	2,483.00	Signed	2020-06-30	2020-08-05	2020-08-18	2020-11-11	2020-09-08	2020-11-12	2020-10-13	2020-11-12	2020-12-31	
COR/WBGFF/TF0B3156/-REF- 11 / Recruitment of Governa nce and Accountability Speci alist	TF / A9037	Management and capacity b uilding in Results-Based Fina ncing	Post	Individual Consult ant Selection	Open	15,498.00	36,711.00	Signed	2020-06-30	2020-08-26	2020-08-18	2021-04-06	2020-09-08	2021-04-06	2020-10-13	2021-04-07	2020-12-31	
COR/WBGFF/TF0B3156/-REF- 12 / Recruitment of Environm ental Specialist	TF / A9037	Management and capacity b uilding in Results-Based Fina ncing	Post	Individual Consult ant Selection	Open	5,166.00	28,956.00	Signed	2020-10-23	2020-10-16	2020-11-12	2021-03-03	2020-11-19	2021-03-03	2020-11-30	2021-03-04	2020-12-31	
ZW-CORDAID-220355-CS-IN DV / 1 consultant for support with the ESMF, ESMP	TF / B3156	COVID-19 Response	Post	Individual Consult ant Selection	Open	15,750.00	14,000.00	Completed	2021-04-09	2021-04-09	2021-05-28	2020-07-30	2021-06-18	2020-08-05	2021-07-23	2020-08-06	2022-01-19	2021-07-31
ZW-CORDAID-220347-CS-IN DV / 1 consultants for suppor t with the IPWMP documents.	TF / B3156	COVID-19 Response	Post	Individual Consult ant Selection	Open	15,750.00	17,500.00	Signed	2020-06-01	2021-04-15	2020-07-20	2020-08-05	2020-08-10	2020-08-05	2020-09-14	2020-08-06	2021-03-13	
ZW-CORDAID-220345-CS-IN DV / Recruitment of Cent & P rov hosp RBF Coordinator	TF / B3156	Management and capacity b uilding in Results-Based Fina ncing	Post	Individual Consult ant Selection	Open	180,810.00	0.00	Canceled	2021-04-09	2021-06-01	2021-05-28		2021-06-18		2021-07-23		2022-01-19	
ZW-CORDAID-220066-CS-IN DV / Recruitment of Bulaway o Urban Voucher Assistant	TF / B3156	Management and capacity b uilding in Results-Based Fina ncing	Post	Individual Consult ant Selection	Open	58,030.00	4,438.00	Signed	2021-04-09	2021-04-27	2021-05-28	2021-09-16	2021-06-18	2021-09-22	2021-07-23	2021-09-23	2022-01-19	
o Orban Voucner Assistant		ncing																

ZW-CORDAID-220081-CS-CD S / Internal Audit 2021 to Apr il 2023- Direct selection of Ba ker Tilly (current Internal au dit firm)	TF / B3156	Management and capacity b uilding in Results-Based Fina ncing	Prior	Direct Selection	Direct	130,000.00	46,697.00	Signed	2021-06-06	2021-04-19	2021-06-16	2021-06-08			2021-08-20	2021-10-08	2022-02-16	
ZW-CORDAID-220087-CS-IN DV / Recruitment of Procure ment and Logistics Assistant to assist the Procurement an d Logistics Officer	TF / B3156	Management and capacity b uilding in Results-Based Fina ncing	Post	Individual Consult ant Selection	Open	58,030.00	3,822.00	Signed	2021-05-10	2021-04-28	2021-06-28	2021-09-21	2021-07-19	2021-09-21	2021-08-23	2021-09-22	2022-02-19	
ZW-CORDAID-220333-CS-IN DV / Recruitment of Commun ity-Level RBF Coordinator unt il project end	TF / B3156	Management and capacity b uilding in Results-Based Fina ncing	Post	Individual Consult ant Selection	Open	180,810.00	0.00	Canceled	2021-05-03	2021-04-06	2021-06-21		2021-07-12		2021-08-16		2022-02-12	
ZW-CORDAID-223692-CS-CD 5 / Consultancy to finalize th e QA/QI framework and SOP 350 per day for 30 days	TF / B3156	Management and capacity b uilding in Results-Based Fina ncing	Prior	Direct Selection	Direct	10,500.00	14,000.00	Signed	2021-05-04	2021-05-10	2021-05-14	2021-05-31			2021-07-18	2021-07-16	2022-01-14	
ZW-CORDAID-238768-CS-IN DV / Recruitment of Maternal and Neonatal Health Technic al Specialist	TF / B3156	Delivery of Packages of Key Maternal, Child and Other R elated Health Services	Post	Individual Consult ant Selection	Open	113,652.00	0.00	Under Implement ation	2021-08-31	2021-10-13	2021-10-19		2021-11-09		2021-12-14		2022-06-12	
ZW-CORDAID-238770-CS-IN DV / Recruitment of Reprodu ctive, Adolescent and Family Planning Technical Specialist	TF / B3156	Delivery of Packages of Key Maternal, Child and Other R elated Health Services	Post	Individual Consult ant Selection	Open	113,652.00	0.00	Under Implement ation	2021-08-31	2021-10-13	2021-10-19		2021-11-09		2021-12-14		2022-06-12	
ZW-CORDAID-247625-CS-IN DV / Recruitment of Local Co nsultant to assist on the RBF Urban Youcher System upgra de as part of the scale-up pro cess for Urban Youcher unde r Additional Financing	TF / B3156	Delivery of Packages of Key Maternal, Child and Other R elated Health Services	Post	Individual Consult ant Selection	Direct	10,500.00	10,500.00	Signed	2021-08-20	2021-09-13	2021-08-30	2021-10-04	2021-09-20	2021-10-12	2021-10-25	2021-10-20	2022-04-23	
ZW-CORDAID-238757-CS-IN DV / Consultancy Develop an d disseminate improved tools and guidelines for RBF institu tionalization -SOP for DSC an d HCCx2	TF / B3156	Delivery of Packages of Key Maternal, Child and Other R elated Health Services	Post	Individual Consult ant Selection	Open	10,500.00	0.00	Canceled	2022-03-01		2022-04-19		2022-05-10		2022-06-14		2022-12-11	
ZW-CORDAID-238761-CS-IN DV / Consultancy to develop the quality assessment tools for Central and Provincial Ho spitals x2	TF / B3156	Delivery of Packages of Key Maternal, Child and Other R elated Health Services	Post	Individual Consult ant Selection	Open	21,000.00	0.00	Canceled	2022-03-01		2022-04-19		2022-05-10		2022-06-14		2022-12-11	
ZW-CORDAID-238767-CS-IN DV / Consultancy To review q uality assurance and improve nment strategy X2people	TF / B3156	Delivery of Packages of Key Maternal, Child and Other R elated Health Services	Post	Individual Consult ant Selection	Open	21,000.00	0.00	Canceled	2022-03-01		2022-04-19		2022-05-10		2022-06-14		2022-12-11	
ZW-CORDAID-238769-CS-IN DV / Recruitment of Quality F ocus RBF Officer	TF / B3156	Delivery of Packages of Key Maternal, Child and Other R elated Health Services	Post	Individual Consult ant Selection	Open	53,548.00	0.00	Canceled	2022-03-01		2022-04-19		2022-05-10		2022-06-14		2022-12-11	
ZW-CORDAID-255355-CS-IN DV / EOC Consultancy on refr esher trainings on Call centre operations and management using an external TA	TF / B3156	COVID-19 Response	Post	Individual Consult ant Selection	Open	1,750.00	0.00	Under Implement ation	2021-12-01	2022-05-17	2022-01-19		2022-02-09		2022-03-16		2022-09-12	
ZW-CORDAID-255342-CS-IN DV / Social Safeguards Speci	TF / B3156	Management and capacity b uilding in Results-Based Fina	Post	Individual Consult ant Selection	Open	64,314.00	3,498.00	Signed	2021-12-01	2021-10-29	2022-01-19	2022-01-26	2022-02-09	2022-01-28	2022-03-16	2022-02-01	2022-09-12	
alist ZW-CORDAID-255345-CS-IN DV / M & E Officer	TF / B3156	ncing Management and capacity b uilding in Results-Based Fina ncing	Post	Individual Consult ant Selection	Open	64,314.00	0.00	Under Implement ation	2021-12-01	2021-12-02	2022-01-19		2022-02-09		2022-03-16		2022-09-12	
ZW-CORDAID-238771-CS-IN DV / Recruitment of Commun ity RBF Officer	TF / B3156	Delivery of Packages of Key Maternal, Child and Other R elated Health Services	Post	Individual Consult ant Selection	Open	53,548.00	0.00	Canceled	2022-03-01		2022-04-19		2022-05-10		2022-06-14		2022-12-11	
ZW-CORDAID-238736-CS-IN DV / Service Provision for Int egrated Voice Recording (IVR) System for the National Em ergency Operating Center	TF / B3156	COVID-19 Response	Post	Individual Consult ant Selection	Limited	50,000.00	0.00	Canceled	2021-11-01		2021-11-06		2021-11-27		2022-01-01		2022-06-30	
ZW-CORDAID-220327-CS-IN DV / Recruitment of Research Analyst 3-year contract for a local sta ff recruitment	TF / B3156	Monitoring, Documentation, and Verification of Results u nder Performance-based Co ntracts	Post	Individual Consult ant Selection	Open	180,810.00	0.00	Canceled	2022-03-01		2022-04-19		2022-05-10		2022-06-14		2022-12-11	
ZW-CORDAID-266754-CS-IN DV / HR Assistant	TF / B3156	Management and capacity b uilding in Results-Based Fina	Post	Individual Consult ant Selection	Limited	32,147.00	0.00	Canceled	2021-12-03	2021-11-08	2021-12-08		2021-12-29		2022-02-02		2022-08-01	
ZW-CORDAID-238750-CS-IN DV / Consultancy To review t he supportive supervision qu ality checklist and Client Sati sfaction Survey tool	TF / B3156	Monitoring, Documentation, and Verification of Results u nder Performance-based Co ntracts	Post	Individual Consult ant Selection	Open	21,000.00	0.00	Canceled	2022-03-31		2022-05-19		2022-06-09		2022-07-14		2023-01-10	
ZW-CORDAID-273800-CS-CD S / Reproductive Health Offic er 1	TF / B3156	Delivery of Packages of Key Maternal, Child and Other R elated Health Services	Post	Direct Selection	Direct	58,185.00	15,516.00	Signed	2022-02-01	2022-01-31	2022-02-11	2022-01-31			2022-04-17	2022-02-01	2022-10-14	
ZW-CORDAID-273804-CS-CD 5 / Reproductive Health Offic er 2	TF / B3156	Delivery of Packages of Key Maternal, Child and Other R elated Health Services	Post	Direct Selection	Direct	51,645.00	13,772.00	Signed	2022-02-01	2022-01-31	2022-02-11	2022-01-31			2022-04-17	2022-02-01	2022-10-14	
ZW-CORDAID-273805-CS-CD S / Research and Monitoring and Evaluation Officer	TF / B3156	Delivery of Packages of Key Maternal, Child and Other R elated Health Services	Post	Direct Selection	Direct	51,645.00	13,772.00	Signed	2022-02-01	2022-01-11	2022-02-11	2022-01-31			2022-04-17	2022-02-01	2022-10-14	
ZW-CORDAID-238759-CS-IN DV / Consultancy to Develop system for community RBF	TF / B3156	Management and capacity b uilding in Results-Based Fina ncing	Post	Individual Consult ant Selection	Open	10,500.00	0.00	Pending Impleme ntation	2022-05-31		2022-07-19		2022-08-09		2022-09-13		2023-03-12	
ZW-CORDAID-238833-CS-IN DV / HPA counter verification for Rural RBF, Central and Pr ovincial Hospitals, Communit y Level RBF and Urban Vouch er	TF / B3156	Delivery of Packages of Key Maternal, Child and Other R elated Health Services	Post	Individual Consult ant Selection	Limited	79,112.00	0.00	Pending Impleme ntation	2022-06-30		2022-07-05		2022-07-26		2022-08-30		2023-02-26	

ZW-CORDAID-238740-CS-IN DV / Consultancy for assistan t with development of the Do mestic Resources Use and M obilisation (DRUM) (30 days)	TF / B3156	Management and capacity b uilding in Results-Based Fina ncing	Post	Individual Consult ant Selection	Open	10,500.00	0.00	Pending Impleme ntation	2022-07-01		2022-08-19		2022-09-09	2022-10-14	2023-04-12	
ZW-CORDAID-238765-CS-IN DV / Consultancy for assistan t with development of the res ource allocation formula (60 days)	TF / B3156	Delivery of Packages of Key Maternal, Child and Other R elated Health Services	Post	Individual Consult ant Selection	Open	21,000.00	0.00	Pending Impleme ntation	2022-10-03		2022-11-21		2022-12-12	2023-01-16	2023-07-15	
ZW-CORDAID-238758-CS-IN DV / Consultancy to develop QSS for MOHCC HQ: one cons ultant for 30 days	TF / B3156	Delivery of Packages of Key Maternal, Child and Other R elated Health Services	Post	Individual Consult ant Selection	Open	10,500.00	0.00	Pending Impleme ntation	2022-08-31		2022-10-19		2022-11-09	2022-12-14	2023-06-12	
ZW-CORDAID-292278-CS-IN DV / Local Consultant to Revi ew Client Satisfaction Survey tool	TF / B3156	Management and capacity b uilding in Results-Based Fina ncing	Post	Individual Consult ant Selection	Limited	10,500.00	0.00	Under Implement ation	2022-06-30	2022-05-11	2022-07-05		2022-07-26	2022-08-30	2023-02-26	
ZW-CORDAID-292272-CS-IN DV / Local Consultant to Dev elop the Client Satisfaction s urvey Tool for Central and Pr ovincial Hospitals	TF / B3156	Management and capacity b uilding in Results-Based Fina ncing	Post	Individual Consult ant Selection	Limited	10,500.00	0.00	Under Implement ation	2022-06-30	2022-05-11	2022-07-05		2022-07-26	2022-08-30	2023-02-26	
ZW-CORDAID-292292-CS-IN DV / Local Consultant to Revi ew the National Quality Assur ance and Quality Improveme nt Policy	TF / B3156	Management and capacity b uilding in Results-Based Fina ncing	Post	Individual Consult ant Selection	Limited	15,750.00	0.00	Pending Impleme ntation	2022-06-30		2022-07-05		2022-07-26	2022-08-30	2023-02-26	
ZW-CORDAID-292290-CS-IN DV / Local Consultant to Revi ew the National Quality Assur ance and Quality Improveme nt Strategy	TF / B3156	Management and capacity b uilding in Results-Based Fina ncing	Post	Individual Consult ant Selection	Limited	15,751.00	0.00	Under Implement ation	2022-06-30	2022-05-11	2022-07-05		2022-07-26	2022-08-30	2023-02-26	
ZW-CORDAID-292277-CS-IN DV / Consultancy Develop an d disseminate improved tools and guidelines for RBF institu tionalization -SOP for DSC	TF / B3156	Management and capacity b uilding in Results-Based Fina ncing	Post	Individual Consult ant Selection	Limited	5,250.00	0.00	Pending Impleme ntation	2022-07-01		2022-07-06		2022-07-27	2022-08-31	2023-02-27	
ZW-CORDAID-292274-CS-IN DV / Consultancy Develop an d disseminate improved tools and guidelines for RBF institu tionalization -SOP for HCC	TF / B3156	Management and capacity b uilding in Results-Based Fina ncing	Post	Individual Consult ant Selection	Limited	5,250.00	0.00	Pending Impleme ntation	2022-07-01		2022-07-06		2022-07-27	2022-08-31	2023-02-27	
ZW-CORDAID-292275-CS-IN DV / QA/QI Consultancy contr act for remaining activities	TF / B3156	Management and capacity b uilding in Results-Based Fina ncing	Post	Individual Consult ant Selection	Direct	2,800.00	0.00	Under Implement ation	2022-04-01	2022-04-01	2022-04-11	2022-05-26	2022-05-02	2022-06-06	2022-12-03	
ZW-CORDAID-292279-CS-IN DV / Local Consultant to Revi ew the Quality Supportive Su pervision Checklists	TF / B3156	Management and capacity b uilding in Results-Based Fina ncing	Post	Individual Consult ant Selection	Limited	15,750.00	0.00	Under Implement ation	2022-06-30	2022-05-11	2022-07-05		2022-07-26	2022-08-30	2023-02-26	
ZW-CORDAID-292289-CS-IN DV / Local Consultant to Dev elop the Quality Supportive S upervision Checklists for Cen tral and Provincial Hospitals	TF / B3156	Management and capacity b uilding in Results-Based Fina ncing	Post	Individual Consult ant Selection	Limited	15,750.00	0.00	Under Implement ation	2022-06-30	2022-05-11	2022-07-05		2022-07-26	2022-08-30	2023-02-26	
ZW-CORDAID-292283-CS-IN DV / Consultancy for feasibility y assessment for the Health Equity Card and consider wh at aspects of the rural RBF could be applicable and helpful for the urban health facilities to include (Urban Voucher)	TF / B3156	Management and capacity b uilding in Results-Based Fina ncing	Post	Individual Consult ant Selection	Limited	10,500.00	0.00	Pending Impleme ntation	2022-06-30		2022-07-05		2022-07-26	2022-08-30	2023-02-26	
ZW-CORDAID-273807-CS-IN DV / Local Consultant on pro gramme aspect of RBF	TF / B3156	Delivery of Packages of Key Maternal, Child and Other R elated Health Services	Post	Individual Consult ant Selection	Limited	7,000.00	0.00	Pending Impleme ntation	2022-06-30		2022-07-05		2022-07-26	2022-08-30	2023-02-26	
ZW-CORDAID-273811-CS-IN DV / Local Consultant on the operational aspect of RBF	TF / B3156	Delivery of Packages of Key Maternal, Child and Other R elated Health Services	Post	Individual Consult ant Selection	Limited	7,000.00	0.00	Pending Impleme ntation	2022-06-30		2022-07-05		2022-07-26	2022-08-30	2023-02-26	
ZW-CORDAID-299759-CS-IN DV / Consultancy on call cent er operations and manageme nt including financial manage ment and governance	TF / B3156	Management and capacity b uilding in Results-Based Fina ncing	Post	Individual Consult ant Selection	Limited	10,500.00	0.00	Pending Impleme ntation	2022-07-30		2022-08-04		2022-08-25	2022-09-29	2023-03-28	
ZW-CORDAID-299762-CS-IN DV / Consultancy to train Mo HCC Internal Audit Team on Risk Based Auditing as part o f the Risk Management Initiat ives Under Additional Financi ng V	TF / B3156	Management and capacity b uilding in Results-Based Fina ncing	Post	Individual Consult ant Selection	Limited	1,400.00	0.00	Pending Impleme ntation	2022-06-30		2022-07-05		2022-07-26	2022-08-30	2023-02-26	
ZW-CORDAID-299755-CS-IN DV / Human Resources Office r	TF / B3156	Management and capacity b uilding in Results-Based Fina ncing	Post	Individual Consult ant Selection	Limited	25,452.00	0.00	Pending Impleme ntation	2022-07-30		2022-08-04		2022-08-25	2022-09-29	2023-03-28	